

WESTERN MINDANAO STATE UNIVERSITY
ANNUAL PROCUREMENT PLAN FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	ADVERTISING AGENCY SERVICES											
		Board Sec (2)	Public Bidding	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	3,000.00	3,000.00		Local 1/2 page
		Board Sec (2)	Public Bidding	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	1,500.00	1,500.00		Local 1/4 page
		Board Sec (2)	Public Bidding	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	24,000.00	24,000.00		National
5	AIRCONDITIONING AND AIRCONDITIONING SYSTEM											
5	Aircon Split Type	OP & COA (2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	200,000.00		200,000.00	3 tonner, split type inveter, 220VAC, 2P, 60Hz
5		VPAF (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	63,800.00		63,800.00	2.5HP, split type inveter, 220VAC, 2P, 60Hz
5		Supply Office (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	63,800.00		63,800.00	2.5HP, split type inveter, 220VAC, 2P, 60Hz
5	Aircon Window Type	Board Sec (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	50,000.00		50,000.00	Airconditioner, 1.5hp,window type inverter, 220V, 2p, 60Hz
5	Capacitor	PHSI (2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,900.00	3,900.00		40/7 UF
		PMO(5)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	9,750.00	9,750.00		
		HRMO (2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,900.00	3,900.00		
5	Time on Delay for Aircon	HRMO (2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,600.00	3,600.00		Heavy Duty
		PAO (2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,600.00	3,600.00		
		Supply (2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,600.00	3,600.00		
		Registrar (3)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	5,400.00	5,400.00		
10	APPLIANCES											
10	Electric Fan,	Data Privacy Off. (2) Supply (2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	14,000.00	14,000.00		16" Blade Stand Fan
10	Emergency Light	PMO (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	2,000.00	2,000.00		Rechargeable
		PAO (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	2,000.00	2,000.00		
		PAO (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	4,000.00	4,000.00		Rechargeable with Fan Desktop
10	Coffee Maker	BAC (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	6,000.00	6,000.00		20 cups
13	AUDIO AND VISUAL EQUIPMENT											
13		HRMO (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	9,600.00	9,600.00		With built-in USB and Intelligent noise cut (4gb)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	Digital Voice Recorder	Data Privacy Off. (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	9,600.00	9,600.00		
13		Board Sec (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	9,600.00	9,600.00		
13		PMO (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	9,600.00	9,600.00		
13	LED Wall	VPAF (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	2,500,000.00		2,500,000.00	with installation , cover and lock, 9' x 13.20ft. , 40 panels, with complete accessories and elevation bracket/avr
13	Dynamic Microphone	AO (10)	Public Bidding	01-Feb-19	07-Feb-19	12-Feb-19	18-Feb-19	GoP	110,000.00	110,000.00		moving coil - 50 to 1500- Hz frequency reponse, unidirectional (cardiod)
13	8.0mm Bulk Microphone Cable	AO (1)	Public Bidding	01-Feb-19	07-Feb-19	12-Feb-19	18-Feb-19	GoP	38,380.00	38,380.00		heavy duty flexible rubber jacket, true balanced low impedance shielded cable, high grade 21 AWG 3 copper conductor, 300 ft/roll
13	3-Pin XLR Male Mic Connector	AO (12)	Public Bidding	01-Feb-19	07-Feb-19	12-Feb-19	18-Feb-19	GoP	1,440.00	1,440.00		good quality
13	3-Pin XLR Female Mic Connector	AO (12)	Public Bidding	01-Feb-19	07-Feb-19	12-Feb-19	18-Feb-19	GoP	1,440.00	1,440.00		good quality
13	Active Direct Injection Box	AO (2)	Public Bidding	01-Feb-19	07-Feb-19	12-Feb-19	18-Feb-19	GoP	24,000.00	24,000.00		dual function inputs with 2 channel merge, speaker level input circuit, protective channel for switches, dynamic range: 134dB, signal to noise: 119dB, maximum input level: +19dB, frequency range: 10 Kz ~ 40kHz, linearity 20~20kHz: 0.1dB, phase coherence: 4 degrees at 20Hz, 0 degrees at 1 Hz, Distortion at 20Hz: 0.006%, CMR rejection 100dB @60Hz, Input impedance: 10kW, output impedance: 600W, input connectors: Two 1/4" phone, out connectors: XLR male
23	COMMUNICATION EQUIPMENT											

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	Radio Communication System	VPAF (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	2,000,000.00		2,000,000.00	with repeater, tower and dog house with installation with 10 units handheld radio
25	COMPUTER FURNITURE											
25	Computer Table	Data Privacy Off.(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	8,000.00	8,000.00		triple deck, sliding keyboard case, with CPU/IPS base with carter
		QMO(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	8,000.00	8,000.00		
		Registrar(2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	16,000.00	16,000.00		
		Finance(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	8,000.00	8,000.00		
25	Customer Feedback Boxes	QMO	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	15,000.00	15,000.00		
29	CONSTRUCTION PROJECTS											
30	CONSULTING SERVICES											
30	ISO Consultancy Engagements for Innovation and Incidental Expenses for Surveillance Audit (Refer to QAO PRE)	QMO	Public Bidding	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	100,000.00	100,000.00		Specs ?
30	Open University (Refer to QAO PRE)	QMO	Public Bidding	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	100,000.00	100,000.00		Specs ?
35	EDITORIAL, DESIGN, GRAPHICS AND FINE ART SERVICES											
35	Tarpaulin	HRMO(8)	Small Value	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	2,000.00	2,000.00		2x6
35		OP(1)	Small Value	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	500.00	500.00		
35		Board Sec(4)	Small Value	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	1,440.00	1,440.00		3x6
35		HRMO(1)	Small Value	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	360.00	360.00		
35		OP(15)	Small Value	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	5,400.00	5,400.00		4x6
35		PAO(15)	Small Value	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	7,200.00	7,200.00		
35		Board Sec(4)	Small Value	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	1,600.00	1,600.00		5x7
35		PAO(15)	Small Value	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	6,000.00	6,000.00		
35		HRMO(2)	Small Value	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	1,600.00	1,600.00		5x8
35		PAO(15)	Small Value	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	12,000.00	12,000.00		
35		PHSI(7)	Small Value	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	6,720.00	6,720.00		6x8
35		OP(5)	Small Value	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	4,800.00	4,800.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35		PAO(15)	Small Value	01-Apr-19	01-Apr-19	01-Apr-19	01-Apr-19	GoP	14,000.00	14,000.00		
35		OP(5)	Small Value	01-Apr-19	01-Apr-19	01-Apr-19	01-Apr-19	GoP	5,400.00	5,400.00		6x9
35		PAO(15)	Small Value	01-Apr-19	01-Apr-19	01-Apr-19	01-Apr-19	GoP	16,200.00	16,200.00		
35		HRMO(3)	Small Value	01-Apr-19	01-Apr-19	01-Apr-19	01-Apr-19	GoP	3,240.00	3,240.00		
38	ELECTRICAL SUPPLIES											
38	120W, Led, High Bay, Daylight, Input voltage 90-265V AC	Univ. Electrical Engr.(4)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	48,000.00	48,000.00		120W, Led, High Bay, Daylight, Input voltage 90-265V AC
38	Breaker	Univ. Electrical Engr.(2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	1,040.00	1,040.00		30 Amperes with cover, Enclosure type
38	Ceiling Socket	Univ. Electrical Engr.(100)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	9,500.00	9,500.00		PVC with Screw, 4"
38	Conduit Clamp	Univ. Electrical Engr.(10)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	1,850.00	1,850.00		1" for Cement Wall, 100 pcs/pack
38	Switch	Univ. Electrical Engr.(50)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	6,250.00	6,250.00		2 gang with plate and cover, flush type
38	Convenience Outlet	Univ. Electrical Engr.(70)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	14,000.00	14,000.00		2-Gang, 3-Prong, with Plate and Cover
38	Aircon Outlet	Univ. Electrical Engr.(4)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	700.00	700.00		20A
38	Electrical Tape	Univ. Electrical Engr.(50)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	2,300.00	2,300.00		Big
		Univ. Electrical Engr.(2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	80.00	80.00		Black, Big
38	Utility box,	Univ. Electrical Engr.(50)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,750.00	3,750.00		PVC surface type
38	Male plug	Univ. Electrical Engr.(100)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,500.00	3,500.00		10A
38	Female plug	Univ. Electrical Engr.(100)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,500.00	3,500.00		Heavy duty
38		Univ. Electrical Engr.(20)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	7,000.00	7,000.00		150A, 2-Pole, plug-in,
		Univ. Electrical Engr.(20)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	8,000.00	8,000.00		20A, 2-Pole, plug-in

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Circuit Breaker	Univ. Electrical Engr.(20)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	9,000.00	9,000.00		30A, 2-Pole, plug-in
		Univ. Electrical Engr.(10)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	6,500.00	6,500.00		60A, 2-Pole, plug-in,
		Univ. Electrical Engr.(3)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,750.00	3,750.00		100A, 2-Pole, plug-in,
		Univ. Electrical Engr.(5)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	4,750.00	4,750.00		100A, 3-Pole, plug-in,
		Univ. Electrical Engr.(5)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	4,250.00	4,250.00		60A, 3-Pole, plug-in,
		Univ. Electrical Engr.(5)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,900.00	3,900.00		40A, 3-Pole, plug-in,
		Univ. Electrical Engr.(2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	25,000.00	25,000.00		90 AH, maintenance free 12 volts
39	ELECTRICAL SYSTEMS AND LIGHTING COMPONENTS											
39	Extension Wire	Univ. Electrical Engr.(Public Bidding	09-Apr-19	16-Apr-19	19-Apr-19	22-Apr-19	GoP	2,250.00	2,250.00		#10, 5 meters
		PHSI (1)	Public Bidding	09-Apr-19	16-Apr-19	19-Apr-19	22-Apr-19	GoP	1,500.00	1,500.00		
		Board Sec(2)	Public Bidding	09-Apr-19	16-Apr-19	19-Apr-19	22-Apr-19	GoP	3,000.00	3,000.00		
		Univ. Electrical Engr.(3)	Public Bidding	09-Apr-19	16-Apr-19	19-Apr-19	22-Apr-19	GoP	4,500.00	4,500.00		#10, 10 meters
		QMO(2)	Public Bidding	09-Apr-19	16-Apr-19	19-Apr-19	22-Apr-19	GoP	3,000.00	3,000.00		
		PHSI(1)	Public Bidding	09-Apr-19	16-Apr-19	19-Apr-19	22-Apr-19	GoP	1,500.00	1,500.00		
39	LED Tubular Lamp	Univ. Electrical Engr.(5)	Public Bidding	09-Apr-19	16-Apr-19	19-Apr-19	22-Apr-19	GoP	2,500.00	2,500.00		18W, T8, daylight
39	Incalescent Bulb	QMO(8)	Public Bidding	09-Apr-19	16-Apr-19	19-Apr-19	22-Apr-19	GoP	880.00	880.00		25W
39	Pin Light	Univ. Electrical Engr.(15)	Public Bidding	09-Apr-19	16-Apr-19	19-Apr-19	22-Apr-19	GoP	4,500.00	4,500.00		LED, 15 Watts, E27, daylight
39	Fuse	Univ. Electrical Engr.(2)	Public Bidding	09-Apr-19	16-Apr-19	19-Apr-19	22-Apr-19	GoP	6,000.00	6,000.00		400amps
39	Starter	PHSI,(4)	Public Bidding	09-Apr-19	16-Apr-19	19-Apr-19	22-Apr-19	GoP	200.00	200.00		40 watts
39	THW/THWN Copper Wire	Univ. Electrical Engr.(5)	Public Bidding	09-Apr-19	16-Apr-19	19-Apr-19	22-Apr-19	GoP	8,750.00	8,750.00		12"x12"x4", NEMA, 3R

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
42	ENVIRONMENTAL HEALTH/SAFETY EQUIPMENT											
42	Hard hat	Univ. Electrical Engr.(3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	4,500.00	4,500.00		heavy duty
42	Rubber Boots	Univ. Electrical Engr.(3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,800.00	1,800.00		heavy duty
42	Reflectorized Vest	Univ. Electrical Engr.(3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	5,400.00	5,400.00		heavy duty
42	Insulated hand Gloves	Univ. Electrical Engr.(3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,100.00	2,100.00		2 pcs/pair
51	FUELS/FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVES											
51	FUELS/FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVES	Supply Office	Framework Agreement	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	700,000.00	700,000.00		diesel, gasoline, oil
51	FOL	AO	Framework Agreement	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	19,272.76	19,272.76		diesel, gasoline, oil
53	FURNITURE											
53	Steel Filing Cabinet	Registrar(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	12,800.00	12,800.00		2 drawers, gauge 20 or better
		VPAF(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	14,000.00	14,000.00		4 drawers, vertical type
		Records(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	14,000.00	14,000.00		
		QMO(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	14,000.00	14,000.00		
		Data Privacy Off.(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	14,000.00	14,000.00		
		PAO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	14,000.00	14,000.00		
53	Filing Cabinet	QMO(1), DSA(4), VPRESL(3)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	96,000.00	96,000.00		4 drawers, gauge 20 or better, vertical type
53	Book Shelves	QMO(2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	22,800.00		22,800.00	with Lock, steel, sliding Glass Doors, 5 Shelves, 2 Columns, LxWxH: 35.5" x 15" x 74"
53	Book Shelves	VPAA	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	30,000.00		30,000.00	Opentype, 4 layers, shelves made of wood, 2 doors, swing out with lock
53	Monobloc Chair	Data Privacy Off.(6)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,600.00	3,600.00		(without arm)
53	Executive Chair	Registrar(2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	10,000.00	10,000.00		junior, with armrest, gaslift
		Data Privacy Off.(2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	10,000.00	10,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Finance(5)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	25,000.00	25,000.00		
		Univ. Electrical Engr.(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	4,000.00	4,000.00		junior, without armrest, gaslift
		QMO(2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	8,000.00	8,000.00		
		Registrar(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	10,000.00	10,000.00		senior, gaslift, high back with armrest, steel stand
		QMO(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	10,000.00	10,000.00		
		PMO(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	10,000.00	10,000.00		
		Finance(2), VPAF (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	30,000.00	30,000.00		
		Records(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	5,800.00	5,800.00		Junior, lowback, gaslift
53	Office Table	QMO(2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	14,000.00	14,000.00		with 1/4" glasstop, 24"x36"
		Data Privacy Off.(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	7,000.00	7,000.00		
53	Ladder	QMO(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,000.00	3,000.00		aluminum, 6ft, A-type
		PMO(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,000.00	3,000.00		
		Data Privacy Off.(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,500.00	3,500.00		aluminum, 10ft, A-type
53	White Board	Data Privacy Off. (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	5,800.00	5,800.00		4 x 8 w/ aluminum frame and stand
		Supply Office(4)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	14,000.00	14,000.00		
53	Steel Storage	Registrar(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	20,000.00	20,000.00		2 swing doors, with adjustable 5 shelves, gauge 20
		Supply Office(4)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	80,000.00	80,000.00		
54	FURNITURE PARTS AND ACCESSORIES											
54	Venetian Blinds	Board Sec(1 for each)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	14,400.00	14,400.00		45" x 36", Roller shades type
			Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	14,400.00	14,400.00		29" x 64", Roller shades type
			Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	14,400.00	14,400.00		45" x 35", Roller shades type
			Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	60,000.00	60,000.00		65" x 85", Roller shades type
			Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	14,400.00	14,400.00		40" x 45", Roller shades type
			Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	14,400.00	14,400.00		45" x 40", Roller shades type
			Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	42,000.00	42,000.00		65" x 1000", Roller shades type
65	HARDWARE AND CONSTRUCTION SUPPLIES											
65	CHB	Admin AO(100)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,000.00	2,000.00		4"
65	Coarse Sand	Admin AO(2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,000.00	3,000.00		
65	Coco Lumber	Admin AO(20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,000.00	2,000.00		2" x 2" x 10'
65	Coco Lumber	Admin AO(20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,800.00	2,800.00		2" x 3" x 10'

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
65	Concrete Nail,	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	750.00	750.00		1 1/2"
65	Concrete Nail,	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	750.00	750.00		2 1/2"
65	Concrete Nail,	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,500.00	1,500.00		2"
65	Concrete Nail,	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	500.00	500.00		3"
65	Concrete Nail,	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,500.00	1,500.00		4"
65	CW Nail	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	650.00	650.00		1-1/2"
65	CW Nail	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	425.00	425.00		2"
65	CW Nail,	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	425.00	425.00		2-1/2"
65	CW Nail,	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	425.00	425.00		3"
65	CW Nail,	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	425.00	425.00		4"
65	CW Nails	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	475.00	475.00		1 1/2"
65	CW Nails	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	475.00	475.00		2 1/2"
65	CW Nails	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	425.00	425.00		3"
65	CW Nails	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	475.00	475.00		4"
65	Elastomeric Rubber Sealant -	Admin AO(3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	5,400.00	5,400.00		Gutterseal
65	Enamel Paint,	Admin AO(4)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,600.00	3,600.00		Chocolate Brown
65	Fiber Cement Board,	Admin AO(3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,100.00	2,100.00		1/2" x 4' x 8"
65	Finishing Nails	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	650.00	650.00		1-1/2"
65	Finishing Nails	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	650.00	650.00		2 1/2"
65	Finishing Nails	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	650.00	650.00		2"
65	Finishing Nails	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	550.00	550.00		3"
65	Flat Wall Latex Paint	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,600.00	3,600.00		
65	Formica White	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	4,000.00	4,000.00		1/2
65	G. I. Corrogated Sheet	Admin AO(20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	16,000.00	16,000.00		GA 26 x 12'
65	G.I. Plain Sheet	Admin AO(10)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	6,000.00	6,000.00		4 x 8, GA 26
65	G.I. Sheet	Admin AO(10)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	8,200.00	8,200.00		, 10 ft. Gauge 26
65	G.I. Sheet,	Admin AO(10)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	4,300.00	4,300.00		5 ft. Gauge 26 - G.I. Sheet 8 ft. Gauge #26
65	G.I. Tie Wire	Admin AO(3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	360.00	360.00		#16
65	Good Lumber	Admin AO(20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	5,000.00	5,000.00		2" x 2" x 12'
65	Good Lumber	Admin AO(20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,400.00	3,400.00		2" x 2" x 8'
65	Good Lumber	Admin AO(20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	13,200.00	13,200.00		4" x 4" x 8'
65	Good Lumber,	Admin AO(20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	7,400.00	7,400.00		2" x 3" x 12'

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
65	Gravel,	Admin AO(20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	24,000.00	24,000.00		cubic meter
65	Metal Cutting Disc	Admin AO(2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,000.00	3,000.00		1/8 x 4", 12 pcs/box
65	Moulding	Admin AO(15)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,450.00	3,450.00		2 x 8
65	Ordinary Plywood	Admin AO(20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	17,600.00	17,600.00		1/2" x 4' x 8'
65	Paint Brush,	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	625.00	625.00		4"
65	Paint Thinner	Admin AO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	750.00	750.00		
65	Paint Tray	Admin AO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	275.00	275.00		
65	Patching Compound	Admin AO(20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	700.00	700.00		
65	PE Pipe,	Admin AO(20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	400.00	400.00		1/2" Diameter
65	Plain G.I. Sheet,	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,050.00	3,050.00		Gauge 26, 0.30mm
65	Plyboard,	Admin AO(10)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	19,500.00	19,500.00		3/4 x 4 x 8
65	Plywood	Admin AO(10)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	12,000.00	12,000.00		, 1/2" x 4' x 8' - Ordinary
65	Plywood	Admin AO(15)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	13,500.00	13,500.00		, 1/4" x 4' x 8' - Ordinary
65	Portland Cement	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,700.00	1,700.00		good quality
65	Purling	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,250.00	1,250.00		2" x 2" x 12'
65	Roller Brush,	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	300.00	300.00		Cloth, 4"
65	Roof Sealant	Admin AO(3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	9,600.00	9,600.00		good quality
65	Roofing Nails,	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	625.00	625.00		2 1/2"
65	Steel Bar,	Admin AO(25)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	5,250.00	5,250.00		10mm
65	Tinting Color,	Admin AO(15)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,200.00	1,200.00		Raw Sienna Latex
65	Umbrella Nails	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	850.00	850.00		2 1/2'
65	White Paint Latex	Admin AO(20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	16,800.00	16,800.00		white
65	Paint Pallet	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	375.00	375.00		
65	Paint Thinner	Admin AO(15)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	4,500.00	4,500.00		
65	Patching Compound	Admin AO(15)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	6,750.00	6,750.00		
65	Rust Converter	Admin AO(10)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	8,400.00	8,400.00		
65	Quick Dry Enamel	Admin AO(20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	16,000.00	16,000.00		white
65	Quick Dry Enamel	Admin AO(20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	15,400.00	15,400.00		choco brown
65	Quick Dry Enamel	Admin AO(20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	15,400.00	15,400.00		caramel
65	Quick Dry Enamel	Admin AO(20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	15,400.00	15,400.00		black
65	Red Oxide Paint	Admin AO(15)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	7,500.00	7,500.00		
65	Roof Paint,	Admin AO(15)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	8,700.00	8,700.00		spanish red
65	Sand Paper	Admin AO(2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	5,000.00	5,000.00		# 100, 100 sheets/box

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
65	Sanding Sealer	Admin AO(3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,040.00	2,040.00		
65	Tile Red	Admin AO(8)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	5,920.00	5,920.00		(latex)
65	Body Filler	Admin AO(8)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,600.00	1,600.00		
65	Interior Primer	Admin AO(8)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	5,440.00	5,440.00		for concrete
65	Latex Gloss	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,800.00	3,800.00		(gloss - white)
65	Mini Foam	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	250.00	250.00		for paint roller
65	Mini Roller Handle	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,250.00	1,250.00		(4 inches)
65	Spatula	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	225.00	225.00		
65	Contrete Sealer	Admin AO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,900.00	2,900.00		1" width (scraper)
65	Paint	Admin AO(6)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	7,200.00	7,200.00		(caterpillar yellow) liquid tile
65	PVC Pipe	PMO (50)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	29,500.00	29,500.00		size: 3" x 10'
65	PVC Elbow	PMO (12)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	5,376.00	5,376.00		Size: 3"
65	Solvent Cement	PMO (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,120.00	1,120.00		good quality
65	Copper Elbow	PMO (20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,700.00	1,700.00		1/2
65	Copper Elbow	PMO (20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,500.00	2,500.00		7/8
65	Copper Tube	PMO (5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	17,500.00	17,500.00		heavy duty, 7/8", 10 ft per roll
65	Copper Tube	PMO (5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	13,500.00	13,500.00		heavy duty, 1/2", 10 ft per roll
65	Flexible Hose	PMO (30)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	450.00	450.00		1/2
65	Wire THHN	PMO (30)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	900.00	900.00		#14
65	Polyethylene Tape	PMO (5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,500.00	2,500.00		good quality
65	Rubber Insulation	PMO (5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	700.00	700.00		7/8 x 1/2
65	Silver Rod	PMO (30)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	750.00	750.00		good quality
65	Map Gas	PMO (5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,000.00	3,000.00		good quality
73	INFORMATION TECHNOLOGY											
73	AVR	Finance(6)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	7,800.00	7,800.00		500 Watts, with Delay Time Setting Switch
		QMO(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	4,200.00	4,200.00		1500VA Servo type, AVR Ultra Servo
		Registrar(4)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	16,800.00	16,800.00		
		OP(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	4,500.00	4,500.00		2000VA with stabilizer
		QMO(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	4,200.00	4,200.00		650VA Servo type
73	Multimedia Speaker	Admin AO(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	500.00	500.00		
73	Headphone	PAO(2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	4,000.00	4,000.00		heavy duty

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	DESKTOP PRINTER	Board Sec(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	12,600.00	12,600.00		MULTIFUNCTION INK TANK SYSTEM (Print Scan Copy)
		Data Privacy Off.(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	12,600.00	12,600.00		
		Finance(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	12,600.00	12,600.00		
		QMO(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	12,600.00	12,600.00		
		PmO(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	12,600.00	12,600.00		
		Supply Office(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	12,600.00	12,600.00		
		Registrar (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	12,600.00	12,600.00		
73	Single Function Color Printer,	PAO(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	7,000.00	7,000.00		Continuous Ink System
		SPPO(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	7,000.00	7,000.00		
		Data Privacy Off.(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	7,000.00	7,000.00		
73	Wireless PCI-E Adapter	Finance(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	1,000.00	1,000.00		Standard: IEEE 802.11g, compatible to Windows 7 or Higher, PCI-E with built-in Antenna
73	3-in-1 Printer,	Cashier(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	11,000.00	11,000.00		Scan, Print & Copy
73	HDD Docking Station	Data Privacy Off.(3)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	6,000.00	6,000.00		Suitable for SATA I, II, III. Supports: Windows, Linux and Mac OS 9.1 or higher. No driver required.
73	Bluetooth Wireless Mouse	Data Privacy Off.(6)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	4,200.00	4,200.00		heavy duty, plug and play connection, mobile
73	Bluetooth Wireless Speaker	Data Privacy Off.(6)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	4,200.00	4,200.00		analog stereo, 3 watts, wireless range: up to 30 feet
73	Licensed Productivity Software Word, Excel, Powerpoint,	MISTO(15)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	30,000.00	30,000.00		Access online subscription, Access from anywhere, 1TB Secure cloud storage
73	Laptop (High End)	Planning Office	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	85,000.00		85,000.00	13" atleast 1.8ghz 8gb atleast 128 ssd, 12 hrs battery life.
73	Laptop	GAD (1) QMO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	100,000.00		100,000.00	3.1ghz processor speed, 500gb, 4gb, 14 " display with optical drive
73	Printer CIS	Cashier (1) Finance (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	16,000.00	16,000.00		33ppm, 5760x1440dpi, continous ink support, 3 in 1 function

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	Printer LQ2190	Cashier (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	80,000.00		80,000.00	24 pin wire carriage upto 40cps(100dpi) usb parallel ports, optional network print service
73	Printer LX310	Accounting (5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	77,500.00		77,500.00	Narrow carriage 9 pin SIDM, 357 CPS(12cpi) usb, serial & parallel ports
73	Desktop Computer	Cashier (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	35,000.00		35,000.00	Operating System: Windows 10 Home Processor:atleast 1.80 GHz Processor (8M Cache, up to 4.00 GHz) Memory: 4GB of DDR3L system memory, upgradable to 16 GB Storage: 500 TB 2.5 inch 4100 RPM Display: 14" Full HD 1920 x 1080, Graphics: 1 GB of dedicated GDDR4 VRAM with Optical Drive
73	Network Switch	PPO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	5,250.00	5,250.00		10/100/1000 mbps, 24 ports, heavy duty
73	Automatic Voltage Regulator (AVR)	PPO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	820.00	820.00		500 watts, heavy duty
		Supply Office (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	820.00	820.00		
		Cashier (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	820.00	820.00		
		Medical School (3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,460.00	2,460.00		
73	Automatic Voltage Regulator (AVR), 2,000 VA	PPO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	4,450.00	4,450.00		2,000VA or higher, with voltage stabilizer heavy duty
		Supply Office (3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	13,350.00	13,350.00		
		Registrar (3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,350.00	1,350.00		
		QMO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	4,450.00	4,450.00		
		Cashier (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	4,450.00	4,450.00		
73		OP (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	231.00	231.00		connector type: USB, USB cable length: at least 1.5 meters heavv
		SPPO (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	462.00	462.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Computer Keyboard	PPO (4)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	924.00	924.00		
		Registrar (3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	693.00	693.00		
		PMO (4)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	924.00	924.00		
73	Computer Mouse	Supply (36)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	7,020.00	7,020.00		mouse type: optical wired, connector type: USB, USB cable length: at least 1.5 meters
73	External Hard Disk Drive	PPO (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	6,920.00	6,920.00		capacity: at least 1 terabyte, heavy duty
		SPPO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,460.00	3,460.00		
		PAO (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	6,920.00	6,920.00		
		OP (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,460.00	3,460.00		
		AO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,460.00	3,460.00		
		Motorpool (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,460.00	3,460.00		
		GRRC (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,460.00	3,460.00		
73	External Hard Drive/Disk	PPO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	9,950.00	9,950.00		storage size: at least 3 terabyte, connection type: usb 3.0, ethernet, heavy duty
		PMO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	9,950.00	9,950.00		
73	Flash Disk 32GB	OP (4)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,200.00	2,200.00		32GB, heavy duty
		PAO (3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,650.00	1,650.00		
		PPO (3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,650.00	1,650.00		
		AO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	550.00	550.00		
		Budget (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	550.00	550.00		
73	Flash Disk 64 GB	PPO (3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,075.00	3,075.00		64 GB, heavy duty
		AO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,025.00	1,025.00		
		PMO (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,050.00	2,050.00		
		Budget (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,025.00	1,025.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	Keyboard	OP (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,120.00	1,120.00		wireless bluetooth keyboard, compatible with popular table brands, plug and play, heavy duty, table cover and stand
73	LAN Card	PMO (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,180.00	1,180.00		heavy duty, PCI 10/100/1000 mbps
73	Computer Monitor	PPO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	6,020.00	6,020.00		21 inches, flat screen, LED, heavy duty
		PMO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	6,020.00	6,020.00		
73	Computer Mouse	BOR (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	298.00	298.00		heavy duty, optical mouse, wireless
		PHSI (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	596.00	596.00		
		PPO (8)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,384.00	2,384.00		
		AO (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	596.00	596.00		
		Finance(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	298.00	298.00		
		Registrar (3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	894.00	894.00		
73	Multiple Card Reader	PPO (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	980.00	980.00		support for the following cards: SD, Micro, SD, M2, Pro duo, SIM and , fully plug and play, no external power required, compatible with commonly-used operating system, heavy duty
73	Pocket WiFi, LTE	Internal Audit (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,450.00	2,450.00		support all internet providers, able to connect with tablet, laptop, notebook
		PPO (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	4,900.00	4,900.00		
		Supply (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,450.00	2,450.00		
73	Computer Power Supply	HRMO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,450.00	1,450.00		true rated, at least 500 watts
		PMO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,450.00	1,450.00		
		Registrar (3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	4,350.00	4,350.00		
		SPPO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,450.00	1,450.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		PPO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,450.00	1,450.00		
73	RJ Connector	PPO (200)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	500.00	500.00		heavy duty
73	Wireless LAN Router 300 mbps	PPO (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,050.00	2,050.00		multiple wireless network for access control heavy duty
		AO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,025.00	1,025.00		
73	SD Card 32GB	PPO (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,624.00	1,624.00		32GB, heavy duty
		PMO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	812.00	812.00		
		Supply (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	812.00	812.00		
73	UPS (Uninterruptible Power Supply)	QMO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,500.00	1,500.00		650VA, boost and buck AVR, at least 10 to 15 minutes back-up time heavy
		Internal Audit (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,500.00	1,500.00		
		PPO (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,000.00	3,000.00		
		Registrar (3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	4,500.00	4,500.00		
		GRRC (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,500.00	1,500.00		
73	UPS (Uninterruptible Power Supply)	SPPO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,875.00	2,875.00		at least 1000 watts, boost and buck AVR at least 10 to 15 minutes back-
		PPO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,875.00	2,875.00		
		AO (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,875.00	2,875.00		
		Motorpool (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,875.00	2,875.00		
		Supply (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,875.00	2,875.00		
		Accounting (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,875.00	2,875.00		
		Medical (3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	8,625.00	8,625.00		
73	USB Drive	QMO (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,078.00	1,078.00		32GB, heavy duty
		PPO (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,078.00	1,078.00		
73	USB Hub	BOR (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	700.00	700.00		8 ports or more, heavy duty
73	USB WiFi Adapter	PPO (3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,575.00	1,575.00		heavy duty
73	Server Rack, Rackmount Server	MITHI(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,200,000.00		1,200,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	Network Firewall Hardware	MITHI(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	145,000.00		145,000.00	3rd generation network or better firewall appliance
73	Campus Network Fiber Optic Backbone	MITHI(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,967,286.80		2,967,286.80	Campus Network Fiber Optic Backbone Design, Delivery and Installation
73	CAT 5 UTP Cable	Supply (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,498.00	3,498.00		300 meters/box
73	Printer	OP(1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	6,000.00	6,000.00		Printer single function Tank system
73	Printer	OP(1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	13,500.00	13,500.00		3 in 1 printer tank system (print, scan, copy and can scan legal size)
73	Printer tank system	OP(1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	6,000.00	6,000.00		3 in 1 (print, scan and copy)
74	INFORMATION TECHNOLOGY PARTS AND ACCESSORIES & PARAPHERNALIA											
74	Wireless Remote Control Presenter	Board Sec(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	4,900.00	4,900.00		2.4ghz WITH LASER POINTER - Range up to 20 meters
74	Computer Mouse USB	PHSI(3)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	1,050.00	1,050.00		heavy duty
74	Network Attached Storage	Finance(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	7,500.00	7,500.00		2TB Network attached storage internal NAS HDD 2TB WD20EFRX Sata 3.0 3.5"
74	Flash Drive	Registrar(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,800.00	1,800.00		64GB
		QMO(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,800.00	1,800.00		
		Finance(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,800.00	1,800.00		
		PAO(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,800.00	1,800.00		
		Board Sec(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,800.00	1,800.00		
74	UPS (Uninterruptable Power Supply)	Finance(3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	12,600.00	12,600.00		650 VA
		QMO(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	4,200.00	4,200.00		
		Registrar(4)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	16,800.00	16,800.00		
		VPAF(2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	8,400.00	8,400.00		
		OP(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	10,000.00	10,000.00		1050VA - 1000W
		OP(2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	6,000.00	6,000.00		650VA-600W
		Finance(4)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	8,800.00	8,800.00		650VA, - 650A UPS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		QMO(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,200.00	3,200.00		720VA with built in AVR
		Board Sec(2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	6,400.00	6,400.00		
		Finance(2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	6,400.00	6,400.00		
74	Blank DVD-RW	Finance(15)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	37,500.00	37,500.00		4.7GB; Write Up to 16x; 100 pcs/pck;
74	RJ45	Finance(3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	12,000.00	12,000.00		45 Connector (2,000 Pcs/Pack by
74	Wifi USB Dongle	Registrar(15)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	18,000.00	18,000.00		1 TB USB 3.0 Shock Proof
		OP (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	4,700.00	4,700.00		
		Registrar(2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	9,400.00	9,400.00		
		Board Sec(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	4,700.00	4,700.00		
		PAO(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	4,700.00	4,700.00		
		Finance(2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	9,400.00	9,400.00		
74	USB Wired Computer Mouse	Board Sec(2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	600.00	600.00		USB Wired Comp. Mouse
		PAO(6)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,800.00	1,800.00		
		PMO(2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	600.00	600.00		
		SPPO(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,500.00	1,500.00		
		PHSI(2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	600.00	600.00		
74	USB Wired Computer Keyboard	Cashier(6)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,400.00	2,400.00		USB wire comp. Keyboard
		Finance(8)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,200.00	3,200.00		
		PAO(2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	800.00	800.00		
74	WIRELESS ROUTER	QMO(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	4,200.00	4,200.00		450mbps WITH 3 ANTENNA
		Finance(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	4,200.00	4,200.00		
74	Flash Drive	PAO(3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,800.00	1,800.00		16GB
74	Internal Hard Disk Drive	BAC(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,000.00	3,000.00		1 TB
74	Diskette	Cashier(150)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,250.00	2,250.00		3.5
74	Microsoft Office Professional 2016	Data Privacy Off.(2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	7,000.00	7,000.00		One-Time purchase for 1 device, Classic 2016 versions of Word, Excel, Powerpoint, Onenote, Outlook, Publisher, Access

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
74	Computer Monitor	OP(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	10,000.00	10,000.00		46.9 cm (18.5 in) widescreen Panel active area (W x H) 40.98 x 23.04 cm (16.13 x 9.07 in) Aspect ratio 16:9 Resolution 1366 x 768 at 60Hz Viewing angle (typical)
74	Computer Keyboard	OP(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	600.00	600.00		
74	Mouse Wireless	OP(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	600.00	600.00		
		PHSI(2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,200.00	1,200.00		
74	LAN Switch	Registrar(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	15,000.00	15,000.00		
74	Handheld Computer Blower	Registrar(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	2,000.00	2,000.00		1000W, Heavy Duty
74	Bitdefender Total Security	Data Privacy Off.(5)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	6,000.00	6,000.00		
74	Power supply	OP(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	6,000.00	6,000.00		500 wats
74	External Hard/disk drive	OP(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	6,000.00	6,000.00		1 terabyte, USB 3.0
74	External DVD ROM	OP(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	4,500.00	4,500.00		Compatible with CD-R/RW, DVD±R, DVD±RW, DVD±R DL, M-DISC, DVD-RAM media Supports TV connectivity for media playback without additional driver installation USB 2.0 interface for high-speed data transfer
80	JANITORIAL SERVICES											
80	Janitorial Services	AO	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	4,920,552.00	4,920,552.00		25 janitors
81	JANITORIAL SUPPLIES											
81	Door Mat	PHSI(10)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,600.00	1,600.00		good quality
		Board Sec(2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	320.00	320.00		good quality
		Cashier(4)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	640.00	640.00		good quality
81	Toilet Pump	PHSI (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	220.00	220.00		Wooden Handle

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Board Sec (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	220.00	220.00		
		Cashier (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	220.00	220.00		
81	Toilet Brush	PHSI (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	220.00	220.00		Wooden Handle
		Board Sec (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	220.00	220.00		
		Cashier (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	220.00	220.00		
81	Muriatic Acid	PHSI(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	300.00	300.00		1 gallon
		Board Sec(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	300.00	300.00		
		Cashier(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	300.00	300.00		
81	Floor Polisher	Cashier(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	28,000.00		28,000.00	HEAVY DUTY Size of cleaning disc: 18" diameter,
81	toilet bowl flush repair	PHSI (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	5,000.00	5,000.00		
81	faucet kit	PHSI (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	30.00	30.00		
83	KITCHENWARE											
83	Spoon and Fork	BAC(24)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	3,000.00	3,000.00		stainless
88	MACHINE TOOLS											
88	Combination wrench	Admin AO(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	5,000.00	5,000.00		6mm-32mm
88	Auto Darkening Helmet	Admin AO(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	6,000.00	6,000.00		
88	Box Wrench	Admin AO(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	5,000.00	5,000.00		6mm-32mm
88	Bench Vise Heavy Duty	Admin AO(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	5,000.00	5,000.00		
88	Sander Heavy Duty	Admin AO(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	5,000.00	5,000.00		6"
88	Bearing and Gear Puller	Admin AO(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	8,000.00	8,000.00		
103	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES											
103	Ink Cart	BAC (24)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	9,600.00	9,600.00		black, Epson L120
		Finance (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	400.00	400.00		
		PMO (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	400.00	400.00		
		QMO (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	400.00	400.00		
		VPAF (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	400.00	400.00		
103	Ink Cart	BAC (12)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	4,800.00	4,800.00		cyan, Epson L120
		Finance (2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	800.00	800.00		
		PMO (2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	800.00	800.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		QMO (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	400.00	400.00		
		VPAF (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	400.00	400.00		
103	Ink Cart	BAC (12)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	4,800.00	4,800.00		magenta, Epson L120
		Finance (2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	800.00	800.00		
		PMO (2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	800.00	800.00		
		QMO (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	400.00	400.00		
		VPAF (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	400.00	400.00		
103	Ink Cart	BAC (12)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	4,800.00	4,800.00		yellow, Epson L120
		Finance (2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	800.00	800.00		
		PMO (2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	800.00	800.00		
		QMO (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	400.00	400.00		
		VPAF (2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	800.00	800.00		
103	Epson Ink	PHSI(16)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	7,200.00	7,200.00		(T6641 Note: 3 bot color & 4 bot black)
103	Ink Cart, Brother DCP T700W	QMO(3)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	1,560.00	1,560.00		BT500, Cyan
103	Ink Cart, Brother DCP T700W	QMO(3)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	1,560.00	1,560.00		BT500, Magenta
103	Ink Cart, Brother DCP T700W	QMO(3)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	1,560.00	1,560.00		BT500, Yellow
103	Ink Cart, Brother DCP T700W	QMO(3)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	1,560.00	1,560.00		BT600, Black
103	Ink Cart	Cashier (8)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,200.00	3,200.00		black, Epson L360
		Finance (8)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,200.00	3,200.00		
		QMO (8)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,200.00	3,200.00		
		Admin AO (8)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,200.00	3,200.00		
103	Ink Cart	Cashier (8)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,200.00	3,200.00		cyan, Epson L360
		Finance (6)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	2,400.00	2,400.00		
		QMO (6)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	2,400.00	2,400.00		
		Admin AO (6)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	2,400.00	2,400.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
103	Ink Cart	Cashier (8)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,200.00	3,200.00		yellow, Epson L360
		Finance (6)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	2,400.00	2,400.00		
		QMO (6)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	2,400.00	2,400.00		
		Admin AO (6)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	2,400.00	2,400.00		
103	Ink Cart	Cashier (8)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	3,200.00	3,200.00		magenta, Epson L360
		Finance (6)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	2,400.00	2,400.00		
		QMO (6)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	2,400.00	2,400.00		
		Admin AO (6)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	2,400.00	2,400.00		
103	Ink Cart	BAC(12)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	4,800.00	4,800.00		black, Epson L220
103	Ink Cart	BAC(6)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	2,400.00	2,400.00		cyan, Epson L220
103	Ink Cart	BAC(6)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	2,400.00	2,400.00		magenta, Epson L220
103	Ink Cart	BAC(6)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	2,400.00	2,400.00		yellow, Epson L220
103	Accountable Form No. 51-C	Cashier(100)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	13,000.00	13,000.00		
103	Accountable Form No. 51	Cashier(75)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	193,500.00	193,500.00		(Continuous Form)
103	Toner	PHSI(5)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	18,500.00	18,500.00		Brother TN-2266
		PHSI(5)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	18,500.00	18,500.00		Brother TN-2255
		Board Sec(2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	22,880.00	22,880.00		TK -479 (Kyocera)
		PAO, Admin AO, PMO, VPAF	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	201,864.00	201,864.00		TK-1147 (Kyocera)
		BAC(12)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	60,528.00	60,528.00		TK-135 (Kyocera)
103	Drum MK-479 (Kyocera)	Board Sec(2)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	22,880.00	22,880.00		TK-479 (Kyocera)
103	Adding Machine Tape	Cashier(20)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	1,400.00	1,400.00		
103	Calculator	Cashier(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	6,500.00	6,500.00		MP 1200 FTS 12 Digits 2 Color Print
103	Calculator Ribbon	Cashier(20)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	700.00	700.00		(Double Spool)
103	Checkbook MDS	Cashier(15)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	12,000.00	12,000.00		
103	Checkbook Various	Cashier(50)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	30,000.00	30,000.00		
103	Lifting Equipment and Accessories	Cashier(8)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	6,400.00	6,400.00		big
103	Check Disbursement Record	Cashier(15)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	7,500.00	7,500.00		small
103	Continuous Paper	Cashier(20)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	34,000.00	34,000.00		11x14x 7/8, 3 Ply-Carbonless
103	Continuous Paper	Cashier(30)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	72,000.00	72,000.00		11x14x 7/8, 4 Ply-Carbonless
103	Continuous Paper	Cashier(30)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	45,000.00	45,000.00		13x9 1/2, 3 Ply Carbonless

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
103	Disbursement Vouchers Folder	Cashier(300)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	36,000.00	36,000.00		
103	Scotch Tape	Cashier(350)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	2,625.00	2,625.00		1/2 Inch
103	Envelop Mailing	Cashier(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	600.00	600.00		with WMSU Seal (Ream)
103	Finger Moistener Joy Fingertip Finger Anfeutcher	Cashier(20)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	1,600.00	1,600.00		
103	Queuing Paper	Cashier(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	1,000.00	1,000.00		
103	Tagboard	Cashier(1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	7,500.00	7,500.00		
103	Certificate of Registration	MISTO(50)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	210,000.00	210,000.00		
103	Stenotype Machine	Board Sec. (1)	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	210,000.00		210,000.00	Single Pad, Serial cable and usb serial adapter, Wide DZ & Wide w/ carrying case, paper tray
103	Toner	Supply	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	7,770.00	7,770.00		TK-1135
103	Toner	AO	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	1,088.00	1,088.00		TK-140
103	Printer Ink	Supply	Public Bidding	01-Apr-19	07-Apr-19	12-Apr-19	18-Apr-19	GoP	51,580.00	51,580.00		T664 (black, magenta, cyan & yellow)
104	OFFICE SUPPLIES AND DEVICES											
104	Alcohol	(12)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,260.00	1,260.00		Isoprophyl 70% Solution 500ml/bottle
		PAO (15)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,575.00	1,575.00		
		QMO (15)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,575.00	1,575.00		
		VPAF (15)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,575.00	1,575.00		
		SPPO (15)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,575.00	1,575.00		
		Admin AO (15)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,575.00	1,575.00		
104	Bond Paper	Data Privacy Off(12)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	3,000.00	3,000.00		Long, Subs. 20 - Advance
104	Bond Paper	Data Privacy Off(12)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	2,400.00	2,400.00		Short, Subs. 20 - Advance
104	Book Paper	Data Privacy Off(24)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	6,960.00	6,960.00		subs. 24, 8.5 x 13
104	Book Paper	Data Privacy Off(12)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	2,520.00	2,520.00		Subs. 70 gsm A4
104	Business Calculator	BAC (4)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	8,400.00	8,400.00		Heavy Duty, 12 Digits Display, two Way Power: Battery or Solar
		Data Privacy Off. (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	4,200.00	4,200.00		
104	Construction Paper	Admin AO(1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	210.00	210.00		Letter Size, Assorted Colors
104	Filing Box	Admin AO(5)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	650.00	650.00		Long, H-9 1/2" x W-5" x L-16"
104	Expandable Envelope	Admin AO(3)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	45.00	45.00		Garterized

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
104	Sticker Paper	PHSI(5)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,000.00	1,000.00		Long- good quality
104	Manila Paper	Admin AO(20)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	100.00	100.00		good quality
104	Paper Sticker	Admin AO(10)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	20.00	20.00		Long- White
104	Photo Paper	Admin AO(2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	140.00	140.00		A4 Size, Plain White, Glossy
104	Photo Sticker Paper	Admin AO(2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	140.00	140.00		A4 Size, Plain White Glossy, 20 Pcs/ pack (Photopaper)
104	Soft Brooms	Data Privacy Off. (15)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,500.00	1,500.00		Tambo
		PAO (16)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,600.00	1,600.00		
104	Staple Wire	Data Privacy Off. (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	65.00	65.00		#10, width 12 mm, leg length 10mm - max
		PAO (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	130.00	130.00		
		Admin AO (4)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	260.00	260.00		
		Board Sec (9)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	540.00	540.00		#35 (heavy duty) max
		Data Privacy Off (9)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	540.00	540.00		
		PAO (9)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	540.00	540.00		
		QMO (9)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	540.00	540.00		
		Admin AO (9)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	540.00	540.00		
		PHSI (9)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	540.00	540.00		
104	Scientific Calculator	Admin AO (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	4,000.00	4,000.00		12 digits, heavy duty
		PHSI (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	2,000.00	2,000.00		
104	Stapler,	PHSI(2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	2,400.00	2,400.00		HD, long arm 18"
104	Double-sided Tape	QMO(40)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	2,200.00	2,200.00		1 inch
104	Security Paper	Registrar(10000)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	450,000.00	450,000.00		for Transcript of Records
104	Security Paper	Registrar(4500))	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	247,500.00	247,500.00		for Parchment for Diploma
104	Glue Gun	Data Privact Off.(2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	400.00	400.00		small size
104	Ring Binder	Admin AO(5)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,300.00	1,300.00		14.5" x 10.75" x 3" Approximately Side Mechanism Two Rings (on the side of the binder)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
104	Rubber Band	Cashier(20)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	600.00	600.00		(small)
104	WMSU Stationery	Cashier(1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	650.00	650.00		Long
104	WMSU Stationery	Cashier(1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	620.00	620.00		Short
104	Masking Tape	PHSI(8)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	200.00	200.00		1"
104	Masking tape	PHSI(10)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	300.00	300.00		2"
104	Correction Fluid	PHSI(30)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,800.00	1,800.00		water-based
104	Diploma Jacket	Registrar(2000)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	300,000.00	300,000.00		Orientation: Portrait, Short Size: 8 ½" x 11", Leather Cover, Digital Foil Stamp Printing, Foam Cushion, Crimson red
104	Sticky Notes	PHSI(10)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	400.00	400.00		(sign here)
104	Stick-On Note	PHSI(9)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	315.00	315.00		(flourescent pad 3"x3" 100 sheets/pink)
104	University Dry Seal	Registrar(1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	4,500.00	4,500.00		good quality
104	WMSU Stationary	Supply (50)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	34,750.00	34,750.00		long bond paper subs 20
104	Envelope Mailing with WMSU Seal long	Supply (10)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	5,950.00	5,950.00		with WMSU Seal long
104	Continuous Paper	Supply (35)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	42,700.00	42,700.00		13 x 9 x 1/2, 4-ply carbonless
104	Continuous Paper	Supply (57)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	83,790.00	83,790.00		11 x 14 x 7/8, 4-ply carbonless
104	Continuous Paper	Supply (14)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	14,840.00	14,840.00		11 x 14 x 7/8, 3-ply carbonless
104	WMSU Certificate of Registration with Control Number	MISTO (75)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	324,750.00	324,750.00		continuous paper, 5.5 x 8.5 - four ply, 1000 sets per box, carbonless paper
104	Diploma Jacket	Registrar (6000)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	702,000.00	702,000.00		orientation: potrait, size: 8.5" x 11", leatherette cover, digital foam stamp printing of WMSU seal and "WESTERN MINDANAO STATE UNIVERSITY, Normal Road, Baliwasan, Zamboanga City", foan cushion, crimson red

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
114	PLASTIC PRODUCTS											
114	Plastic Drum	Admin AO(1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	4,000.00	4,000.00		200LT
114	Plastic Drum	Admin AO(1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	2,500.00	2,500.00		100LT
118	PRINTING SUPPLIES & EQUIPMENT											
118	Mimeopgraphing Paper Long White	Cashier(9)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	2,900.00	2,900.00		Subs 18 (Ream)
118	Stencil Paper	Cashier(10)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	2,700.00	2,700.00		
119	REPAIR AND RENOVATION OF BUILDING											
119	Repair of the Office of the President	Admin AO	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	500,000.00		500,000.00	
119	Construction and Repair of CR (University Wide)	Admin AO	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	4,500,000.00		4,500,000.00	
119	Storage for Different Offices	Admin AO	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	4,019,000.00		4,019,000.00	
129	SECURITY SERVICES											
129	Security Services	OP(1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	8,754,892.00	8,754,892.00		42 guards
139	TEXTILES											
139	Curtain	Planning Office	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	4,000.00	4,000.00		Customize
141	TOKENS AND AWARDS											
141	Plaque (Wood and Glass)	Board Sec	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	4,000.00	4,000.00		(Wood and Glass)
		PHSI	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	4,000.00	4,000.00		
141	Plaque of Appreciation	Board Sec	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	15,000.00	15,000.00		
141	Paper Weight	QMO	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	20,000.00	20,000.00		Size: 3-1/2" diameter, Thick: 2 of 3/8, Sandwich Type, Material: Glass
141	WMSU Campus Collage Type Frame	Board Sec	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	15,100.00	15,100.00		wood and glass
141	Sublimation White Mug	QMO	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	3,400.00	3,400.00		with Full Printing
141	Medallion for Board of Regents	Board Sec	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	37,500.00	37,500.00		Color: Metal Brass (Gold Plated) WMSU seal in full color
146	VEHICLE PARTS AND ACCESSORIES											

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks(brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
146	Tire	BAC(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	5,500.00	5,500.00		195R/15C/106/104R
146	Motor Battery	BAC(1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	1,400.00	1,400.00		for motorcycle
147	VEHICLE REPAIR AND MAINTENANCE											
147	Automotive Battery	Physical Plant (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	11,430.00	11430		12VDC, 90 Ampere-hour (AH), Maintenance free
147	Battery	Motorpool (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	22,000.00	22000		12 DC, 90 Ampere
148	VEHICLE											
148	Bus	AO	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	6,000,000.00		6,000,000.00	at least 49 seater, Euro 4 compliant di
							TOTAL		45,823,131.56	20,945,944.76	24,877,186.80	


Prepared by:


BENHUR A. ASID, Ph.D
 Head, BAC Secretariat

Recommended by:


JOSELITO D. MADROÑAL, DPA
 BAC Chairman

Approved by:


MILABEL ENRIQUEZ - HO, RN., Ed.D.
 President

WESTERN MINDANAO STATE UNIVERSITY
ANNUAL PROCUREMENT PLAN FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3	AGRICULTURAL MACHINERY AND EQUIPMENT											
3	Infrared Thermometer	CoE (3)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	6,000.00	6,000.00		
3	Digital pH Meter	CoE (3)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	6,000.00	6,000.00		
3	Digital Micrometer Caliper	CoE (5)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	10,000.00	10,000.00		
3	Digital Weighing Scale	CoE (3)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	6,003.00	6,003.00		
3	Electric Calorimeter	CoE (3)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	10,500.00	10,500.00		
3	Digital Moisture Temp Meter for Rice and Corn Grain	CoE (1)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	9,000.00	9,000.00		
3	Digital Wind Speed Meter, Air Flow Measurement	CoE (2)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	6,000.00	6,000.00		Air Flow Measurement
3	Digital Multimeter	CoE (2)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	10,000.00	10,000.00		
3	Digital Power Meter (AC 80-260V, 20A)	CoE (2)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	4,000.00	4,000.00		(AC 80-260V, 20A)
5	AIRCONDITIONING AND AIRCONDITIONING SYSTEM											
5	Aircondition	CLA(4)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	200,000.00		200,000.00	Window Type 2 HP, inverter
		CLA(1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	170,000.00		170,000.00	Tower Type, 2 tonner, inverter, with installation
5	Soldering Lead - 0.8mm diameter	CoE (2)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	1,180.00	1,180.00		0.8mm diameter
5	Time on Delay for Aircon	ICS (2)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	3,600.00	3,600.00		heavy duty, good quality
10	APPLIANCES											
10	Ceiling Fan, 16 dia	CLA (25)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	112,000.00	112,000.00		16 diameter
10	Electric Alarm Bell (For Building), Standard Size, 220VAC 60Hz	CPERS (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	7,000.00	7,000.00		(For Building), Standard Size, 220VAC 60Hz
		CSM (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	7,000.00	7,000.00		
10	Electric Fan with stand, 16" dia blade	CLA (25)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	107,500.00	107,500.00		with stand, 16" dia blade
		CSM (2)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	5,000.00	5,000.00		
10	Emergency Light	Cagri (3)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	6,000.00	6,000.00		Rechargeable with desktop fan
		CLA (35)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	70,000.00	70,000.00		
		ICS (5)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	10,000.00	10,000.00		rechargeable

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10		CSM (2)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	4,000.00	4,000.00		
10	Electric Fan, Wall Type	CN (24)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	20,856.00	20,856.00		Wall Type
10	Refrigerator	CHE(1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	150,000.00		150,000.00	french door, 2 doors
13	AUDIO AND VISUAL EQUIPMENT											
13	Digital Voice Recorder (With built-in USB and Intelligent noise cut (4gb)	CLA (5)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	48,000.00	48,000.00		(With built-in USB and Intelligent noise cut (4gb)
		CSM (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	9,600.00	9,600.00		
13	Wireless Microphone, heavy duty	CLA (15)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	52,500.00	52,500.00		heavy duty
	Megaphone	CLA (4)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	16,000.00	16,000.00		good quality
16	BEDCLOTHES, LINENS AND TOWELS											
16	Hand Gloves	CLA (5)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,500.00	1,500.00		good quality
25	COMPUTER FURNITURE											
25	Computer Table, triple deck, sliding keyboard case, with CPU/UPS base with carter wheels(rollers) material:Wood/Metal)	CLA (7)	Public Bidding	Jan-Dec	Jan-Dec	Jan-Dec	Jan-Dec	GoP	56,000.00	56,000.00		triple deck, sliding keyboard case, with CPU/UPS base with carter wheels(rollers) material:Wood/Metal)
		CSM (1)	Public Bidding	Jan-Dec	Jan-Dec	Jan-Dec	Jan-Dec	GoP	8,000.00	8,000.00		
		CSWCD (1)	Public Bidding	Jan-Dec	Jan-Dec	Jan-Dec	Jan-Dec	GoP	8,000.00	8,000.00		
38	ELECTRICAL SUPPLIES											
38	20A, Aircon Outlet	CSM (7)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,225.00	1,225.00		20A,
38	ELECTRICAL TAPE	CLA (10)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	460.00	460.00		big
		CN (6)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	276.00	276.00		
		CLA (10)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	400.00	400.00		
39	ELECTRICAL SYSTEMS AND LIGHTING COMPONENTS											
39	Aircon Outlet, 20A	CLA (10)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	1,750.00	1,750.00		20A
39	Electrical Molding, 3/4" white PVC	CSWCD (10)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	1,200.00	1,200.00		3/4" white PVC
39	Electrical Tape, black	CLA (10)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	750.00	750.00		black
39	EMERGENCY LIGHT with FAN	CLA (10)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	35,000.00	35,000.00		with FAN
		CSWCD (3)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	10,500.00	10,500.00		
39	Extension Wire, #10, 10 meters	CLA (5)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	7,500.00	7,500.00		10 meters
		CSM (2)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	3,000.00	3,000.00		
		ICS (4)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	6,000.00	6,000.00		
39	Extension Wire, #10, 5 meters	CCJE (1)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	1,500.00	1,500.00		5 meters
		CLA (5)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	3,750.00	3,750.00		
		CSM (2)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	1,500.00	1,500.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		CSWCD (2)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	1,500.00	1,500.00		
		ICS (5)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	3,000.00	3,000.00		
39	Fuse, 600amp	CLA (10)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	32,000.00	32,000.00		600amp
39	LED Tubular Lamp, 18W, T8, daylight	CSWCD (15)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	7,500.00	7,500.00		18W, T8, daylight
41	ENGINEERING AND LABORATORY TESTING EQUIPMENT											
41	Chain Blocks	Engineering	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	5,000.00		5,000.00	Capacity: 3 tons Lifting Height: Standard 3 meters or more Number of load chain fall line: 2
41	Chain Blocks	Engineering	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	22,400.00		22,400.00	Capacity: 5 tons Lifting Height: Standard 3 meters or more Number of load chain fall line: 2
41	Forklift	Engineering	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	1,798,000.00		1,798,000.00	Type: Counter balance Rated Capacity: 3,000-3,500 Kg Load Center: 500-600mm Lift Height: 3,000-3,500mm Tires: 4 Wheels, Pneumatic Battery Charger: 220V/440V, 60Hz, Single/3Phase with Complete Tools Kits and Accessories
41	Hand Pallet Truck	Engineering	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	21,600.00		21,600.00	Capacity: 2,500-3,000 Kg Fork Length: 1,210-1,225mm Type of Wheels: Solid Nylon

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	Theodolite	CFES	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	200,000.00		200,000.00	Digital Theodolite DT-110 Minimum Focus Distance: 1.35m, 1.35m Weight (kg): 4.5, 4.5; Dimension(mm): 164x154x340, 164,154,340; OS: Android; OS ver: Android 5 or Hugh Lollipop; Sim: Single Sim, CPU Speed: 1.9GHz and 1.3GHz; Storage: microSD upto 128GB; Battery Size: 8inch Dimensions: 2048x1536; Weight: 272g
47	FLAGS											
47	Philippine Flag	CN (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	550.00	550.00		standard size
		CoE (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	550.00	550.00		
47	Banner for College of Engineering	CoE (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	1,500.00	1,500.00		good quality
49	3											
49	Chicken Whole	CHE (40)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	10,200.00	10,200.00		1.5kg/piece
49	Eggs, jumbo	CHE (7)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	7,650.00	7,650.00		jumbo 30pcs per tray
49	Pork Meat	CHE (20)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	12,000.00	12,000.00		Hind Leg, 2kgs each
49	Pork Meat	CHE (10)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	9,000.00	9,000.00		Hind Leg, 3kgs each
51	FUELS/FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVES											
51	Engine Oil	Cagri (10)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	30,000.00	30,000.00		good quality
51	Oil Filter	Cagri (9)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	11,000.00	11,000.00		good quality
53	FURNITURE											
		CAIS (3)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	42,000.00	42,000.00		
		CCJE (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	14,000.00	14,000.00		
		CSM (2)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	28,000.00	28,000.00		
		ICS (3)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	42,000.00	42,000.00		
		CLA (4)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	56,000.00	56,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	Steel Filing Cabinet,	Medical(2)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	28,000.00	28,000.00		4 drawers, vertical type, gauge 20
		CPERS (3)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	42,000.00	42,000.00		
		CFES (3)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	42,000.00	42,000.00		
		ILS-Secondary (2)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	28,000.00	28,000.00		
		DSA (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	14,000.00	14,000.00		
		SHS (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	14,000.00	14,000.00		
53	Storage Cabinet	CLA (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	20,000.00	20,000.00		2 doors, 5 shelves, swing doors
		CPERS (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	20,000.00	20,000.00		
53	Steel Filing Cabinet	CLA (2)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	25,600.00	25,600.00		2 drawers, gauge 20
		CPERS (3)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	38,400.00	38,400.00		
		ILS-Secondary (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	12,800.00	12,800.00		
53	Visitor's Chair	CCJE (3)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	10,500.00	10,500.00		with armrest,
		CLA (7)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	24,500.00	24,500.00		
		CPERS (4)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	14,000.00	14,000.00		
		CSM (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	7,000.00	7,000.00		
53	Book Shelves	CLA (2)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	22,000.00	22,000.00		with Lock, steel, sliding Glass Doors, 5 Shelves, 2 Columns, LxWxH: 35.5" x 15" x 74"
		CSWCD (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	11,000.00	11,000.00		
		Carch (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	11,000.00	11,000.00		
53	Executive Chair	CLA (10)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	50,000.00	50,000.00		junior, with armrest, gaslift
		CSM (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	5,000.00	5,000.00		
		ICS (5)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	25,000.00	25,000.00		
		CSM (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	4,000.00	4,000.00		
		CPERS (2)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	20,000.00	20,000.00		
		CSM (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	10,000.00	10,000.00		
		ICS (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	10,000.00	10,000.00		
53	Office Table	CLA (5)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	35,000.00	35,000.00		with 1/4" glasstop, 24"x36"
		CSM (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	7,000.00	7,000.00		
53	Junior Executive Office Table	CSM (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	9,000.00	9,000.00		with 1/4" glasstop, 30"x42"
53	Executive Office Table	CAIS (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	10,000.00	10,000.00		with 1/4" glasstop, 30"x60"
		CSM (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	10,000.00	10,000.00		
53	Ladder	CLA (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	3,500.00	3,500.00		aluminum, 10ft

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	White Board	CAIS (2)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	11,600.00	11,600.00		4x8 with aluminum frame and stand
		ICS (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	5,800.00	5,800.00		
		ILS-Secondary (2)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	11,600.00	11,600.00		
		SHS (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	5,800.00	5,800.00		3x6 with aluminum frame
		CSM (2)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	7,000.00	7,000.00		
		ICS (3)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	6,000.00	6,000.00		
53	Bulletin Board	ICS (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	3,500.00	3,500.00		4ft x 6ft with stand
53	Classroom Table	CCJE (3)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	21,000.00	21,000.00		(48"L x 28"W x 30"H)
53	Water Dispenser	CCJE (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	8,000.00	8,000.00		hot and cold
53	Monobloc Chair	Cagri (300)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	90,000.00	90,000.00		with arm, white
		ILS-Secondary (1000)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	300,000.00	300,000.00		
53	Conference Table	Medical School	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	30,000.00		30,000.00	8 seaters, rectangular
53	Monobloc Chairs	Medical School (700)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	192,661.00		192,661.00	white
53	Monobloc Table	Medical School (175)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	242,824.75		242,824.75	white
53	Steel Cabinet	Medical School (6)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	90,000.00		90,000.00	Vertical type, 4 Drawers, Gauge 20
53	White Board	Medical School (1)	Public Bidding	04-Jun-19	11-Jun-19	17-Jun-19	20-Jun-19	GoP	5,000.00		5,000.00	with frame and stand
	Wooden Cabinet	VPAA (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	24,840.00	24,840.00		four (4) layer shelves (made of wood), two doors (door swing out with lock), back portion, made of wood, doors design: french window designs, colour: canadian oak/earth color, overall: 51"H x 31.75"W x 13"D, shelf: 22.25"H x 31.75"W x 13"D, legs: 2.375"H x 2"W x 2"D
65	HARDWARE AND CONSTRUCTION SUPPLIES											
65	Coarse Sand	Cagri (10)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	15,000.00	15,000.00		15 cubic meter
65	Gravel	Cagri (6)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	9,000.00	9,000.00		3/4", 9 cubic meter
65	Portland Cement	Cagri (30)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	10,200.00	10,200.00		good quality
65	Nails	Cagri (5)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	350.00	350.00		1"
65	Plywood	Cagri (10)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	5,000.00	5,000.00		1/2" thick

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
71	INDUSTRIAL PUMPS AND COMPRESSOR											
71	Submersible Pump	Cagri (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	300,000.00		300,000.00	
73	INFORMATION TECHNOLOGY											
73	AVR	CLA (2)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	2,600.00	2,600.00		500 Watts, with Delay Time Setting Switch
73	Flash Drive	CLA (10)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	5,000.00	5,000.00		4GB
73	Headphone	CLA (15)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	30,000.00	30,000.00		heavy duty
73	Printer	CAIS (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	4,900.00	4,900.00		3 in 1 Printer Tank System
73	DESKTOP PRINTER	CCJE (2)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	-			MULTIFUNCTION INK TANK SYSTEM D (Print, Scan, Copy)
		CFES (2)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	25,200.00	25,200.00		
		CLA (11)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	138,600.00	138,600.00		
		CPERS (3)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	37,800.00	37,800.00		
		CSM (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	12,600.00	12,600.00		
		Carch (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	12,600.00	12,600.00		
		OVPAA (2)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	25,200.00	25,200.00		
73	Multimedia Speaker	CLA (18)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	9,000.00	9,000.00		
		CSM (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	500.00	500.00		
		CTE (6)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	3,000.00	3,000.00		
73	Printer	CSM (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	7,000.00	7,000.00		Single Function Color Printer,
73	Computer	Engineering(20)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	1,140,000.00		1,140,000.00	High end
73	Tablet	CFES	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	GoP	60,000.00		60,000.00	OS: Android, Sing
	Laptop	cmedicine	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	35,000.00		35,000.00	
74	INFORMATION TECHNOLOGY PARTS AND ACCESSORIES & PARAPHERNALIA											
74	REMOTE CONTROL PRESENTER	CSM (1)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	4,900.00	4,900.00		2.4ghz WIRELESS - WITH LASER POINTER - Range up to 20 meters
74	Flash Drive	CLA (10)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	18,000.00	18,000.00		64GB
74	Ladder	CSM (2)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	8,400.00	8,400.00		twin step, 8ft
74	External HDD	CCJE (1)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	4,700.00	4,700.00		USB 3.0 , 1 TB USB 3.0 Shock Proof
		CLA (3)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	14,100.00	14,100.00		
		CN (2)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	9,400.00	9,400.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
74	USB Wired Computer Mouse	CN (30)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	9,000.00	9,000.00		USB Wired Comp. Mouse
74	WIRELESS ROUTER	CLA (5)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	21,000.00	21,000.00		450mbps WITH 3 ANTENNA
79	JANITORIAL EQUIPMENT											
79	VACUUM CLEANER	CLA (2)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	11,200.00	11,200.00		HANDHELD(PORTABLE), 1000 power vacuum cleaner air circular system with accessories
79	Ladder	Cagri (1)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	5,000.00	5,000.00		twin step, 8ft
79	Floor Polisher	CTE	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	28,000.00		28,000.00	16" diameter, heavy duty
81	JANITORIAL SUPPLIES											
81	Cleaner, toilet bowl and urinal	CN	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	2,745.60	2,745.60		900mL-1000mL cap
81	Cleanser, scouring powder		Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	1,404.00	1,404.00		350g/can
81	Detergent Powder		Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	4,315.00	4,315.00		all purpose
81	Dustpan		Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	892.20	892.20		non-rigid plastic
81	Floor Wax		Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	18,632.40	18,632.40		Paste Red
81	Mophandle		Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	4,701.90	4,701.90		wooden
81	Mophead		Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	16,336.60	16,336.60		made of rayon, weight: 400g
81	Trashbag		Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	12,309.60	12,309.60		plastic, gusseted type, transparent, 10pcs per pack
94	MEDICAL SUPPLIES AND LABORATORY EQUIPMENT											
94	Examination Couch	Medical School	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	38,000.00		38,000.00	
94	Examination Lamp	Medical School	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	36,770.00		36,770.00	
94	Laryngoscope	Medical School	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	20,328.00		20,328.00	Single-Piece, Stainless Steel Blade Bright, White Halogen, Fiber Optic Halogen Handles Available in both "c" and "AA" Sizes Rechargeable Handles Utilize 2.5v and 3.5v nickel-zadium
94	Maternal and Infant Training Series	Medical School	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	380,000.00		380,000.00	
94	Physical Diagnosis Skill Training System	Medical School	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	680,000.00		680,000.00	
94	Trolley Dressing	Medical School	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	17,000.00		17,000.00	
94	Waste Receptacles	Medical School	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	24,200.00		24,200.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
101	OFFICE EQUIPMENT											
101	Copier	BAC	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	50,000.00		50,000.00	General type B/W Multifunctional for A4 Format Engine speed Up to 40 pages A4 per minute Warm-up time Approx. 17 seconds or less Power consumption Copying/Printing: 661 W, Ready-mode: 21 W, Sleep-
101	Copier	Medical School	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	50,000.00		50,000.00	General type B/W Multifunctional for A4 Format Engine speed Up to 40 pages A4 per minute Warm-up time Approx. 17 seconds or less Power consumption Copying/Printing: 661 W, Ready-mode: 21 W, Sleep-
103	Ink Cart, Epson L120	CLA (100)	Small Value	Jan-Dec	Jan-Dec	Jan-Dec	Jan-Dec	GoP	40,000.00	40,000.00		black
		CSWCD (5)	Small Value	Jan-Dec	Jan-Dec	Jan-Dec	Jan-Dec	GoP	2,000.00	2,000.00		
		CTE (30)	Small Value	Jan-Dec	Jan-Dec	Jan-Dec	Jan-Dec	GoP	12,000.00	12,000.00		
103	Ink Cart, Epson L120	CLA (50)	Small Value	Jan-Dec	Jan-Dec	Jan-Dec	Jan-Dec	GoP	20,000.00	20,000.00		cyan
		CSWCD (5)	Small Value	Jan-Dec	Jan-Dec	Jan-Dec	Jan-Dec	GoP	2,000.00	2,000.00		
		CTE (30)	Small Value	Jan-Dec	Jan-Dec	Jan-Dec	Jan-Dec	GoP	12,000.00	12,000.00		
103	Ink Cart, Epson L120	CLA (50)	Small Value	Jan-Dec	Jan-Dec	Jan-Dec	Jan-Dec	GoP	20,000.00	20,000.00		magenta
		CSWCD (5)	Small Value	Jan-Dec	Jan-Dec	Jan-Dec	Jan-Dec	GoP	2,000.00	2,000.00		
		CTE (30)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	12,000.00	12,000.00		
103	Ink Cart, Epson L120	CLA (50)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	20,000.00	20,000.00		yellow
		CSWCD (5)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	2,000.00	2,000.00		
		CTE (30)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	12,000.00	12,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
103	Ink Cart, Epson L360	CPERS (12)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	4,800.00	4,800.00		black
		CTE (30)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	12,000.00	12,000.00		
103	Ink Cart, Epson L360	CPERS (12)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	4,800.00	4,800.00		cyan
		CTE (30)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	12,000.00	12,000.00		
103	Ink Cart, Epson L360	CPERS (12)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	4,800.00	4,800.00		yellow
		CTE (30)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	12,000.00	12,000.00		
103	Ink Cart, Epson L360	CPERS (12)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	4,800.00	4,800.00		magenta
		CTE (30)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	12,000.00	12,000.00		
103	Riso	CTE (8)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	11,960.00	11,960.00		KZ30 Ink
		ILS-Secondary (8)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	11,960.00	11,960.00		
		CTE (8)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	13,728.00	13,728.00		KZ30 Master
		ILS-Secondary (8)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	13,728.00	13,728.00		
103	Toner	CLA (30)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	252,330.00	252,330.00		TK-1147 (Kyocera)
		CSM (2)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	16,822.00	16,822.00		
		CSWCD (4)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	33,644.00	33,644.00		
		OVPAA (3)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	25,233.00	25,233.00		
		CoE (24)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	201,864.00	201,864.00		
103	Computer Ink	OVPAA (20)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	5,900.00	5,900.00		664
103	Toner	Cagri (1)	Direct Contracting	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	9,490.00	9,490.00		TK-439 (Kyocera)
		ICS (8)	Direct Contracting	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	40,000.00	40,000.00		or Kyocera Ecosys 2535dn/L
		CFES (4)	Direct Contracting	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	20,176.00	20,176.00		TK-1175 (Kyocera)
		CTE (12)	Direct Contracting	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	60,528.00	60,528.00		
		OVPAA (5)	Direct Contracting	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	25,220.00	25,220.00		
103	Ink Mimeographing Prince	CAIS (2)	Public Bidding	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	320.00	320.00		Mimeographing Prince
103	Toner	CTE (15)	Direct Contracting	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	52,500.00	52,500.00		Ineo 165
		ILS-Secondary (4)	Direct Contracting	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	14,000.00	14,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
103	Toner	Cagri (1)	Direct Contracting	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	9,000.00	9,000.00		TK-379
103	Universal Ink	Cagri (30)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	3,000.00	3,000.00		black
103	Universal Ink	Cagri (20)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	2,000.00	2,000.00		cyan
103	Universal Ink	Cagri (20)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	2,000.00	2,000.00		magenta
103	Stamp Pad Ink,	CN (15)	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	406.35	406.35		50mL
103	Printer Ink	CTE	Small Value	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	1,973.50	1,973.50		T664 Epson
103	Toner	CN	Direct Contracting	11-Apr-19	18-Apr-19	23-Apr-19	25-Apr-19	GoP	5,000.00	5,000.00		TK-1175
104	OFFICE SUPPLIES AND DEVICES											
104	Alcohol	CN (40)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	4,200.00	4,200.00		Isoprophyl 70% Solution 500ml/bottle
		CTE (28)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	2,940.00	2,940.00		
104	Bond Paper	CN (125)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	31,250.00	31,250.00		Long, Subs. 20 - Advance
		CTE (250)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	62,500.00	62,500.00		
		ICS (48)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	12,000.00	12,000.00		
104	Book Paper	CN (100)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	21,000.00	21,000.00		Subs. 70 gsm A4
		CTE (100)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	21,000.00	21,000.00		
104	Business Calculator	CLA (4)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	8,400.00	8,400.00		(Heavy Duty), 12 Digits Display, two Way Power: Battery or Solar
		CSM (2)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	4,200.00	4,200.00		
104	Construction Paper	CLA (50)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	10,500.00	10,500.00		Letter Size, Assorted Colors
104	Filing Box	CSM (40)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	5,200.00	5,200.00		Long, H-9 1/2" x W-5" x L-16"
		CSWCD (10)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	1,300.00	1,300.00		
		ICS (10)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	1,300.00	1,300.00		
104	Expandable Envelope	CSM (60)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	900.00	900.00		Garterized
		CSWCD (50)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	750.00	750.00		
104	Manila Paper	CLA (100)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	500.00	500.00		good quality
		CSWCD (50)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	250.00	250.00		
		CTE (100)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	2,000.00	2,000.00		
104	Paper Sticker	CLA (100)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	1,000.00	1,000.00		Long- White
		CSWCD (100)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	1,000.00	1,000.00		
		CTE (100)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	1,000.00	1,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		ICS (250)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	2,500.00	2,500.00		
104	Photo Paper	CLA (100)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	3,500.00	3,500.00		A4 Size, Plain White, Glossy
		CSM (5)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	350.00	350.00		
		CTE (230)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	14,000.00	14,000.00		
		ICS (5)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	350.00	350.00		
		CLA (50)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	3,500.00	3,500.00		
104	Photo Sticker Paper	CTE (30)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	2,100.00	2,100.00		A4 Size, Plain White Glossy, 20 Pcs/pack (Photopaper)
104	Ring Binder	CLA (100)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	26,000.00	26,000.00		14.5" x 10.75" x 3" Approximately Side Mechanism Two Rings (on the side of the binder)
104	Soft Brooms	CN (60)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	6,000.00	6,000.00		Tambo
104	Staple Wire	CSWCD (20)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	1,300.00	1,300.00		#10, width 12 mm, leg length 10mm - max
		CTE (10)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	650.00	650.00		
104	Staple Wire	CSWCD (5)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	300.00	300.00		#35 (heavy duty) max
		CTE (35)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	1,800.00	1,800.00		
104	Vellum	ICS (6)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	9,000.00	9,000.00		White #100 8.5 x 13
104	White Board Pen	CAIS (10)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	500.00	500.00		
104	Mimeographing Paper Long	CAIS (2)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	420.00	420.00		White Subs 18(Ream)
104	Stencil Paper	CAIS (1)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	250.00	250.00		Ordinary, Universal, 24 PCS/Quire
104	Class Record	CAIS (10)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	400.00	400.00		good quality
		CTE (72)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	2,880.00	2,880.00		standard
104	WMSU Stationery	CAIS (1)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	600.00	600.00		Long
104	WMSU Stationery	CAIS (1)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	590.00	590.00		Short
104	Mopper	ILS-Secondary (1)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	1,448.00	1,448.00		with Squeezer
104	Airfreshener	CN (20)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	1,966.40	1,966.40		Aerosol, 280mL/150g
104	Battery	CN (40)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	899.20	899.20		dry cell, AA, 2 pieces per blister pack
		CN (60)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	1,207.80	1,207.80		dry cell, AAA, 2 pieces per blister pack

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
104	Broom	CN (20)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	551.60	551.60		Stick (Ting-Ting)
104	Cartolina	CN (10)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	743.40	743.40		assorted colors, 20 pieces per pack
104	Chalk	CN (20)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	569.00	569.00		White Enamel, 100 pieces per box
104	Clear book	CN (20)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	856.00	856.00		Legal
104	Clip	CN (40)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	333.20	333.20		backfold, 19mm, 12 pieces per box
		CN (40)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	589.60	589.60		backfold, 25mm, 12 pieces per box
		CN (40)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	841.20	841.20		backfold, 32mm, 12 pieces per box
		CN (40)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	1,738.80	1,738.80		backfold, 50mm, 12 pieces per box
104	Correction Tape	CN (40)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	809.60	809.60		6m
104	Cutter Blade	CN (50)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	540.50	540.50		10 pieces per tube
104	Cutter Knife	CN (20)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	434.80	434.80		good quality
104	Data File Box	CN (100)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	8,045.00	8,045.00		made of chipboard, with closed ends
104	Data Folder	CN (100)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	7,913.00	7,913.00		made of chipboard, taglia lock
104	Envelope, Documentary	CN (3)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	1,791.84	1,791.84		Expanding, kraftboard, legal size doc, 100pcs per box for legal size document, 500 pieces per box
104	Envelope	CN (4)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	2,962.08	2,962.08		Expanding, Plastic
		CN (60)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	1,909.80	1,909.80		
		CN (60)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	2,255.00	2,255.00		Mailing, 500 pieces per box
104	Eraser	CN (5)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	488.80	488.80		Felt, for blackboard or whiteboard
104	Eraser	CN (40)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	276.40	276.40		Plastic or Rubber
104	Folder	CN (5)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	1,102.05	1,102.05		Tagboard, for legal size documents, 100 pieces per pack
104	Glue	CN (40)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	2,104.00	2,104.00		all purpose, gross weight: 200g
104	Marker	CN (40)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	452.40	452.40		whiteboard, black
		CN (30)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	339.30	339.30		whiteboard, blue
		CN (40)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	452.40	452.40		whiteboard, red
104	Paper Clip	CN (80)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	584.00	584.00		33mm, 100pcs per box
104	Paper Clip	CN (80)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	1,188.00	1,188.00		50mm, 100pcs per box

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
104	Paper Shredder	CN (1)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	6,269.12	6,269.12		heavy duty, good quality
104	Paper	CN (130)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	18,929.30	18,929.30		Multicopy, 80gsm, size: 210mm x 297mm (A4)
104	Paper	CN (250)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	32,547.50	32,547.50		Multi-Purpose, 70gsm, size: 216mm x 330mm (Legal)
104	Pencil Sharpener	CN (4)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	823.68	823.68		for pencil
104	Pencil	CN (15)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	323.70	323.70		Lead with eraser, 12 dozens per box
104	Puncher	CN (5)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	628.55	628.55		good quality, heavy duty
104	Record Book	CN (15)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	995.25	995.25		300 pages, size: 214mm x 278mm
104	Record Book	CN (15)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	1,544.40	1,544.40		500 pages, size: 214mm x 278mm
104	Ring Binder	CN (15)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	4,238.40	4,238.40		Plastic, 32mm, 10pcs per bundle
104	Rubber Band	CN (15)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	1,539.60	1,539.60		70mm (#18)
104	Scissors	CN (4)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	60.40	60.40		symmetrical, blade length: 65mm
104	Stamp Pad	CN (12)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	365.16	365.16		Felt, 60mm x 100mm
104	Staple Wire Remover	CN (5)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	120.10	120.10		Pliers Type
104	Staple Wire	CN (9)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	204.75	204.75		Heavy Duty, 23/13
104	Staple Wire	CN (15)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	360.30	360.30		Standard
104	Tape, Masking	CN (14)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	848.82	848.82		24mm
104	Tape, Masking	CN (17)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	1,964.18	1,964.18		48mm
104	Tape, Packaging	CN (17)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	522.92	522.92		48mm
104	Tape, Transparent	CN (20)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	240.20	240.20		24mm
104	Tape, Transparent	CN (20)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	583.40	583.40		48mm
104	Toilet Tissue Paper	CN (50)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	3,718.00	3,718.00		2-ply, 150 pulls, 12 rolls per pack
104	Special Paper	CLA (35)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	15,750.00	15,750.00		long, assorted color
		CTE (4)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	1,800.00	1,800.00		
		ICS (5)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	2,250.00	2,250.00		
104	Double-sided Tape	CTE (25)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	1,375.00	1,375.00		1 inch
		ICS (2)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	110.00	110.00		
104	Glue Gun	CLA (15)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	3,000.00	3,000.00		small size
		ICS (2)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	400.00	400.00		
104	Glue Stick	CLA (30)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	500.00	500.00		small size
		CSWCD (100)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	1,000.00	1,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		ICS (10)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	100.00	100.00		
104	Sign Pen	CN (30)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	1,200.00	1,200.00		(black)
104	Sign Pen	CN (35)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	1,400.00	1,400.00		(blue)
104	Toner	ILS Elem (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	13,440.00	13,440.00		TK-1175
112	PHOTOGRAPHIC PARTS, SUPPLIES AND ACCESSORIES											
112	Camera Lens	CCJE (1)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	8,000.00	8,000.00		(VR Nikon DX 10mm-18mm)
112	Camera Lens	CCJE (1)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	9,000.00	9,000.00		(VR Nikon DX 18mm-55mm)
118	PRINTING SERVICES											
118	Answer Sheet	TEC	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	11,100.00	11,100.00		for College Entrance Test
118	Equipment Ledger Card	CoE (48)	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	288.00	288.00		5.5" x 8.5"
119	REPAIR AND RENOVATION OF BUILDING											
119	Repair and Renovation of RSTC Building for the College of Medicine	Cmedicine	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	5,000,000.00		5,000,000.00	
119	Repair and Renovation of CHE Stockroom	CHE	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	400,000.00		400,000.00	
119	Repair and Renovation of CFES Old Boys Quarter	CFES	Public Bidding	06-Aug-19	13-Aug-19	20-Aug-19	23-Aug-19	GoP	1,000,000.00		1,000,000.00	
141	TOKENS AND AWARDS											
141	Bronze Medal	ICS (30)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	6,150.00	6,150.00		2.5 Diameter Circle Wmsu Seal, With 1.5" Wide Lanyard, Velvet Crimson Red
		OVPAA (75)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	15,375.00	15,375.00		
141	Gold Medal	ICS (30)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	6,150.00	6,150.00		2.5 Diameter Circle WMSU Seal, with 1.5", Wide Lanyard, Velvet Crimson Red
		OVPAA (50)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	10,250.00	10,250.00		
141	Silver Medal	ICS (30)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	6,150.00	6,150.00		2.5 Diameter Circle WMSU Seal, with 1.5", Wide Lanyard, Velvet Crimson Red
		OVPAA (50)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	10,250.00	10,250.00		
141	Gold Medal	OVPAA (50)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	20,000.00	20,000.00		3.0 Diameter WMSU Seal, with 2.0 @, Wide Lanyard, Velvet Crimson Red
		SHS (25)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	10,000.00	10,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
141	Bronze Medal	OVPAA (75)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	30,000.00	30,000.00		2.5 Diameter Circle Wmsu Seal, With 1.5" Wide Lanyard, Velvet Crimson Red
141	Silver Medal	OVPAA (25)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	10,000.00	10,000.00		3.0 Diameter Circle WMSU Seal, w/ 2.0 Wide Lanyard, White & Red/SHS
		SHS (350)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	140,000.00	140,000.00		
141	Bronze Medal	OVPAA (55)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	22,000.00	22,000.00		2.0 Diameter Circle WMSU, with 1.5" width Lanyard, White&Red/SHS
141	Silver Medal	OVPAA (75)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	GoP	30,000.00	30,000.00		2.0 Diameter Circle WMSU Seal, w/ 1.5" width Lanyard, White&Red/SHS
TOTAL									16,825,732.80	4,438,949.05	12,386,783.75	


Prepared by:


BENHUR A. ASID, Ph.D
 Head, BAC Secretariat

Recommended by:


JOSELITO D. MADROÑAL, DPA
 BAC Chairman

Approved by:


MILABEL ENRIQUEZ - HO, RN., Ed.D.
 President

WESTERN MINDANAO STATE UNIVERSITY
ANNUAL PROCUREMENT PLAN FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	AIRCONDITIONING AND AIRCONDITIONING SYSTEM											
5	Airconditioner	WMSU Alicia (3)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	300,000.00		300,000.00	3 Tonner Wall mounted
10	Ceiling Fan	Ipil (24)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	107,520.00	107,520.00		16 dia
		Siay (32)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	143,360.00	143,360.00		
10	Electric Alarm Bell (For Building)	Mabuhay (1)	Public Bidding	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	7,000.00	7,000.00		Standard Size, 220VAC 60Hz
10	Electric Fan with stand	Mabuhay (2)	Public Bidding	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	5,000.00	5,000.00		16" dia blade
		Siay (4)	Public Bidding	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	10,000.00	10,000.00		
10	Electric Fan	Ipil (4)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	11,200.00	11,200.00		16" Blade Stand Fan
		Mabuhay (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	2,800.00	2,800.00		
		Pagadian (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	5,600.00	5,600.00		
10	Ceiling Fan	Ipil (24)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	107,520.00	107,520.00		16 dia
		Mabuhay (3)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	13,440.00	13,440.00		
		Siay (32)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	143,360.00	143,360.00		
10	Emergency Light	Mabuhay (1)	Public Bidding	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	2,000.00	2,000.00		2 bulb
13	AUDIO AND VISUAL EQUIPMENT											
13	SMART TV	WMSU Alicia (10)	Public Bidding	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	300,000.00		300,000.00	43" LED Smart TV
18	BOOKS, MAPS, AND OTHER PUBLICATION											
18	Books	WMSU Alicia	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,559,775.00		1,559,775.00	for reference
22	CHEMICALS AND CHEMICAL PRODUCTS											
22	Various Chemicals	Malangas (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	30,984.00	30,984.00		for laboratory, AR grade
24	COMMUNICATION EQUIPMENT AND PARTS AND ACCESSORIES											
24	Two Way Radio- Black Portable	Malangas (3)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	30,000.00	30,000.00		heavy duty
25	COMPUTER FURNITURE											
25	Computer Table	Molave (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	16,000.00	16,000.00		triple deck, sliding keyboard case, with CPU/UPS base with carter wheels(rollers) material:Wood/Metal
38	ELECTRICAL SUPPLIES											
38	Bulb-Fire Out	Siay (15)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	5,475.00	5,475.00		26 Watts, Compact (CFL Bulb)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
39	Ceiling Socket PVC with Screw	Olutanga (5)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	475.00	475.00		good quality
39	ELECTRICAL SUPPLIES											
39	Transformer	WMSU Alicia (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	72,900.00		72,900.00	50KV
		WMSU Alicia (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	150,000.00		150,000.00	75KVA
53	FURNITURE											
53	Steel Filing Cabinet	ESU Office (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	14,000.00	14,000.00		4 drawers, vertical type
		Ipil (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	14,000.00	14,000.00		
		Mabuhay (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	14,000.00	14,000.00		
		Molave (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	14,000.00	14,000.00		
		Pagadian (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	28,000.00	28,000.00		
53	Steel Storage	Mabuhay (2)	Public Bidding	04-Oct-19	10-Oct-19	15-Oct-19	21-Oct-19	GoP	10,000.00	10,000.00		2 swing doors, with adjustable 5 shelves
53	Steel Filing Cabinet, 2 drawers	Mabuhay (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	12,800.00	12,800.00		2 drawers
		Molave (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	12,800.00	12,800.00		
53	VISITOR'S CHAIR	ESU Office (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	7,000.00	7,000.00		
		Mabuhay (3)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	10,500.00	10,500.00		
53	Book Shelves	Mabuhay (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	22,000.00	22,000.00		with Lock, steel, sliding Glass Doors, 5 Shelves, 2 Columns, LxWxH: 35.5" x 15" x 74"
		Molave (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	11,000.00	11,000.00		
53	Monobloc Chair	Mabuhay (100)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	60,000.00	60,000.00		without arm
		Pagadian (25)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	15,000.00	15,000.00		
		Tungawan (57)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	34,200.00	34,200.00		
53	Visitors Chair	Mabuhay (3)	Public Bidding	04-Oct-19	10-Oct-19	15-Oct-19	21-Oct-19	GoP	6,000.00	6,000.00		75 x 35 x 53 (LxWxH)
53	Executive Chair	ESU Office (7)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	35,000.00	35,000.00		junior, with armrest, gaslift
		Aurora (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	10,000.00	10,000.00		
		Molave (4)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	20,000.00	20,000.00		
		Siyay (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	10,000.00	10,000.00		
53	Executive Chair	Aurora (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	4,000.00	4,000.00		junior, without armrest, gaslift
		Curuan (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	4,000.00	4,000.00		
		Molave (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	8,000.00	8,000.00		
53	Executive Chair	Mabuhay (1)	Public Bidding	04-Oct-19	10-Oct-19	15-Oct-19	21-Oct-19	GoP	10,000.00	10,000.00		senior, gaslift, high back with armrest, steel stand

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	Office Table	Alicia (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	7,000.00	7,000.00		with 1/4" glasstop, 24"x36"
		Aurora (4)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	28,000.00	28,000.00		
		Curuan (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	14,000.00	14,000.00		
		Mabuhay (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	14,000.00	14,000.00		
		Molave (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	7,000.00	7,000.00		
		Pagadian (4)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	28,000.00	28,000.00		
		Siay (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	14,000.00	14,000.00		
53	Executive Office Table	Diplahan (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	10,000.00	10,000.00		with 1/4" glasstop, 30"x60"
		Mabuhay (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	10,000.00	10,000.00		
53	Ladder, aluminum, 10ft	Mabuhay (1)	Public Bidding	04-Oct-19	10-Oct-19	15-Oct-19	21-Oct-19	GoP	3,500.00	3,500.00		aluminum, 10ft
53	Visitor's Chair,	Malangas (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	5,000.00	5,000.00		without armrest, painted cast
		Pagadian (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	5,000.00	5,000.00		
53	White Board,	Alicia (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	5,800.00	5,800.00		4x8 with aluminum frame and stand
		Pagadian (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	5,800.00	5,800.00		
53	White Board	Mabuhay (2)	Public Bidding	04-Oct-19	10-Oct-19	15-Oct-19	21-Oct-19	GoP	7,000.00	7,000.00		3x6 with aluminum frame
53	Center Table	ESU Office (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	2,100.00	2,100.00		
65	HARDWARE AND CONSTRUCTION SUPPLIES											
65	Concrete Nail	Olutanga (3)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	450.00	450.00		2"
		Olutanga (3)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	300.00	300.00		3"
		Olutanga (3)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	450.00	450.00		4"
65	CW Nail	Olutanga (5)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	650.00	650.00		1-1/2"
		Olutanga (5)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	475.00	475.00		1 1/2"
		Olutanga (5)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	475.00	475.00		2 1/2"
		Olutanga (5)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	475.00	475.00		4"
73	INFORMATION TECHNOLOGY											
73	AVR	ESU Office (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	7,800.00	7,800.00		500 Watts, with Delay Time Setting Switch
		Molave (5)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	6,500.00	6,500.00		
73	Flash Drive	Molave (5)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	2,500.00	2,500.00		4GB Capacity
		Aurora (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	12,600.00	12,600.00		MUJI TIFUNCTION INK TANK

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	DESKTOP PRINTER	Mabuhay (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	12,600.00	12,600.00		MULTIFUNCTION INK TANK SYSTEM (Print, Scan, Copy)
		Pagadian (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	12,600.00	12,600.00		
73	Computer Printer	WMSU Alicia(3)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	30,000.00		30,000.00	MULTIFUNCTION INK TANK SYSTEM (Print, Scan, Copy)
73	Desktop Computer	WMSI Alicia (20)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,100,000.00		1,100,000.00	Operating System: Windows 10 Home Processor:atleast 1.80 GHz Processor (8M Cache, up to 4.00 GHz) Memory: 8GB of DDR3L system memory, upgradable to 16 GB Storage: 1 TB 2.5 inch 5400 RPM Display: 21.5" Full HD 1920 x 1080, Graphics: 1 GB of dedicated GDDR5 VRAM, Optical Drive: 8X DVD-Super Multi double-layer drive Connectivity: WLAN
73	Digital Copier	WMSU Alicia (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	100,000.00		100,000.00	Network Printer, Scanner & Fax, Double Sided Printing, Copy and Print up to 35 pages per minute, Scan Legal Size Paper, Input Paper Tray and Multi-Purpose Tray,
73	Laptop	WMSU Alicia (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	71,920.00		71,920.00	
74	INFORMATION TECHNOLOGY PARTS AND ACCESSORIES & PARAPHERNALIA											
74	Flash Drive	Alicia (3)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	5,400.00	5,400.00		64GB Capacity
74	UPS (Uninterruptable Power Supply)	Molave (3)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	12,600.00	12,600.00		650 VA
		Siay (4)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	16,800.00	16,800.00		
74	AVR	Molave (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	8,400.00	8,400.00		650 VA ,SVC- 1500VA with time Delay 220V, 110 SVC- 1500VA with time Delay 220V, 110
74	CAT6 UTP Cable D-link	Molave (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	9,000.00	9,000.00		305m/box
74	RJ45	Molave (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	8,000.00	8,000.00		High Quality 1000pcs/pack - AMP J-45 Connector

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
74	USB Wired Computer Mouse	Molave (15)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	4,500.00	4,500.00		(- USB Wired Comp. Mouse 2,000 Pcs/Pack by 100's
74	USB Wired Computer Keyboard-	Molave (7)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	2,800.00	2,800.00		USB wire comp. Keyboard
74	Computer Printer	Curuan (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	12,600.00	12,600.00		3-in 1 printer, CIS
		Malangas (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	12,600.00	12,600.00		
		Olutanga (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	12,600.00	12,600.00		
		Siay (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	12,600.00	12,600.00		
74	UPS	WMSU Alicia (4)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	26,000.00		26,000.00	1100VA 230
79	JANITORIAL EQUIPMENT											
79	Ladder, Aluminum	Molave (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	3,000.00	3,000.00		Aluminum 6ft., A-frame
		Olutanga (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	3,000.00	3,000.00		
79	Push Cart Trolley	Molave (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	4,000.00	4,000.00		With 360 Degrees Rotating Wheels, Size: 24" x 36"
80	JANITORIAL SERVICES											
80	Janitorial Services	WMSU-ESU	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	598,705.64	598,705.64		20 Janitors
103	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES											
103	Ink Cart, Epson L120	Imelda (20)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	8,000.00	8,000.00		black
103	Ink Cart, Epson L120	Imelda (12)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	4,800.00	4,800.00		cyan
103	Ink Cart, Epson L120	Imelda (12)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	4,800.00	4,800.00		magenta
103	Ink Cart, Epson L120	Imelda (12)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	4,800.00	4,800.00		yellow
103	Ink Cart, Epson L360	ESU Office (6)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	2,400.00	2,400.00		black
		Alicia (5)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	2,000.00	2,000.00		
103	Ink Cart, Epson L360	ESU Office (6)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	2,400.00	2,400.00		cyan
		Alicia (3)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,200.00	1,200.00		
103	Ink Cart, Epson L360	ESU Office (6)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	2,400.00	2,400.00		yellow
		Alicia (3)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,200.00	1,200.00		
103	Ink Cart, Epson L360	ESU Office (6)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	2,400.00	2,400.00		magenta
		Alicia (3)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,200.00	1,200.00		
103	Toner	ESU Office (8)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	53,600.00	53,600.00		TK-1175 (Kyocera)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
115	POWER GENERATION AND DISTRIBUTION MACHINERY											
115	Generator	WMSU Alicia (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	865,660.00		865,660.00	60KV
129	SECURITY SERVICES											
129	Security Services	WMSU	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	558,647.00	558,647.00		19 Guards
132	SPORTS SUPPLIES AND EQUIPMENTS											
132	Badminton Shuttle Cock	Curuan (2)	Public Bidding	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	1,430.00	1,430.00		
132	Badminton Racket	Curuan (3)	Public Bidding	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	960.00	960.00		
132	Digital Stopwatch	Curuan (2)	Public Bidding	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	260.00	260.00		
132	Standard Volleyball Net	Curuan (2)	Public Bidding	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	1,794.00	1,794.00		
132	Basketball	Curuan (2)	Public Bidding	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	5,760.00	5,760.00		
132	Badminton Net	Curuan (2)	Public Bidding	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	1,700.00	1,700.00		
132	Table Tennis Ball	Curuan (2)	Public Bidding	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	250.00	250.00		
141	TOKENS AND AWARDS											
141	Bronze Medal	Alicia (20)	Small Value	06-Sep-19	13-Sep-19	19-Sep-19	26-Sep-19	GoP	4,100.00	4,100.00		2.5 Diameter Circle Wmsu Seal, With 1.5" Wide Lanyard, Velvet Crimson Red
141	Gold Medal	Alicia (20)	Small Value	06-Sep-19	13-Sep-19	19-Sep-19	26-Sep-19	GoP	4,100.00	4,100.00		2.5 Diameter Circle WMSU Seal, with 1.5", Wide Lanyard, Velvvet Crimson Red
141	Key Holder/ Chain	Alicia (20)	Small Value	06-Sep-19	13-Sep-19	19-Sep-19	26-Sep-19	GoP	1,600.00	1,600.00		Size: 3" x 1"
141	Silver Medal	Alicia (20)	Small Value	06-Sep-19	13-Sep-19	19-Sep-19	26-Sep-19	GoP	4,100.00	4,100.00		2.5 Diameter Circle WMSU Seal, with 1.5", Wide Lanyard, Velvet Crimson Red
TOTAL									7,230,870.64	2,654,615.64	4,576,255.00	

Prepared by:


BENHUR A. ASID, Ph.D

Recommended by:


JOSELITO D. MADROÑAL, DPA

Approved by:


MILABEL ENRIQUEZ - HO, RN., Ed.D.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Head, BAC Secretariat			BAC Chairman	✓			President				

WESTERN MINDANAO STATE UNIVERSITY
ANNUAL PROCUREMENT PLAN FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	AIRCONDITIONING AND AIRCONDITIONING SYSTEM											
5	Soldering Lead	DESCD (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,180.00	1,180.00		0.8mm diameter
5	Access Valve	DESCD (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	85.00	85.00		
10	APPLIANCES											
10	Ceiling Fan	DESCD (4)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	17,920.00	17,920.00		Diameter 16"
10	Electric fan	DESCD (4)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	10,000.00	10,000.00		with stand, 16" dia blade
10	Electric Airpot	REOC (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	6,000.00	6,000.00		6 liters
10	Emergency Light	DESCD (4)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	8,000.00	8,000.00		Rechargeable with Fan Desktop
		HANDOG (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	2,000.00	2,000.00		
		RDEC (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	2,000.00	2,000.00		
		VP-RESEL OFF. (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	4,000.00	4,000.00		
10	Washing Machine	DESCD (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	10,000.00	10,000.00		with dryer, 7.0kg, High Speed, Heavy Duty
13	AUDIO AND VISUAL EQUIPMENT											
13	Wireless Microphone	VP-RESEL OFF. (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	6,000.00	6,000.00		Wireless, Heavy Duty
13	Power Amplifier	VP-RESEL OFF. (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	8,000.00	8,000.00		
13	Digital Voice Recorder	RDEC (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	9,600.00	9,600.00		(with build-in USB and intelligent noise cut (4gb)
		IPU-ITSO (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	9,600.00	9,600.00		
13	Microphone	DESCD (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	7,000.00	7,000.00		Wireless, Heavy Duty
		RDEC (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	3,500.00	3,500.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18	BOOKS, MAPS, AND OTHER PUBLICATION											
18	Books (Research, Sciences, Statistics and Research Agenda)	RDEC (10)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	15,000.00	15,000.00		(Research, Sciences, Statistics and Research Agenda)
18	Textbooks & Instructional Materials Expenses	DESCD	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	20,000.00	20,000.00		
20	CATERING SERVICES											
20	Catering Services	DESCD	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	100,000.00	100,000.00		
25	COMPUTER FURNITURE											
25	Computer table	HANDOG (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	8,000.00	8,000.00		triple deck, sling keyboard case, with CPU/UPS base with carrier wheels (wheels) material: wood/metal
30	CONSULTING SERVICES											
30	Training, Publication, Technical Writing and ISA Accreditation	RDEC (4)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	GoP	212,000.00	212,000.00		For School Improvement
35	EDITORIAL, DESIGN, GRAPHICS, AND FINE ARTS SERVICES											
35	Tarpaulin	RDEC (8)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	2,880.00	2,880.00		3x6
		CPPEO (3)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	870.00	870.00		
		RDEC (8)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	3,840.00	3,840.00		4x6
		IPU-ITSO (3)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,440.00	1,440.00		
		RDEC (8)	Small Value	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	6,400.00	6,400.00		5x8
		CPPEO (3)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	1,410.00	1,410.00		6x5
		IPU-ITSO (2)	Small Value	30-Apr-19	07-May-19	13-May-19	20-May-19	GoP	1,920.00	1,920.00		6x8
		CPPEO (3)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	2,880.00	2,880.00		
		IPU-ITSO (4)	Small Value	28-Jun-19	11-Jul-19	16-Jul-19	22-Jul-19	GoP	4,320.00	4,320.00		6x9

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		DESCD (4)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	4,320.00	4,320.00		
36	EDUCATION AND TRAINING MATERIALS											
36	Circular Saw	DESCD (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	15,000.00	15,000.00		10" Cutting Disk, Adjustable
36	Fusion Machine	DESCD (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	5,000.00	5,000.00		200W
36	Drill	DESCD (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	6,000.00	6,000.00		500W, Heavy Duty with accessories
36	Ring Light	DESCD (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	12,000.00	12,000.00		Complete Set with light stand heavy duty
36	Make up Set,	DESCD (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	10,000.00	10,000.00		High End, High Speed, Heavy Duty
36	Barbers Clippers	DESCD (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	10,000.00	10,000.00		Complete set, electronic, heavy duty
36	Grinder	DESCD (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	10,000.00	10,000.00		500W, Heavy Duty
36	Ribbon Silk	DESCD (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,150.00	1,150.00		1", per roll
38	ELECTRICAL SUPPLIES											
38	Electrical Tape	RDEC (3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	144.00	144.00		(BIG)
38	Outlet	RDEC (3)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	800.00	800.00		
38	Switch	RDEC (4)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	500.00	500.00		2 gang with plate and cover, flush type
38	Extension Wire	RDEC (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	GoP	3,000.00	3,000.00		#10, 10 meters
		IPU-ITSO (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	1,500.00	1,500.00		
		DESCD (10)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	15,000.00	15,000.00		
		IPU-ITSO (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	750.00	750.00		
39	ELECTRICAL SYSTEMS AND LIGHTING COMPONENTS											
39	Tubular Lamp,	RDEC (2)	Public Bidding	07-Jun-19	18-Jun-19	24-Jun-19	01-Jul-19	GoP	1,000.00	1,000.00		LED 18W, T8, daylight
51	FUELS/FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVES											
51	Gasul	DESCD	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	128,000.00	128,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	FURNITURE											
53	Steel Storage	DESCD (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	15,000.00	15,000.00		2 Swing Doors with Adjustable 5 Shelves
53	Executive Chair	HANDOG (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	5,000.00	5,000.00		junior, with armrest, gaslift
		VP-RESEL OFF. (2)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	GoP	5,000.00	5,000.00		
		IPU-ITSO (2)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	10,000.00	10,000.00		gaslift, high back with armrest, steel stand
		VP-RESEL OFF. (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	10,000.00	10,000.00		
53	White Board	IPU-ITSO (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	3,500.00	3,500.00		3x6 with Aluminum frame
		RDEC (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	GoP	3,500.00	3,500.00		
		VP-RESEL OFF. (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	5,800.00	5,800.00		4x8 with aluminum frame and stand
		RDEC (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	GoP	5,800.00	5,800.00		
53	Steel Filing Cabinet	VP-RESEL OFF. (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	14,000.00	14,000.00		4 drawers, vertical type
		IPU-ITSO (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	14,000.00	14,000.00		
53	Office Table	RDEC (3)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	GoP	27,000.00	27,000.00		Junior Executive with 1/4" Glasstop, 30"x42"
		VP-RESEL OFF. (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	GoP	9,000.00	9,000.00		
		IPU-ITSO (2)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	14,000.00	14,000.00		
53	Conference Table	ITSO	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	85,000.00		85,000.00	Portable Partition & Stand Fan 16" blade
53	Catalogue Shelf & Double Face Roll-Up Stand	ITSO	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	76,000.00		76,000.00	stand is made of aluminum metal, base is acrylic transparent plastic material is made of aluminum and iron, graphic size: 33 inches (W) x 78 inches (H)
57	GARMENTS											
57	Office Curtains	REOC (12)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	GoP	14,400.00	14,400.00		12 panel (ready made)
		CPPEO (16)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	GoP	16,000.00	16,000.00		16 panel (ready made)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		RDEC (20)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	GoP	20,000.00	20,000.00		16 panel (ready made)
65	HARDWARE AND CONSTRUCTION SUPPLIES											
65	Latex Gloss	HANDOG (3)	Small Value	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	2,280.00	2,280.00		(gloss-white)
73	INFORMATION TECHNOLOGY											
73	AVR	VP-RESEL OFF. (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	2,600.00	2,600.00		500 Watts, with Delay time Setting Switch
73	Desktop Printer	VP-RESEL OFF. (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	12,600.00	12,600.00		Multifunction Ink Tank System, (Print, Scan, Copy)
73	Flash Drive	VP-RESEL OFF. (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,000.00	1,000.00		32GB
		RDEC (12)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	15,600.00	15,600.00		16GB
73	AVR	RDEC (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	2,600.00	2,600.00		
		RUPID (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	2,600.00	2,600.00		
73	Desktop Printer	RDEC (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	25,200.00	25,200.00		MULTIFUNCTION INK TANK SYSTEM (Print, Scan, Copy)
73	Printer	RDEC (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	7,000.00	7,000.00		CIS Single Function, Color Printer
73	Various IT Equipment	ITSO	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	133,200.00		133,200.00	
73	Subscription Services	RDEC (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	400,000.00	400,000.00		Anti-Plagiarism Software
74	INFORMATION TECHNOLOGY PARTS AND ACCESSORIES & PARAPHERNALIA											
74	Internal Hard Drive	VP-RESEL OFF. (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	5,600.00	5,600.00		1 TB Sata 7200 RPM, 3.5"
74	Computer Mouse	VP-RESEL OFF. (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	300.00	300.00		USB Wired Computer Mouse
74	Computer Keyboard	VP-RESEL OFF. (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	400.00	400.00		USB Wired Computer Keyboard
74	Flash Drive	IPU-ITSO (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	1,800.00	1,800.00		
		RDEC (5)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	9,300.00	9,300.00		64GB
		RUPID (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	3,600.00	3,600.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
74	Router	DESCD (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	5,000.00	5,000.00		8 ports
74	Internal Hard Drive	RDEC (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	11,200.00	11,200.00		
74	Network Attach Storage Device,	IPU-ITSO (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	7,500.00	7,500.00		2TB
74	UPS (Uninterruptable Power Supply)	IPU-ITSO (2)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	17,600.00	17,600.00		650VA, 650A
		RDEC (2)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	8,400.00	8,400.00		
		RUPID (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	8,400.00	8,400.00		720VA with built in AVR
		REOC (3)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	9,600.00	9,600.00		
74	AVR	RUPID (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	8,400.00	8,400.00		1500VA Servo Type AVR Ultra Servo SVC- 1500VA with time Delay 220V, 110
74	Blank CD-R	RDEC (3)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	5,700.00	5,700.00		700MB: Write up to 65x: 100 pcs/pack; Matrix
74	Blank DVD-R-	RDEC (3)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	7,500.00	7,500.00		4.7GB; Write Up to 16x; 100 pcs/pck; Kodak
74	Computer mouse	RDEC (4)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,500.00	1,500.00		USB wired computer mouse
74	Computer Keyboard	RDEC (4)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	2,000.00	2,000.00		USB wire comp. Keyboard
74	NETWORK SWITCH	IPU-ITSO (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	1,400.00	1,400.00		'10/100 mbps 8 PORT
79	JANITORIAL EQUIPMENT											
79	Push Cart Trolley	DESCD (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	4,000.00	4,000.00		with 360 degrees Rotating Wheels, Size: 24"x36
79	VACUUM CLEANER	RDEC (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	5,600.00	5,600.00		(HANDHELD/PORTABLE), 1000 power vacuum cleaner air circular system with accessories
101	OFFICE EQUIPMENT											

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
101	Ring Binder Machine	REOC (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	13,800.00	13,800.00		can punch legal size bondpaper Max. binding capacity:450sheets/51mm Rings, Hole size:3x8 mm, Holes: 24holes, Dimension(mm) \ Net weight:574x320x413\ 9.1kg
103	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES											
103	Ink Cart, Brother DCP T700W	REOC (13)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	6,760.00	6,760.00		BT500, Black
		IPU-ITSO (2)	Small Value	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	1,040.00	1,040.00		
		REOC (13)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	6,760.00	6,760.00		BT500, Magenda
		IPU-ITSO (2)	Small Value	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	1,040.00	1,040.00		
		IPU-ITSO (2)	Small Value	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	1,040.00	1,040.00		BT500, cyan
		REOC (13)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	6,760.00	6,760.00		
		IPU-ITSO (2)	Small Value	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	1,040.00	1,040.00		BT500, Yellow
REOC (13)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	6,760.00	6,760.00				
103	Toner	VP-RESEL OFF. (2)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	16,822.00	16,822.00		Kyocera TK-135
		RDEC (4)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	20,176.00	20,176.00		
		VP-RESEL OFF. (2)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	30,000.00	30,000.00		Ineo4020
		REOC (2)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	30,000.00	30,000.00		
		IPU-ITSO (2)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	30,000.00	30,000.00		
103	Ink Cart, Epson L120	RDEC (34)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	13,600.00	13,600.00		Black
		RUPID (26)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	10,400.00	10,400.00		
		RDEC (25)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	10,000.00	10,000.00		Cyan
		RUPID (16)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	6,400.00	6,400.00		
		RDEC (25)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	10,000.00	10,000.00		Magenta

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		RUPID (16)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	6,400.00	6,400.00		magenta
		RDEC (25)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	10,000.00	10,000.00		Yellow
		RUPID (16)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	6,400.00	6,400.00		
103	Ink Cart	CPPEO (2)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,040.00	1,040.00		Brother DCP J100
		REOC (13)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	7,280.00	7,280.00		
		RUPID (24)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	12,480.00	12,480.00		
		CPPEO (2)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,040.00	1,040.00		
		REOC (13)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	6,760.00	6,760.00		
		RUPID (16)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	8,320.00	8,320.00		
		CPPEO (2)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,040.00	1,040.00		
		REOC (13)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	6,760.00	6,760.00		
		RUPID (16)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	8,320.00	8,320.00		
		CPPEO (2)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,040.00	1,040.00		
		REOC (13)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	6,760.00	6,760.00		
		RUPID (16)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	8,320.00	8,320.00		
103	Photocopier Imaging Unit	VP-RESEL OFF. (3)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	10,500.00	10,500.00		Ineo 4020 TNP40
		REOC (3)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	10,500.00	10,500.00		
		IPU-ITSO (3)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	10,500.00	10,500.00		
103	Ink Cart, Epson L360	VP-RESEL OFF. (8)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	3,200.00	3,200.00		black
		DESCD (15)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	6,000.00	6,000.00		
		VP-RESEL OFF. (8)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	3,200.00	3,200.00		yellow
		DESCD (15)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	6,000.00	6,000.00		
		VP-RESEL OFF. (8)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	3,200.00	3,200.00		cyan

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		DESCD (15)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	6,000.00	6,000.00		
		DESCD (15)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	6,000.00	6,000.00		
		VP-RESEL OFF. (8)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	3,200.00	3,200.00		magenta
104	OFFICE SUPPLIES AND DEVICES											
104	Vellum	DESCD (10)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	13,000.00	13,000.00		White #100 8.5 x11
		DESCD (10)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	15,000.00	15,000.00		White #100 8.5 x13
104	Non-Accountable Forms	DESCD	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	5,000.00	5,000.00		
104	Manila Paper	HANDOG (99)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	495.00	495.00		good quality
104	Sticker Paper	DESCD (10)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	100.00	100.00		
		CPPEO (45)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	450.00	450.00		
		HANDOG (47)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	480.00	480.00		Long White
		RUPID (5)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	50.00	50.00		
104	Photo Paper	VP-RESEL OFF. (4)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	280.00	280.00		
		DESCD (10)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	700.00	700.00		
		CPPEO (12)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	840.00	840.00		A4 Size, Plain White, Glossy
		REOC (12)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	700.00	700.00		
		RDEC (10)	Small Value	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	GoP	700.00	700.00		
		HANDOG (15)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,050.00	1,050.00		
104	Photo Sticker Paper	HANDOG (25)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,750.00	1,750.00		
		RUPID (5)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	350.00	350.00		
		RDEC (10)	Small Value	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	GoP	700.00	700.00		A4 Size, Plain White Glossy, 20 Pcs/ pack (Photopaper)
		VP-RESEL OFF. (4)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	280.00	280.00		
		IPU-ITSO (5)	Small Value	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	350.00	350.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
104	Scientific Calculator	RDEC (2)	Small Value	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	GoP	4,000.00	4,000.00		12 dgits, heavy duty
104	Certificate Jackets	CPPEO (5)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	200.00	200.00		Plastic Transparent
104	Assorted Certificate Frame	CPPEO (12)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,440.00	1,440.00		wooden
104	Glue Gun	RDEC (20)	Small Value	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	GoP	2,000.00	2,000.00		Small size
		REOC (2)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	400.00	400.00		
104	Double-sided Tape	CPPEO (3)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	174.00	174.00		2 inches
		CPPEO (4)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	220.00	220.00		1 inch
		IPU-ITSO (5)	Small Value	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	275.00	275.00		
		RUPID (5)	Small Value	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	275.00	275.00		
		RDEC (50)	Small Value	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	GoP	2,750.00	2,750.00		
		VP-RESEL OFF. (6)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	330.00	330.00		
		REOC (6)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	330.00	330.00		
104	Book Paper	HANDOG (6)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,260.00	1,260.00		subs. 70 gsm A4
		REOC (45)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	9,450.00	9,450.00		
		DESCD (24)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	2,730.00	2,730.00		
		VP-RESEL OFF. (20)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	4,200.00	4,200.00		
		DESCD (13)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	6,960.00	6,960.00		subs. 24, 8.5x13
		REOC (34)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	9,860.00	9,860.00		
		HANDOG (6)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,740.00	1,740.00		
104	Expandable Envelope	HANDOG (4)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	450.00	450.00		Garterized
		IPU-ITSO (2)	Small Value	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	30.00	30.00		
		VP-RESEL OFF. (8)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	120.00	120.00		
		DESCD (40)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	600.00	600.00		
		RDEC (1)	Small Value	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	GoP	260.00	260.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
104	Ring Binder	VP-RESEL OFF. (10)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	2,600.00	2,600.00		14.5" x 10.75" x 3" Approximately Side Mechanism Two Rings (on the side of the binder)
		REOC (10)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	2,600.00	2,600.00		
104	Staple Wire	RDEC (5)	Small Value	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	GoP	375.00	375.00		#8, crown width 12mm, leg length 6mm - Max
		HANDOG (5)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	375.00	375.00		
			Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	350.00	350.00		#8, Crown Width 12mm, Leg Length 8mm
		RDEC (5)	Small Value	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	GoP	350.00	350.00		
		HANDOG (5)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	325.00	325.00		#10, Width 12mm, Leg Length 10mm
		RDEC (5)	Small Value	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	GoP	325.00	325.00		
			Small Value	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	GoP	300.00	300.00		
		HANDOG (5)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	300.00	300.00		
		VP-RESEL OFF. (8)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	480.00	480.00		#35, Heavy Duty
		DESCD (5)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	300.00	300.00		
REOC (12)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	720.00	720.00				
104	Glue stick	RDEC (20)	Small Value	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	GoP	2,200.00	2,200.00		small size
		REOC (5)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	220.00	220.00		
104	Clear Sheet Protector	REOC (10)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	2,350.00	2,350.00		A4 Size, 11-hole pocket, 100 sheets/box
		IPU-ITSO (24)	Small Value	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	5,640.00	5,640.00		
		RDEC (10)	Small Value	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	GoP	2,350.00	2,350.00		
		RUPID (11)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	2,585.00	2,585.00		
		VP-RESEL OFF. (10)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	2,350.00	2,350.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
104	Chipboard	HANDOG (1)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	15.30	15.30		#30 13.75 x 9
104	Plastic Twine	HANDOG (1)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	110.00	110.00		Big
104	Cord Board	HANDOG (1)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	4,000.00	4,000.00		Wall mounted, Aluminum Frame, 3x6 with frame
104	Special Paper	RUPID (3)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,350.00	1,350.00		long assorted color
		VP-RESEL OFF. (3)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,350.00	1,350.00		
		HANDOG (1)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	450.00	450.00		
		RDEC (20)	Small Value	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	GoP	9,000.00	9,000.00		
		REOC (6)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	2,700.00	2,700.00		
104	Alcohol	IPU-ITSO (12)	Small Value	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	1,260.00	1,260.00		Isopropyl 70% Solution, 500 ml/bott
		REOC (12)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,260.00	1,260.00		
		RUPID (20)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	2,100.00	2,100.00		
		VP-RESEL OFF. (20)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	2,100.00	2,100.00		
		RDEC (50)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	5,250.00	5,250.00		
104	Bondpaper	HANDOG (4)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,000.00	1,000.00		Long, Subs.20 - Advance
		VP-RESEL OFF. (20)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	5,000.00	5,000.00		
		RDEC (122)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	30,500.00	30,500.00		
		RUPID (16)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	4,000.00	4,000.00		
		REOC (39)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	9,750.00	9,750.00		
		IPU-ITSO (7)	Small Value	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	1,750.00	1,750.00		Short, Subs.20 - Advance
		VP-RESEL OFF. (20)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	4,000.00	4,000.00		
		DESCD (12)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	2,400.00	2,400.00		
		HANDOG (8)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,600.00	1,600.00		Short, Subs.20 - Advance
		IPU-ITSO (7)	Small Value	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	1,400.00	1,400.00		


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
104	Bondpaper	RDEC (123)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	24,600.00	24,600.00		
		RUPID (16)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	3,200.00	3,200.00		
		REOC (34)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	6,800.00	6,800.00		
104	ID Jacket	HANDOG (100)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,000.00	1,000.00		with Sling (3 x 4)
		REOC (102)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,000.00	1,000.00		
104	PVC Cover	REOC (2)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	3,680.00	3,680.00		Long
104	Folder	CPPEO (20)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	200.00	200.00		(Plastic, White Long)
104	Soft Broom	VP-RESEL OFF. (3)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	300.00	300.00		Tambo
		DESCD (5)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	500.00	500.00		
		HANDOG (3)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	300.00	300.00		
104	Filing Box	HANDOG (4)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	520.00	520.00		Long, H-9-1/2" x W-5" x L-16"
		VP-RESEL OFF. (10)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	1,300.00	1,300.00		
		CPPEO (6)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	780.00	780.00		
104	Paper Shredder	ITSO	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	8,000.00	8,000.00		heavy duty
112	PHOTOGRAPHIC PARTS, SUPPLIES AND ACCESSORIES											
112	Speed Light Flash Digital Controller	DESCD (5)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	75,000.00	75,000.00		High end, High Speed, Heavy Duty
112	Light Stand	DESCD (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	10,000.00	10,000.00		with cross bar, 9 Ft. hydrolic with cross bar & bowens
112	Dry Box	DESCD (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	12,500.00	12,500.00		150L, Digital, Durable casing with loc
112	Soft Box	DESCD (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	15,000.00	15,000.00		detachable with bowens & defuser
119	REPAIR AND RENOVATION OF BUILDING											
119	Repair and Renovation of ITSO Office (Room Cubicle or Partition Panels)	ITSO	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	40,000.00	40,000.00		Preferably wood, 5ft tall and atleast 4ft long

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
141	TOKENS AND AWARDS											
141	Lei	CPPEO (15)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	975.00	975.00		
141	Ribbons	CPPEO (3)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	900.00	900.00		
TOTAL									2,635,471.30	2,341,271.30	294,200.00	


Prepared by:


BENHUR A. ASID. Ph.D
 Head, BAC Secretariat

Recommended by:


JOSELITO D. MADROÑAL, DPA
 BAC Chairman

Approved by:


MILABEL ENRIQUEZ - HO, RN., Ed.D.
 President

**WESTERN MINDANAO STATE UNIVERSITY
ANNUAL PROCUREMENT PLAN FY 2019**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3	AGRICULTURAL MACHINERY AND EQUIPMENT											
3	VARIOUS AGRI FACILITIES (LOT)	AGRI (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	395,000.00	395,000.00		
4	AGRICULTURAL PRODUCTS (SEEDS, SEEDLINGS, PLANTS..)											
4	ASSORTED SEEDLING FOR AGRI (LOT)	AGRI (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	54,400.00	54,400.00		
4	ASSORTED FEEDS FOR AGRI	AGRI (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	83,810.00	83,810.00		
5	AIRCONDITIONING AND AIRCONDITIONING SYSTEM											
5	Airconditioner	GUIDANCE (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	60,000.00		60,000.00	2.5HP, split type inveter, 220VAC, 2P, 60Hz
		NURSING LAB AFFILIATION (7)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	383,110.00		383,110.00	(5-Laboratory, 2-RLE)
		CPERS (4)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	240,000.00		240,000.00	2HP
		MEDICAL (3)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	180,000.00		180,000.00	
		LAW (8)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	437,840.00		437,840.00	
Airconditioner	TEC	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	50,000.00		50,000.00	5 Tons	
	Engineering(2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	440,000.00		440,000.00		
5	Capacitor	NURSING RLE (4)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	7,800.00	7,800.00		40/7 UF
5	Refrigerant	NURSING RLE (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	6,500.00	6,500.00		410A - 410 for inverter
5	Soldering Lead	ICS (4)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	2,360.00	2,360.00		0.8mm diameter
9	ANIMAL FEEDS											
9	Grower Pellets - 50 kgs	Lab Agri (20)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	24,000.00	24,000.00		50 kgs
9	Molasses	Lab Agri (6)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	3,600.00	3,600.00		good quality
9	Chick Starter Mash/Pellets - 50 kgs	Lab Agri (10)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	13,700.00	13,700.00		50 kgs
9	Crack Corn - 50 kgs	Lab Agri (10)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	16,000.00	16,000.00		50 kgs
10	APPLIANCES											
10	Ceiling Fan	TEC (1)	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	4,480.00	4,480.00		16 diameter

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10	Sofa Set	CPERS (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	80,000.00		80,000.00	
10	Electric Airpot	GUIDANCE (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	4,500.00	4,500.00		4 liters
10	Emergency Light	OCTA (1)	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	2,000.00	2,000.00		Rechargeable with Fan Desktop
		OCTA (1)	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	2,000.00	2,000.00		
10	COFFEE MAKER	GUIDANCE (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	3,000.00	3,000.00		(8-10 CUPS)
10	REFRIGERATOR	GUIDANCE (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	30,000.00		30,000.00	(TWO DOOR, STAINLESS STEEL, FREEZER)
13	AUDIO AND VISUAL EQUIPMENT											
13	SMART TV	GUIDANCE (1)	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	63,000.00		63,000.00	52" LED Smart TV, with wall mounting bracket, installation
		ARCHI LAB (1)	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	63,000.00		63,000.00	
13	Digital Voice Recorder	GUIDANCE (1)	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	9,600.00	9,600.00		(With built-in USB and Intelligent noise cut (4gb)
13	MICROPHONE	MISTO (1)	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	15,000.00	15,000.00		wired
		NURSING AFFILIATION (2)	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	5,600.00	5,600.00		Wireless
13	SOUND MIXER	MISTO (1)	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	12,000.00	12,000.00		
13	LCD Projector w/ Wide Screen	Engineering	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	35,000.00		35,000.00	3000 lumens
13	Document Reader	Engineering	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	30,247.50		30,247.50	heavy duty
13	LED WALL	Engineering	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	250,000.00		250,000.00	
13	SMART TV	Engineering	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	55,000.00		55,000.00	55" Curve UHD w/Sound System
18	BOOKS, MAPS, AND OTHER PUBLICATION											
18	DIAGNOSTIC AND STATISTIC MANUAL OF MENTAL DISORDERS	GUIDANCE	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	5,000.00	5,000.00		
18	Assorted Books	UNIVERSITY LIBRARY	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	149,130.30		149,130.30	for general reference
18	LIBRARY BOOKS	Library	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	397,635.00		397,635.00	for general reference
18	HAND BOOK OF COUNSELING AND PSYCHOTHERAPY	GUIDANCE	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	5,000.00	5,000.00		
20	CATERING SERVICES											
20	SEMINAR AND WORKSHOP	GUIDANCE	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	292,000.00	292,000.00		
24	COMMUNICATION EQUIPMENT AND PARTS AND ACCESSORIES											
24	BABY JACK TP PL55	MISTO (2)	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	200.00	200.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	2 BABY JACK TO BABY PLUG ADAPTOR (STEREO)	MISTO (2)	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	200.00	200.00		
24	5M XLR MALE TO FEMALE AUDIO CABLE BALANCED MIC CABLE	MISTO (4)	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	2,000.00	2,000.00		
24	STEREO MALE 3.5mm JACK XLR AUDIO 3PIN MALE/FEMALE CABLE	MISTO (2)	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	800.00	800.00		
24	BABY PLUG TO 2 RCA 1.5m BLACK	MISTO (2)	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	400.00	400.00		
25	COMPUTER FURNITURE											
25	Computer Table	OCTA (1)	Public Bidding	05-Apr-19	09-Apr-19	15-Apr-19	18-Apr-19	Fiduciary	8,000.00	8,000.00		triple deck, sliding keyboard case, with CPU/UPS base with carter wheels(rollers) material:Wood/Metal)
29	CONSTRUCTION PROJECTS											
29	CONSTRUCTION OF EXIT DOOR AT TEC OFFICE (0.9x12.10 PANEL DOOR WITH DOOR JAM, DOORKNOB)	TEC	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	50,000.00		50,000.00	
34	DRUGS AND MEDICINES											
34	Amoxicillin ,	DENTAL (60)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	3,000.00	3,000.00		250mg/5ml syrup
34	Amoxicillin	DENTAL (60)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	6,000.00	6,000.00		250mg/5ml, powder for suspensions
34	Amoxicillin Cap,	DENTAL (90)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	27,000.00	27,000.00		500mg, 100's/box
34	Ampicilin Capsule,	DENTAL (60)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	18,900.00	18,900.00		500mg, 100's/box - Generic
34	Cetirizine,	DENTAL (4)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	800.00	800.00		10mg, 100's/box
34	Cotton,	DENTAL (74)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	5,472.00	5,472.00		500gms
34	Distilled Water	DENTAL (120)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	6,600.00	6,600.00		120 ml
34	Ethyl Alcohol,	DENTAL (148)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	4,800.00	4,800.00		70%, 500ml
34	Examination Gloves,	DENTAL (24)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	7,800.00	7,800.00		Medium, 100's
34	Lidocaine Dental Anesthesia,	DENTAL (20)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	23,400.00	23,400.00		50 capsule/box
34	Lidocaine OINMENT Dental SURFACE Anesthesia,	DENTAL (12)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	7,200.00	7,200.00		50 capsule/box
34	Mefenamic Acid Cap	DENTAL (60)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	12,000.00	12,000.00		250mg, 100's/box
34	Mefenamic Acid Cap	DENTAL (40)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	15,000.00	15,000.00		500mg, 100's/box
34	Oral Antiseptic Solution,	DENTAL (24)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	3,120.00	3,120.00		50ml/bot
34	Oral Mouthwash,	DENTAL (48)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	14,400.00	14,400.00		250ml
34	Pain Killer Lotion -	GUIDANCE (4)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	540.00	540.00		100ml/bottle

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
34	Paracetamol Suspension,	DENTAL(24)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	960.00	960.00		250mg 60ml
34	Paracetamol Tab.	DENTAL (12)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	240.00	240.00		500mg
34	Povidone Iodine Solution	GUIDANCE (1)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	1,500.00	1,500.00		120ml
34	Tranaxemic Acid Capsule	DENTAL(5)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	7,500.00	7,500.00		250mg
34	Tranaxemic Acid Capsule,	DENTAL(6)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	15,600.00	15,600.00		500mg
34	Waxed Dental Floss, 50 yards	DENTAL (24)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	3,000.00	3,000.00		50 yards
34	BAND AID STRIPS	NURSING RLE (5)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	600.00	600.00		box
34	BETADINE ANTESEPTIC	NURSING RLE (1)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	900.00	900.00		bottle
34	NAPROXEN FORTE TAB.	DENTAL (4)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	3,400.00	3,400.00		500MG, 100/BOX
34	DENTAL DISPOSABLE NEEDLE	DENTAL (12)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	4,800.00	4,800.00		30 GAUGE SHORT
34	DISPOSABLE MASK, EARLOOP,	DENTAL (24)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	3,600.00	3,600.00		GARTERIZE
34	PAPER TOWEL,	DENTAL (36)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	2,880.00	2,880.00		JUMBO SIZE
34	HAND SOAP,	DENTAL (36)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	1,980.00	1,980.00		HYPOALLERGENIC, WHITE COLOR 150GM
34	Various Medical Reagent and Hepa Strips	DENTAL (1 LOT)	Public Bidding	07-Mar-19	14-Mar-19	19-Mar-19	21-Mar-19	Fiduciary	224,023.95	224,023.95		
35	EDITORIAL, DESIGN, GRAPHICS AND FINE ART SERVICES											
35	Tarpaulin	GUIDANCE (14)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	11,200.00	11,200.00		5x8
		TEC (45)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	10,125.00	10,125.00		3X3
35	GUIDANCE MANUAL & BROCHURES & POSTER	GUIDANCE (50)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	7,500.00	7,500.00		
38	ELECTRICAL SUPPLIES											
38	ELECTRICAL TAPE	GUIDANCE (8)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	368.00	368.00		BIG)
		GUIDANCE (8)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	320.00	320.00		Black, Big
38	EXTENSION CORD	TEC (2)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	4,000.00	4,000.00		10 meters
		GUIDANCE (2)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	4,000.00	4,000.00		
39	ELECTRICAL SUPPLIES											
39	Aircon Outlet	GUIDANCE (5)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	875.00	875.00		20A
39	EMERGENCY LIGHT	GUIDANCE (3)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	10,500.00	10,500.00		with FAN
39	Extension Wire	GUIDANCE (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	1,500.00	1,500.00		#10, 10 meters
		ICS (4)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	6,000.00	6,000.00		
		ICS (4)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	3,000.00	3,000.00		#10, 5 meters
39	LED Tubular Lamp,	GUIDANCE (2)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	1,000.00	1,000.00		18W, T8, daylight
41	ENGINEERING AND LABORATORY TESTING EQUIPMENT											
	Mechanic Experiment Module/Kit	Engineering	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	3,000,000.00		3,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	Various Engineering Equipment	Engineering	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	4,538,000.00		4,538,000.00	
51	FUELS/FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVES											
51	FUEL	Supply Office	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	469,575.00	469,575.00		
45	FIRE FIGHTING & RESCUE AND SAFETY EQUIPMENT											
45	FIRE EXTINGUISHER (10LBS)	GUIDANCE (2)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	12,000.00	12,000.00		
53	FURNITURE											
53	Steel Filing Cabinet,	TEC (3)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	42,000.00	42,000.00		4 drawers, vertical type
		LIBRARY (5)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	70,000.00	70,000.00		
		GUIDANCE (4)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	56,000.00	56,000.00		
53	Steel Storage,	DENTAL (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	5,000.00	5,000.00		2 swing doors, with adjustable 5 shelves
		GUIDANCE (5)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	25,000.00	25,000.00		
53	Steel Filing Cabinet,	TEC (2)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	25,600.00	25,600.00		2 drawers
		GUIDANCE (5)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	25,000.00	25,000.00		
53	Book Shelves	OCTA (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	11,000.00	11,000.00		with Lock, steel, sliding Glass Doors, 5 Shelves, 2 Columns, LxWxH: 35.5" x 15" x 74"
		LIBRARY (4)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	60,000.00	60,000.00		RACK TYPE
53	Book Cart	LIBRARY (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	15,000.00	15,000.00		with roller
53	Visitors Chair -	TEC (6)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	12,000.00	12,000.00		75 x 35 x 53 (LxWxH)
53	Executive Chair,	MISTO (3)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	15,000.00	15,000.00		junior, with armrest, gaslift
		LIBRARY (10)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	50,000.00	50,000.00		
53	Executive Chair,	MISTO (2)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	20,000.00	20,000.00		senior, gaslift, high back with armrest, steel stand
		OCTA (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	10,000.00	10,000.00		
53	Ladder	CHE RLE - ND (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	3,000.00	3,000.00		aluminum, 6ft
53	White Board	NURSING RLE (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	5,800.00	5,800.00		4x8 with aluminum frame and stand
		GUIDANCE (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	5,800.00	5,800.00		
		NURSING RLE (2)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	7,000.00	7,000.00		3x6 with aluminum frame

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	CURTAINS WITH BRACKET AND ROD	TEC (1)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	47,203.57		47,203.57	
57	GARMENTS											
57	WMSU GRAND CHORALE COSTUME	OCTA (20)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	100,000.00	100,000.00		
57	MARCHING BAND COSTUME	OCTA (20)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	100,000.00	100,000.00		
57	ENSEMBLE COSTUME	OCTA (20)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	15,000.00	15,000.00		
57	UTG COSTUME	OCTA (20)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	15,000.00	15,000.00		
57	JAMBANGAN DANCE TROUPE COSTUME	OCTA (20)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	100,000.00	100,000.00		
57	VARIOUS LINEN, FLAT SHEET AND BED COVER (LOT)	CHE RLE - ND (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	182,825.00	182,825.00		
57	VARIOUS LINEN, FLAT SHEET AND BED COVER (LOT)	HOSTLE	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	175,875.00	175,875.00		
57	VARIOUS UNIFORM FOR MASTS, SCUAA AND PALARO	ATHLETICS (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	600,000.00	600,000.00		
63	GROCERY ITEMS											
63	VARIOUS CAN GOOD FOR LAB.	LAB CHE (1 LOT)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	138,138.00	138,138.00		
63	Dishwashing Liquid,	GUIDANCE (5)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	500.00	500.00		Antibac 250ml
63	Various Ingredients (LOT)	CHE RLE - ND (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	501,576.00	501,576.00		
63	Dishwashing Liquid,	GUIDANCE (5)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	500.00	500.00		Antibac 250ml
63	Various Ingredients (LOT)	CHE RLE - ND (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	501,576.00	501,576.00		
65	Padlock,	TEC (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	1,200.00	1,200.00		big, heavy duty
65	HARDWARE AND CONSTRUCTION SUPPLIES											
65	DOOR KNOB	TEC (3)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	5,400.00	5,400.00		(LEVER TYPE) HEAVY DUTY, TUBULAR
65	DOOR KNOB	TEC (3)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	5,400.00	5,400.00		(DEADBOLT) HEAVY DUTY, TUBULAR
66	HOSPITAL / MEDICAL EQUIPMENT											
66	OXYGEN TANK (3)	NURSING AFFILIATION (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	31,600.00	31,600.00		WITH GUAGE (4 FT)
66	ALUMINUM TRAY	NURSING AFFILIATION (20)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	14,000.00	14,000.00		12 INCHES W x 24 INCHES L
66	NEBULIZER MACHINE	NURSING AFFILIATION (5)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	20,000.00	20,000.00		(PORTABLE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
66	SUCTION MACHINE	NURSING AFFILIATION (6)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	48,000.00	48,000.00		(PORTABLE)
68	ACCOMODATION											
68	ACCOMODATION FOR SEMINARS (1-LOT)	GUIDANCE (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	500,000.00	500,000.00		
73	INFORMATION TECHNOLOGY											
73	AVR 500 Watts,	DENTAL (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	1,300.00	1,300.00		with Delay Time Setting Switch
73	Barcode Scanner	LIBRARY (10)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	75,000.00	75,000.00		USB Interface, Black with Stand, Electromagnetic Compatibility, Environmental Sealing, Scan Speed: 72 scan lines/second or
73	Flash Drive	GUIDANCE (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	500.00	500.00		4GB
73	POS Printer	LIBRARY (10)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	Fiduciary	150,000.00	150,000.00		Print Method: 9-pin serial impact dot matrix, Technology: Serial impact dot matrix, Interface: USB 2.0 and RD-23 Paper Type: Receipt, Copy Capability Receipt: One copy plus one original, Flexible Paper: 76,00/69, 50/58, 5mm Drop-in paper
73	DESKTOP PRINTER	ICS (2)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	25,200.00	25,200.00		MULTIFUNCTION INK TANK SYSTEM (Print, Scan, Copy)
		NURSING RLE (6)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	75,600.00	75,600.00		
		NURSING AFFILIATION (6)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	25,200.00	25,200.00		
		OCTA (1)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	12,600.00	12,600.00		
		GUIDANCE (2)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	25,200.00	25,200.00		
		CPERS (2)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	25,200.00	25,200.00		
73	Multimedia Speaker	ICS (3)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	1,500.00	1,500.00		
		OCTA (1)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	500.00	500.00		
73	USB DATA HUB,	TEC (2)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	2,000.00	2,000.00		4 USB 2.0/3.0 PORTS,
73	OMR SOFTWARE	TEC (1)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	120,000.00		120,000.00	GOOD QUALITY
73	COMPUTER MONITOR	MISTO (3)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	35,000.00	35,000.00		
73	LICENSED SOFTWARE	MISTO (6)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	60,000.00	60,000.00		
73	COMPUTER SET WITH PRINTER	NURSING LAB AFFILIATION (2)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	100,000.00		100,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	Desktop Computer	ARCHI LAB (1)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	50,000.00		50,000.00	Operating System: windows 10 Home Processor:atleast 1.80 GHz Processor (8M Cache, up to 4.00 GHz) Memory: 8GB of DDR3L system memory, upgradable to 16 GB Storage: 1 TB 2.5 inch 5400 RPM Display: 21.5" Full HD 1920 x 1080, Graphics: 1 GB of dedicated GDDR5 VRAM,
73	Desktop Computer	TEC(2)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	144,000.00		144,000.00	
		Engineering(13)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	650,000.00		650,000.00	
73	3D Printer	Engineering	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	1,250,000.00		1,250,000.00	
73	Laptop	Engineering	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	107,749.20		107,749.20	
73	Various IT Equipment	Engineering	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	530,655.00		530,655.00	
73	Multi-touch Digital Signage	Library	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	100,000.00		100,000.00	
74	INFORMATION TECHNOLOGY PARTS AND ACCESSORIES & PARAPHERNALIA											
74	Internal Hard Drive	ICS (3)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	16,800.00	16,800.00		1 TB Sata 3.5" - 1 TB Sata 7200 RPM, 3.5"
		GUIDANCE (3)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	16,800.00	16,800.00		
74	10/100 MBPS Sports Network Switch	MISTO (6)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	5,100.00	5,100.00		1-/100MBPS sport network Switch D-Link DES-1008A 8-port
74	L2 MANAGED SWITCH	MISTO (1)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	28,000.00	28,000.00		24 GIGABIT WITH 4 SFP WITH 4 SFP
		ICS (2)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	34,000.00	34,000.00		24 Port Gigabit with 4 SFP- D-Link DGS-1210-28 "24 port utp 10/100/1000mbps, 4-port gigabit SFP Smart Switch (Rackmountable)
74	Flash Drive	ICS (1)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	1,800.00	1,800.00		
		TEC (2)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	3,600.00	3,600.00		64GB
		OCTA (1)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	1,800.00	1,800.00		
74	UPS (Uninterruptable Power Supply)	OCTA (1)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	4,200.00	4,200.00		
		MISTO (4)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	8,800.00	8,800.00		650 VA

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		ICS (15)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	33,000.00	33,000.00		
		LIBRARY (10)	Public Bidding	20-Mar-19	28-Mar-19	02-Apr-19	08-Apr-19	Fiduciary	30,000.00	30,000.00		
74	AVR	OCTA (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	4,200.00	4,200.00		1500VA Servo Type, AVR Ultra Servo SVC- 1500VA with time Delay 220V, 110
74	DVD-R-	ICS (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	2,500.00	2,500.00		Blank 4.7GB; Write Up to 16x; 100 pcs/pck; Kodak
74	CAT5e Blue UTP Cable	ICS (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	13,000.00	13,000.00		D-Link NCB-5EUBLUR-305-D-Link CAT 5 UTP Cable
		MISTO (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	6,500.00	6,500.00		
74	CAT6 UTP Cable D-link	MISTO (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	18,000.00	18,000.00		305m/box
74	Handheld Computer Blower	ICS (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	2,000.00	2,000.00		1000W, Heavy Duty Black and Decker 600W (Vacuum/Blower)
74	Network Crimper Cutting Stripper Tools	ICS (10)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	6,500.00	6,500.00		For RJ45 - Heavy Duty network crimper cutting stripper tool for RJ45
74	RJ45	ICS (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	4,000.00	4,000.00		High Quality 1000pcs/pack - AMP J45 Connector
		MISTO (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	8,000.00	8,000.00		(2,000 Pcs/Pack by 100's
74	USB 3.0 External HDD-	ICS (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	9,400.00	9,400.00		1 TB USB 3.0 Shock Proof
		NURSING RLE (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	4,700.00	4,700.00		
74	USB Wired Computer Mouse -	OCTA (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	300.00	300.00		USB Wired Comp. Mouse
		ICS (30)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	9,000.00	9,000.00		
		GUIDANCE (4)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	900.00	900.00		
74	USB Wires Computer Keyboard-	OCTA (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	400.00	400.00		USB wire comp. Keyboard
		ICS (30)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	12,000.00	12,000.00		
		GUIDANCE (4)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	1,200.00	1,200.00		
74	WIRELESS ROUTER	ICS (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	4,200.00	4,200.00		USB wire comp. Keyboard
		TEC (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	4,200.00	4,200.00		
		OCTA (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	4,200.00	4,200.00		450mbps WITH 3 ANTENNA

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		GUIDANCE (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	4,200.00	4,200.00		
74	PORT NETWORK SWITCH	MISTO (6)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	30,000.00	30,000.00		16 GIGABIT
74	FLASH DRIVE	MISTO (10)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	10,000.00	10,000.00		8 GB
74	TOOLBOX, 19" TOOLBOX WITH METAL LATCHES	MISTO (3)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	7,500.00	7,500.00		L:492.76mm, W:243.84, H:251.46
74	WIRELESS ROUTER	MISTO (6)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	39,000.00	39,000.00		
74	VARIOUS IT SUPPLY AND MATERIALS FOR TROUBLE SHOOT PURPOSES	MISTO (LOT)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	265,310.17	265,310.17		
74	Stat-Ease Design Expert Software Version 1	CSM	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	100,000.00		100,000.00	
79	JANITORIAL EQUIPMENT											
79	FLOOR POLISHER	CPERS (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	28,000.00		28,000.00	(HEAVY DUTY), Size of cleaning disc: 18" diameter
79	VACUUM CLEANER	GUIDANCE (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	5,600.00	5,600.00		(HANDHELD/PORTABLE), 1000 power vacuum cleaner air circular system with accessories
80	JANITORIAL SERVICES											
80	Janitorial Services	AO	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	500,000.00	500,000.00		
83	KITCHENWARE											
83	Spoon and Fork	BAC (24)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	3,000.00	3,000.00		
83	Kitchen Aid, Stand Mixer	HE	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	300,000.00		300,000.00	
85	LABORATORY SUPPLIES AND EQUIPMENT											
85	VARIOUS AGRI SUPPLIES AND APPARATUS (LOT)	AGRI	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	850,000.00	850,000.00		
86	LIFTING EQUIPMENT AND ACCESSORIES											
86	LIFTING EQUIPMENT AND ACCESSORIES	NURSING AFFILIATION (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	3,500.00	3,500.00		
88	MACHINE TOOLS											
88	ELECTRIC HAND DRILL,	NURSING RLE (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	14,000.00	14,000.00		230 vac, 60Hz, 800-1000W, Max Drill bit size: 12mm (1/2)
94	MEDICAL SUPPLIES AND LABORATORY INSTRUMENT											

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
94	VARIOUS MEDICAL SUPPLIES FOR UNIVERSITY CLINIC	MEDICAL CLINIC	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	87,830.70	87,830.70		
94	VIRTUAL NURSING LAB.	NURSING LAB AFFILIATION	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	3,948,480.00		3,948,480.00	INCLUDING EQUIPMENT & INSTALLATION (LAB. MANEQUIN MODELS)
94	PORTABLE URINE ANALYZER	MEDICAL (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	60,000.00		60,000.00	
94	MEDICAL TRAUMA BAG	MEDICAL (3)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	60,000.00		60,000.00	
94	OXYGEN TANK	MEDICAL (2)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	30,000.00		30,000.00	50 LBS WITH REGULATOR
94	WHEEL CHAIR	MEDICAL (2)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	30,000.00		30,000.00	
94	NEBULIZER PULMO AIDE	MEDICAL (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	15,000.00		15,000.00	HEAVY DUTY DEVILBISS
94	EMERGENCY FRACTURE STABILIZER KIT	MEDICAL (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	15,000.00		15,000.00	
97	MUSICAL INSTRUMENT PARTS AND ACCESSORIES											
97	CYMBALS BAG	OCTA (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	2,000.00	2,000.00		
98	MUSICAL INSTRUMENTS											
98	SEMI-Acoustic Guitar	OCTA (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	7,000.00	7,000.00		
98	HHX EVOLUTION SPLASH CYMBAL	OCTA (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	13,000.00	13,000.00		(10")
98	K SERIES CYMBALS	OCTA (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	2,000.00	2,000.00		(CRASH 16")
101	OFFICE EQUIPMENT											
101	HOT MELT GLUE	ICS (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	Fiduciary	10,000.00	10,000.00		HM-302 (5KG)
101	Computer Printer	Dental (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	8,950.00	8,950.00		3-in-1 Printer Tank System, Functions: Print, Scan, Copy
101	Digital Copier	Library	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	50,000.00		50,000.00	
101	Duplicating Machine	TEC	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	350,000.00		350,000.00	
103	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES											
103	Ink Cart, Brother DCP T700W-BT500,	DENTAL (6)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	3,120.00	3,120.00		Cyan
103		GUIDANCE (10)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	5,200.00	5,200.00		
103	Ink Cart, Brother DCP T700W-BT500,	DENTAL (6)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	3,120.00	3,120.00		Magenta
103		GUIDANCE (10)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	5,200.00	5,200.00		
103	Ink Cart, Brother DCP T700W-BT500,	DENTAL (6)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	3,120.00	3,120.00		Yellow
103		GUIDANCE (10)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	5,200.00	5,200.00		
103	Ink Cart, Brother DCP T700W-BT600,	DENTAL (6)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	3,120.00	3,120.00		Black
103		GUIDANCE (10)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	5,200.00	5,200.00		
103	Ink Cart, Epson L120	BAC (24)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	9,600.00	9,600.00		black

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
103	Ink Cart, Epson L120	BAC (12)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	4,800.00	4,800.00		cyan
103	Ink Cart, Epson L120	BAC (12)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	4,800.00	4,800.00		magenta
103	Ink Cart, Epson L120	BAC (12)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	4,800.00	4,800.00		yellow
103	Ink Cart, Epson L360	NURSING RLE (40)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	16,000.00	16,000.00		black
103		LIBRARY (4)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	1,600.00	1,600.00		
103	Ink Cart, Epson L360	NURSING RLE (40)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	16,000.00	16,000.00		cyan
103		LIBRARY (4)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	1,600.00	1,600.00		
103	Ink Cart, Epson L360	NURSING RLE (40)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	16,000.00	16,000.00		yellow
103		LIBRARY (4)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	1,600.00	1,600.00		
103	Ink Cart, Epson L360	NURSING RLE (10)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	16,000.00	16,000.00		magenta
103		LIBRARY (4)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	1,600.00	1,600.00		
103	Ink Cart, Epson L220	BAC (24)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	9,600.00	9,600.00		black
103	Ink Cart, Epson L220	BAC (12)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	4,800.00	4,800.00		cyan
103	Ink Cart, Epson L220	BAC (12)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	4,800.00	4,800.00		magenta
103	Ink Cart, Epson L220	BAC (12)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	4,800.00	4,800.00		yellow
103	CET Scannable Answer Sheet	TEC (15,000)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	58,500.00	58,500.00		
103	Duplicator Ink(DX443) -	TEC (8)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	11,601.44	11,601.44		Gestetner Black 500ml/17.8 oz
103	Duplicator Master	TEC (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	7,908.99	7,908.99		(Gestetner DX443)
103	MK-1147 (Kyocera)	GUIDANCE (6)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	91,260.00	91,260.00		
		LIBRARY (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	15,210.00	15,210.00		
103	Riso	NURSING RLE (30)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	44,850.00	44,850.00		KZ30 Ink
103	Riso	NURSING RLE (20)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	34,320.00	34,320.00		KZ30 Master
103	Toner	LIBRARY (5)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	42,055.00	42,055.00		TK-1147 (Kyocera)
103	Toner	BAC (7)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	35,308.00	35,308.00		TK-135 (Kyocera)
103	GSAT SCANNABLE ANSWER SHEET	TEC (5,000)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	20,000.00	20,000.00		
103	NAT SCANNABLE ANSWER SHEET	TEC (5,000)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	20,000.00	20,000.00		
103	TONER	TEC (6)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	65,184.00	65,184.00		TK-8529K
		TEC(2)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	40,992.00	40,992.00		TK-8529Y
		TEC(2)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	40,992.00	40,992.00		TK-8529M
		TEC(2)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	40,992.00	40,992.00		TK-8529C
		TEC(2)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	11,200.00	11,200.00		TK-410 (KM-1650)
103	OPSCAN 4/4U SCANNER	TEC (3)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	5,100.00	5,100.00		INK HP 51604A (BLACK
103	HP OFFICE JET 267DW	MISTO (5)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	20,000.00	20,000.00		HP CART, 950 BLACK
		MISTO (5)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	15,000.00	15,000.00		HP CART, 950 CYAN

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
103	OFFICE SUPPLIES AND DEVICES	MISTO (5)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	15,000.00	15,000.00		HP CART, 950 YELLOW
		MISTO (5)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	15,000.00	15,000.00		HP CART, 950 MAGENTA
103	Computer RIBBON	MISTO (10)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	6,000.00	6,000.00		EPSON LX310
103	TONER	GUIDANCE (1)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	12,040.00	12,040.00		HP 85A
104	OFFICE SUPPLIES AND DEVICES											
104	Business Calculator	BAC (4)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	8,400.00	8,400.00		(Heavy Duty), 12 Digits Display, two Way Power: Battery or Solar
104	Sticker Paper	Library	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	140.00	140.00		long
104	Glue	Library	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,750.00	1,750.00		big, 120gms
104	Plastic Cover Acetate	Library	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	9,750.00	9,750.00		gauge 2.6
104	Colored Paper	Library	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	195.00	195.00		assorted (500 pcs/ream)
104	T664 CIS Ink	Library	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,280.00	1,280.00		black
104	T664 CIS Ink	Library	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,280.00	1,280.00		cyan
104	T664 CIS Ink	Library	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,280.00	1,280.00		magenta
104	T664 CIS Ink	Library	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,280.00	1,280.00		yellow
104	Correction Tape	Library	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	500.00	500.00		good quality
104	Ballpen Black - good quality	Library	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	150.00	150.00		good quality
104	Ballpen Blue	Library	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	150.00	150.00		good quality
104	Battery Dry Cell AA	Library	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,900.00	1,900.00		2 pcs per pack
104	Stamp Pad Ink	Library	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	380.00	380.00		purple or violet, 50ml
105	OIL/HEAT CHEMICAL RESISTANT RUBBER											
105	ALL PURPOSE OIL	TEC (6)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	900.00	900.00		(BOTTLE)
108	PERSONAL CARE PRODUCTS											
108	MAKE UP CAKE FOUNDATION	OCTA (27)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	7,200.00	7,200.00		
108	SET OF EYESHADOW	OCTA (6)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	6,000.00	6,000.00		
108	CONCEALER	OCTA (6)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	1,200.00	1,200.00		SPF 50+ (WARM TEA & NATURAL)
108	FOUNDATION STICK CONCEALER	OCTA (9)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	1,800.00	1,800.00		
108	LIPSTICK	OCTA (15)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	3,000.00	3,000.00		
108	MAKE -UP FOAM	OCTA (30)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	1,500.00	1,500.00		
108	BLUSH ON	OCTA (9)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	900.00	900.00		COOL RM)
108	HAIR PINS	OCTA (30)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	750.00	750.00		
108	SET OF BRUSHES	OCTA (3)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	6,000.00	6,000.00		
108	EYEBROW	OCTA (9)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	1,800.00	1,800.00		3 SHADES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
108	HAIR SPRAY	OCTA (9)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	900.00	900.00		(SUPERHOLD)
112	PHOTOGRAPHIC PARTS, SUPPLIES AND ACCESSORIES											
112	CAMERA TRIPOD	MISTO (1) ARCHI (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	10,000.00	10,000.00		
112	DRY BOX	ARCHI LAB (6)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	75,000.00	75,000.00		(150L, DIGITAL DURABLE CASING WITH LOCK
118	PRINTING SERVICES											
118	Laminating Pouch	LIBRARY (200)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	30,000.00	30,000.00		106mm x 75mm x 125 micron, 100 pcs per box
118	Library ID c/o Upress	LIBRARY (500)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	10,000.00	10,000.00		
118	ANSWER SHEETS	CET	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	40,000.00	40,000.00		SCANNABLE, EXCLUSIVE SYREX
118	ANSWER SHEETS	GSAT	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	40,000.00	40,000.00		SCANNABLE, EXCLUSIVE SYREX
118	ANSWER SHEETS	LSAT	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	19,459.00	19,459.00		SCANNABLE, EXCLUSIVE SYREX
118	Answer Sheet	TEC	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	11,100.00	11,100.00		for College Entrance Test
119	REPAIR AND RENOVATION											
119	REPAIR AND RENOVATION OF DIET/ CHE RLE - ND (1)								2,333,309.00		2,333,309.00	
121	PURSES, HANDBAGS AND BAGS											
121	HANDBAGS/BAG	GUIDANCE (40)	Small Value	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	40,000.00	40,000.00		(TOKENS FOR RESOURCE SPEAKER)
128	SECURITY SURVEILLANCE AND DETECTION EQUIPMENT											
128	CCTV	LIBRARY (2)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	100,000.00		100,000.00	
		CHE RLE - ND (1)	Public Bidding	07-May-19	14-May-19	19-May-19	21-May-19	Fiduciary	6,000.00	6,000.00		
129	SECURITY SERVICES											
129	Security Services	OP(1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	GoP	1,000,000.00	1,000,000.00		
132	SPORT AND FITNESS GOODS FOR PATHFIT INSTRUCTIONAL PURPOSES (LOT)	CPERS	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	285,894.00	285,894.00		
139	TEXTILES											
139	CLOTH	GUIDANCE (32)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	32,000.00	32,000.00		(FOR CURTAIN, CUSTOMIZE, 32 PANELS)
141	TOKENS AND AWARDS											

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
141	ATHLETIC MEDALS	ATHLETICS (500)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	76,500.00	76,500.00		(GOLD)
141	ATHLETIC MEDALS	ATHLETICS (500)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	76,500.00	76,500.00		(SILVER)
141	ATHLETIC MEDALS	ATHLETICS (500)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	76,500.00	76,500.00		(BRONZE)
141	VARIOUS TROPHIES	ATHLETICS	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	Fiduciary	8,000.00	8,000.00		(LOT)
TOTAL									31,913,400.82	10,862,041.25	21,051,359.57	

Prepared by:


BENHUR A. ASID. Ph.D
 Head, BAC Secretariat

Recommended by:


JOSELITO D. MADROÑAL, DPA
 BAC Chairman

Approved by:


MILABEL ENRIQUEZ - HO, RN., Ed.D.
 President

WESTERN MINDANAO STATE UNIVERSITY
ANNUAL PROCUREMENT PLAN FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	AIRCONDITIONING AND AIRCONDITIONING SYSTEM											
5	Airconditioner	Garment (5)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	100,000.00		100,000.00	1.5hp,window type inverter, 220V, 2p, 60Hz (Resource Gen. - 2)
			Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	180,000.00		180,000.00	2.5HP, split type inverter, 220VAC, 2P, 60Hz (CCE-3)
		LDRC (2)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	112,000.00		112,000.00	2.5HP, split type inveter, 230VAC, 2P, 60Hz
5	Filter Dryer	Resource Gen (4)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	3,600.00	3,600.00		1/2 x 1/2 - Flare Type
5	WINDOW TYPE	LDRC (2)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	100,000.00		100,000.00	Airconditioner, 1.5hp,window type inverter, 220V, 2p, 60Hz
5		Food Service (4)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	200,000.00		200,000.00	2.5HP, split type inveter, 220VAC, 2P, 60Hz
10	APPLIANCES											
10	Ceiling Fan	CCE (12)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	53,760.00	53,760.00		Diameter 16"
		Econotel (21)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	94,080.00	94,080.00		
10	Electric Airpot	Resource Gen (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	9,000.00	9,000.00		4 liters
10	Electric Fan	Resource Gen (6)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	15,000.00	15,000.00		with stand 16" dia blade
		College of Agriculture Dormitory (10)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	25,000.00	25,000.00		
		Econotel (23)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	57,500.00	57,500.00		
10	Emergency Light	Resource Gen (6)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	12,000.00	12,000.00		Rechargeable, with Fan Desktop
		Econotel (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	GoP	2,000.00	2,000.00		
		CCE (3)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	6,000.00	6,000.00		
10	Washing Machine	Garment (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	60,000.00		60,000.00	Industrial
		UDFS (2)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	30,000.00		30,000.00	(Econotel-1)
10	Flat Iron	Econotel (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	6,000.00	6,000.00		heavy duty
10	Sofa Set	UDFS (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	15,000.00		15,000.00	(Econotel)
10	Exhaust Fan	UPRESS (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	20,000.00		20,000.00	12" diamter plastic blade, w/ shutters, thermal fuse protection
10	Gas Oven	Food Service(1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	70,000.00		70,000.00	16 plates capacity

10	Coffee Broiler	Food Service(3)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	18,000.00	18,000.00		100 cups capacity
10	Electric Fan	Food Service(5)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	30,000.00	30,000.00		Industrial Ground Type
10	Electric Fan	Food Service(5)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	17,500.00	17,500.00		Desk Fan 16"
10	Electric Fan	Econotel (10)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	25,000.00	25,000.00		Desk Fan 16"
10	Electric Fan	Food Service(5)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	25,000.00	25,000.00		Standfan 16"
10	Electric Fan	Food Service(5)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	20,000.00	20,000.00		Ceiling 16"
10	Television LED	Food Service	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	17,000.00	17,000.00		24 inches
10	Air Pot	Food Service(4)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	20,000.00	20,000.00		5 liters capacity electric
10	Water Dispenser	Food Service (3)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	33,000.00	33,000.00		Standard Size, Hot & Cold
16	BEDCLOTHES, LINENS AND TOWELS											
16	Pillow	Econotel (100)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	47,450.00	47,450.00		Size: 20" x 39"
16	Bed Sheets	College of Agriculture Dormitory (20)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	6,000.00	6,000.00		cotton, standard size
16	Mattress	Econotel (50)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	200,000.00	200,000.00		
16	Bed Foams	College of Agriculture Dormitory (80)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	72,000.00	72,000.00		2 inches x 3.0 ft v 7.5 ft
16	TOWEL	ECONO (72)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	21,600.00	21,600.00		standard size, white
16	HAND TOWEL	ECONO (72)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	7,200.00	7,200.00		rectangular, standard size
16	BED SHEET COVER	ECONO (72)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	129,600.00	129,600.00		standard size, white
16	BLANKETS	ECONO (72)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	108,000.00	108,000.00		standards size, white
18	BOOKS, MAPS, AND OTHER PUBLICATION											
18	Books	Daycare (100)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	50,000.00	50,000.00		
20	CATERING SERVICES											
20	Food and Venue	CCE	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	2,000,000.00	2,000,000.00		
25	COMPUTER FURNITURE											
25	Computer Table	Garment Shop (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	8,000.00	8,000.00		triple deck, sliding keyboard case, with CPU/UPS base with carter wheels(rollers) material:Wood/Metal)
		Resource Gen (3)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	24,000.00	24,000.00		
35	EDITORIAL, DESIGN, GRAPHICS, AND FINE ARTS SERVICES											
35	Tarpaulin	Resource Gen (8)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	2,000.00	2,000.00		2x6
35	Tarpaulin	Resource Gen (10)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	3,600.00	3,600.00		3x6

35	Tarpaulin	Resource Gen (8)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	3,840.00	3,840.00		4x6
		Daycare (4)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	1,920.00	1,920.00		
35	Tarpaulin	Resource Gen (8)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	GoP	6,400.00	6,400.00		5x8
38	ELECTRICAL SUPPLIES											
38	ELECTRICAL TAPE	CCE (6)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	276.00	276.00		BIG
38	Electrical Tape	CCE (6)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	240.00	240.00		Black, Big
38	Incandescent Bulb E27	Resource Gen (10)	Public Bidding	11-May-19	16-May-19	21-May-19	27-May-19	GoP	350.00	350.00		50 Watts
39	ELECTRICAL SYSTEMS AND LIGHTING COMPONENTS											
39	Aircon Outlet	Resource Gen (8)	Public Bidding	11-May-19	16-May-19	21-May-19	27-May-19	GoP	1,400.00	1,400.00		20A
39	EMERGENCY LIGHT	Resource Gen (6)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	GoP	15,750.00	15,750.00		with FAN
		LDRC (6)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	21,000.00	21,000.00		
		College of Agriculture Dormitory (10)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	73,500.00	73,500.00		
39	Extension Wire	Resource Gen (6)	Public Bidding	11-May-19	16-May-19	21-May-19	27-May-19	GoP	9,000.00	9,000.00		#10, 10 meters
		Daycare (3)	Public Bidding	11-May-19	16-May-19	21-May-19	27-May-19	IGP	4,500.00	4,500.00		
39	Extension Wire	Resource Gen (3)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	GoP	2,250.00	2,250.00		#10, 5 meters
		CCE (5)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	3,750.00	3,750.00		
39	Compact	College of Agriculture Dormitory (80)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	24,000.00	24,000.00		CPL Bulb
39	Plastic Socket	College of Agriculture Dormitory (80)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	2,400.00	2,400.00		
39	Switch	College of Agriculture Dormitory (20)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	3,000.00	3,000.00		double, On/Off
39	GENERATOR	Food Service (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	192,000.00		192,000.00	15KVA Silent Type
45	FIRE FIGHTING & RESCUE AND SAFETY EQUIPMENT											
45	Fire Extinguisher	LDRC (5)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	10,000.00	10,000.00		
46	FIXTURES											
46	Tables and Chairs	Garment (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	15,000.00	-	15,000.00	6 seater - Set (Econotel (1))
46	Venetian Blind	LDRC (25)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	25,000.00		25,000.00	
46	Sofa Set	Econotel (1)	Competitive Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	15,000.00		15,000.00	
46	Tables and Chairs	Econotel (1)	Competitive Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	15,000.00		15,000.00	6 seater - Set
49	FOOD STUFF											
49	Various Ingredients	UDFS	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	5,508,325.00	5,508,325.00		
53	FURNITURE											

53	Steel Filing Cabinet	Resource Gen (8)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	112,000.00	112,000.00		4 drawers, vertical type
		CCE (4)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	56,000.00	56,000.00		
53	Steel Storage	Resource Gen (4)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	20,000.00	20,000.00		2 swing doors, with adjustable 5 shelves
53	Steel Filing Cabinet	Resource Gen (6)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	76,800.00	76,800.00		2 drawers
53	Steel Filing Cabinet	Garment (4)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	63,200.00		63,200.00	(Resource Gen -4)
53	VISITORS CHAIR	Resource Gen (6)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	21,000.00	21,000.00		
53	Book Shelves with Lock	Garment Shop (4)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	44,000.00	44,000.00		steel, sliding Glass Doors, 5 Shelves, 2
		CCE (4)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	44,000.00	44,000.00		Columns, LxWxH: 35.5" x 15" x 74"
53	Steel Storage	CCE (4)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	20,000.00	20,000.00		2 swing doors, with adjustable 5 shelves
53	Junior Executive Office Table	Resource Gen (2)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	18,000.00	18,000.00		1/4" glasstop, 30"x42"
		CCE (2)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	18,000.00	18,000.00		
53	Junior Executive Chair (1)	Garment (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	15,100.00		15,100.00	(Resource Gen - 1)
53	Senior Executive Chair (1)	Garment (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	15,500.00		15,500.00	(Resource Gen - 1)
53	Sala Set	Food Service	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	50,000.00		50,000.00	
53	Executive Office Table	Resource Gen (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	10,000.00	10,000.00		1/4" glasstop, 30"x60"
53	Ladder	Resource Gen (2)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	7,000.00	7,000.00		aluminum, 10ft
53	White Board	Garment Shop (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	5,800.00	5,800.00		4x8 with aluminum frame and stand
		CCE (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	5,800.00	5,800.00		
53	White Board	Resource Gen (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	3,500.00	3,500.00		3x6 with aluminum frame
		Daycare (1)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	3,500.00	3,500.00		
53	Plastic Chair with armrest	LDRC (70)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	56,000.00	56,000.00		School Type
53	Plastic Chair	LDRC (30)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	18,000.00	18,000.00		School Type
53	Wooden Chair and Tables	Daycare (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	IGP	50,000.00	50,000.00		
53	Storage Cabinet 2 Doors	UDFS (12)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	IGP	240,000.00		240,000.00	(for utensils and dry goods)
53	WOODEN CABINETS AND SHELVES	Food Service (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-May-19	IGP	69,000.00		69,000.00	
57	GARMENTS											
57	Beatriz Cloth	Garment Shop (3000)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	165,000.00	165,000.00		(Crimson Red) 60 width
57	Clofman Cloth	Garment Shop (6000)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	360,000.00	360,000.00		(White) 60 width
57	Gabardin Cloth	Garment Shop (3000)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	180,000.00	180,000.00		(Black) 60 width
57	Pongee Cloth	Garment Shop (600)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	18,000.00	18,000.00		(Black) 0 width
57	Jacquard Cloth	Garment Shop (20)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	192,000.00	192,000.00		for Curtain - Asstd
57	Printed Satin	Garment Shop (20)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	120,000.00	120,000.00		Asstd

57	Motor Belt	Garment Shop (30)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	3,600.00	3,600.00		high speed machine
57	Bobbin Winder	Garment Shop (50)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	500.00	500.00		heavy duty
57	Bobbin Case	Garment Shop (50)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	2,000.00	2,000.00		standard
57	Tassel 4"	Garment Shop (20)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	15,000.00	15,000.00		gray, green, red, maroon
57	Polycanvass Cloth	Garment Shop (20)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	90,000.00	90,000.00		asstd. Color
57	Zipper #5	Garment Shop (30)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	12,000.00	12,000.00		asstd
57	Strap 1"	Garment Shop (50)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	20,000.00	20,000.00		asstd
57	Machine oil	Garment Shop (10)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	5,000.00	5,000.00		gallon
57	P.E. Uniform Elem	Garment Shop (100)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	41,500.00	41,500.00		size #12
57	P.E. Uniform Elem	Garment Shop (150)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	62,250.00	62,250.00		size #14
57	P.E. Uniform Elem	Garment Shop (150)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	62,250.00	62,250.00		size #16
57	P.E. Uniform Elem	Garment Shop (150)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	62,250.00	62,250.00		size #18
57	P.E. Uniform Elem	Garment Shop (150)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	62,250.00	62,250.00		size #20
57	P.E. Uniform Elem	Garment Shop (50)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	20,750.00	20,750.00		XXL
57	P.E. Uniform High School	Garment Shop (250)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	103,750.00	103,750.00		Small
57	P.E. Uniform High School	Garment Shop (250)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	103,750.00	103,750.00		Medium
57	P.E. Uniform High School	Garment Shop (200)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	83,000.00	83,000.00		Large
57	P.E. Uniform High School	Garment Shop (100)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	41,500.00	41,500.00		X-Large
57	P.E. Uniform High School	Garment Shop (50)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	20,750.00	20,750.00		XX-Large
57	P.E. Uniform High School	Garment Shop (50)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	20,750.00	20,750.00		XXX-Large
57	P.E. Uniform College	Garment Shop (800)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	332,000.00	332,000.00		Small
57	P.E. Uniform College	Garment Shop (1000)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	415,000.00	415,000.00		Medium
57	P.E. Uniform College	Garment Shop (500)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	207,500.00	207,500.00		Large
57	P.E. Uniform College	Garment Shop (100)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	41,500.00	41,500.00		X-Large
57	P.E. Uniform College	Garment Shop (100)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	41,500.00	41,500.00		XX-Large
57	P.E. Uniform College	Garment Shop (50)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	20,750.00	20,750.00		XXX-Large
57	Curtains (Set)	Econotel (20)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	6,000.00	6,000.00		heavy jacquard
57	2 sets of CURTAINS for UFSC Building	Econotel (20)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	100,000.00		100,000.00	
61	GENERAL REPAIR AND MAINTENANCE SERVICES											
61	Expansion of Day Care Room	Daycare (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	500,000.00		500,000.00	
65	HARDWARE AND CONSTRUCTION SUPPLIES											
65	CW Nail	College of Agriculture Dormitory (3)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	255.00	255.00		2"

65	CW Nail,	College of Agriculture Dormitory (3)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	255.00	255.00		3"
65	Plywood	College of Agriculture Dormitory (25)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	22,500.00	22,500.00		1/4" x 4' x 8' - Ordinary
65	Roller Brush	College of Agriculture Dormitory (3)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	180.00	180.00		Cloth, 4"
65	Padlock	College of Agriculture Dormitory (3)	Small Value	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	1,800.00	1,800.00		big, heavy duty
65	CW Nail	College of Agriculture Dormitory (3)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	255.00	255.00		1"
65	Good Lumber	College of Agriculture Dormitory (30)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	4,200.00	4,200.00		2x2x12
65	Roller Brush	College of Agriculture Dormitory (3)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	180.00	180.00		Cloth, 7"
65	Paint Brush,	College of Agriculture Dormitory (2)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	80.00	80.00		2"
65	Flat Enamel	College of Agriculture Dormitory (2)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	1,600.00	1,600.00		White
65	Flat Enamel	College of Agriculture Dormitory (2)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	1,200.00	1,200.00		Brown
65	Flat Latex	College of Agriculture Dormitory (2)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	1,500.00	1,500.00		Brown
70	INDUSTRIAL MACHINERY AND EQUIPMENT											
70	Heavy Duty Machine for Bags	Garment (1)	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	50,000.00		50,000.00	(CCE - 1)
70	Button Holder	Garment	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	150,000.00		150,000.00	
70	INDUSTRIAL Flatbed Sewing Machine	Garment	Small Value	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	175,000.00		175,000.00	
70	Large Format Printing Machine	UPRESS (1)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	2,300,000.00		2,300,000.00	Printhead:On demand piezo head; 360, 540, 720, 1440 dpi print resolutions, Max print width:63 " Max media width:63.5", Eco Solvent Ink, USB 2.0 interface, 220-240V+-10%
73	INFORMATION TECHNOLOGY											
73	AVR	Resource Gen (3)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	3,900.00	3,900.00		500 Watts, with Delay Time Setting Swit
73	Flash Drive	Resource Gen (3)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	1,500.00	1,500.00		4GB
		Daycare (4)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	2,000.00	2,000.00		

73	MULTIFUNCTION INK TANK SYSTEM DESKTOP PRINTER	Resource Gen (2)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	25,200.00	25,200.00		Print, Scan, Copy
		CCE (2)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	25,200.00	25,200.00		
	Desktop Computer	Garment (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	40,000.00		40,000.00	Operating System: Windows 10 Home Processor:atleast 1.80 GHz Processor (8M Cache, up to 4.00 GHz) Memory: 8GB of DDR3L system memory, upgradable to 16 GB Storage: 1 TB 2.5 inch 5400 RPM Display: 21.5" Full HD 1920 x 1080, Graphics: 1 GB of dedicated GDDR5 VRAM, Optical Drive: 8X DVD-Super Multi double-layer drive Connectivity: WLAN
	Dynamic Education (DYNED) Software	LDRC	Direct Contracting	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	1,018,000.00	1,018,000.00		English Proficiency Software
	Multi Function Printer	Food Service (3)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	36,000.00		36,000.00	33ppm, 5760x1440dpi, continous ink support, 3 in 1 function
74	INFORMATION TECHNOLOGY PARTS AND ACCESSORIES & PARAPHERNALIA											
74	Internal Hard Drive	Resource Gen (3)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	16,800.00	16,800.00		1 TB Sata 7200 RPM, 3.5"
74	NETWORK SWITCH	Resource Gen (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	1,400.00	1,400.00		'10/100 mbps 8 PORT
74	10/100 MBPS Sports Network Switch	Resource Gen (2)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	1,700.00	1,700.00		1-/100MBPS sport network Switch D-Link DES-1008A 8-port
74	1G Thermal Paste	Resource Gen (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	70.00	70.00		1G Thrmal Paste (Silicon Compound)
74	Remote Control Presenter	Resource Gen (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	1,900.00	1,900.00		Wireless remote control presenter w/ laser Pointer range up to 20 mtrs
74	Flash Drive	Resource Gen (3)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	5,400.00	5,400.00		'64GB
74	UPS (Uninterruptable Power Supply)	Resource Gen (3)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	12,600.00	12,600.00		'650 VA
		CCE (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	4,200.00	4,200.00		
74	AVR	CCE (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	4,200.00	4,200.00		AVR Ultra Servo SVC-1500VA with Time Delay 220V, 110
74	Blank CD-R-	LDRC (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	3,500.00	3,500.00		700MB, Write up to 65x; 100 pcs/pack
74	Blank DVD-R-	Resource Gen (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	2,500.00	2,500.00		4.7GB, Write Up to 16x; 100 pcs/pck;
74	CAT5e Blue UTP Cable	Resource Gen (3)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	13,000.00	13,000.00		D-Link NCB-5EUBLUR-305-D-Link CAT 5 UTP Cable
		CCE (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	6,500.00	6,500.00		

74	CAT6 UTP Cable	Resource Gen (2)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	18,000.00	18,000.00		D-link, 305m/box
74	Handheld Computer Blower	Resource Gen (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	2,000.00	2,000.00		1000W
74	RJ45	Resource Gen (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	4,000.00	4,000.00		High Quality 1000pcs/pack - AMP J-45 Connector
74	UPS	Resource Gen (2)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	6,400.00	6,400.00		720VA with built in AVR
74	External HDD-	Resource Gen (2)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	9,400.00	9,400.00		USB 3.0 , 1 TB USB 3.0 Shock Proof
74	USB Wired Computer Mouse	Resource Gen (2)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	600.00	600.00		USB Wired Comp. Mouse
		Daycare (2)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	600.00	600.00		
74	USB Wires Computer Keyboard	Resource Gen (2)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	800.00	800.00		USB wire comp. Keyboard
		Daycare (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	400.00	400.00		
74	WIRELESS ROUTER	Resource Gen (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	4,200.00	4,200.00		450mbps WITH 3 ANTENNA
76	INTERNET SERVICES											
76	Internet Subscription	Daycare (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	2,500.00	2,500.00		
76	Internet Subscription (Fiber optic/Broadband)	LDRC (12)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	114,000.00	114,000.00		
79	JANITORIAL EQUIPMENT											
79	FLOOR POLISHER	Garment Shop (3)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	84,000.00		84,000.00	(HEAVY DUTY), Size of cleaning disc: 18" diameter (CCE -1) , (Resource Gen - 1)
		Agriculture (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	28,000.00		28,000.00	(HEAVY DUTY), Size of cleaning disc: 18" diameter
		UDFS (2)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	56,000.00		56,000.00	(HEAVY DUTY), Size of cleaning disc: 18" diameter (Econotel -1)
79	Ladder	Resource Gen (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	3,000.00	3,000.00		Aluminum 6ft., A-frame
		Econotel (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	3,000.00	3,000.00		
79	Push Cart Trolley	Resource Gen (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	4,000.00	4,000.00		With 360 Degrees Rotating Wheels, Size: 24" x 36"
		Econotel (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	4,000.00	4,000.00		
79	VACUUM CLEANER	Resource Gen (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	5,600.00	5,600.00		(HANDHELD/PORTABLE)1000 power vacuum cleaner air circular system with accessories
		Econotel (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	5,600.00	5,600.00		
81	JANITORIAL SUPPLIES											
81	Muriatic Acid	Econotel (6)	Small Value					IGP	900.00	900.00		1 Gal
81	Toilet Deodorizer	Econotel (50)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	2,500.00	2,500.00		6 pcs per pack
83	KITCHENWARE											
83	Water Dispenser	Econotel (4)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	32,000.00	32,000.00		hot and cold

83	Chaffing Dish	Food Service (8)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	40,000.00	40,000.00		Half Size Rectangular
83	Chaffing Dish	Food Service (8)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	60,000.00	60,000.00		Full Size Rectangular
83	Chaffing Dish	Food Service (8)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	40,000.00	40,000.00		Half Size Oval
83	Chaffing Dish	Food Service (8)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	60,000.00	60,000.00		Full Size Oval
83	Luncheon Plate	Food Service (200)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	14,000.00	14,000.00		9" diameter
83	Water Goblet	Food Service (200)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	16,000.00	16,000.00		12 oz capacity
83	Water Goblet Crate	Food Service (10)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	13,500.00	13,500.00		25 divisions capacity
83	Platter	Food Service (30)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	4,500.00	4,500.00		Porcelain 12" diamter
83	Punch Bowl Set	Food Service (5)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	3,500.00	3,500.00		12 cups, 1 dipper
84	LAUNDRY SERVICES											
84	Washing Machine	Econotel (3)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	45,000.00	45,000.00		heavy duty
84	Flat Iron	Econotel (3)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	18,000.00	18,000.00		heavy duty
89	LABORATORY EQUIPMENTS & VARIOUS MEDICAL SUPPLIES											
89	Binocular Microscope	Medical Clinic (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	40,000.00		40,000.00	4 objectives portable ,rechargeable LED illumination, mechanical slide holder, coaxial course/fine focus, 220v
89	ECG Machine	Medical Clinic (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	150,000.00		150,000.00	10 leads, 12 channel; 296(W)x305(H),92(D)mm 3.5kg, monitor display, patient data, basic measurement, recorder:thermal print head, roll paper 44210mm or 8.5"
89	Hamatology Analyser	Medical Clinic (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	500,000.00		500,000.00	LMG Histogram, RBL, PLT histogram, CBC mode sample volume; opentube mode t/ 4 position tube holder 43x36x36 cm dimensions (HxLxP); atleast 8.4" LCD touchscreen 640x480, 7 connection parts ABX; printer; 58mm thermal printer with rapid loading
89	Lab. Blood Testing Equipment	Medical Clinic (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	350,000.00		350,000.00	Static Photometer, 8 interference filter, silicon photodiode detectors, photometric range from 0-2.5 OD with linear and non-linear measuring, memory:200 user defined test programs, result recall abled, LCD with backlit display view rea 120 x 92mm, multifunction keyboard

89	Glucometer w/ Strips	Medical Clinic (10)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	40,000.00	40,000.00		20-600mg/dl range, capillary & venous blood measurement, 10-40 C temp. operation, 365 EA memory
89	Autoclave(Electric)w/ Timer	Medical Clinic (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	50,000.00		50,000.00	atleast 24 liters, 12-5/8" dia x 12-1/4" H, inner container:13.7 liter capacity 11-1/8" dia x 8-1/2" H atleast 126 OC
89	Negato Scope(X-Ray Negative Viewer	Medical Clinic (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	15,000.00		15,000.00	400lb x 4 oz (180kgx100g), flatform size:10-1/2 x 14-1/2 inches, 30-78 inches height rod, 59 inches scale height
89	Digital Weighing Scale	Medical Clinic (10)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	70,000.00	70,000.00		Accurate measurements in kilograms, 4 precision sensors, easy to read LCD screen built with a thick durable 8mm clear tempered glass platform.
89	Standard Stretcher	Medical Clinic (3)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	90,000.00		90,000.00	150kg working load, 860mm platform height, 690x1840mm platform dimension, 560x1840 surface dimension, 150mm diameter wheel
89	Hospital Bed Mattress	Medical Clinic (2)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	18,000.00	18,000.00		36' x 75"x 4" foam with leather cover, rubberized
89	Wheeled Folding Stretcher	Medical Clinic (2)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	60,000.00		60,000.00	two post and two wheels; adjustbale back rest, wide patient restraint straps, automotive seatbelt type buckles, fungus and rot resistant cover 74"LX20.5WX9"H opened, 36.5"LX20.5"WX3"H folded
89	Pulse Oximeter	Medical Clinic (7)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	35,000.00	35,000.00		measuring range 30bpm-240bpm, with accessories
89	Spine Board w/ Stand	Medical Clinic (2)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	14,000.00	14,000.00		made of polythethone material with no discharge contaminator with safety belts gross weight 22 kg
89	Sphygmomameter w/ Stethoscope	Medical Clinic (3)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	21,000.00	21,000.00		desk type 300mmHg inflation, american standard
89	Sphygmomameter w/ Stethoscope(ANEROID)	Medical Clinic (3)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	6,000.00	6,000.00		aneroid desk type portable 300 mmHG inflation, American Standard
89	Bathroom Weight Scale	Medical Clinic (10)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	6,000.00	6,000.00		easy to read 160kg capacity
89	Automated Urine Analyzer	Medical Clinic (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	230,000.00		230,000.00	

88	ELECTRIC HAND DRILL	Econotel (1)	Competitive Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	14,000.00	14,000.00		230 vac, 60Hz, 800-1000W, Max Drill bit size: 12mm (1/2)
88	6 pieces Hand Drill Bit Set	Econotel (1)	Competitive Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	7,000.00	7,000.00		concrete
101	OFFICE EQUIPMENT											
101	Electronic Hot Stamping Machine for Thesis Cover Page Print	UPRESS (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	200,000.00		200,000.00	
101	Computer	UPRESS (2)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	150,000.00		150,000.00	
101	UPS	UPRESS (5)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	35,000.00	35,000.00		
101	Riso Printing machine	UPRESS (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	1,500,000.00		1,500,000.00	
101	Colored Printing Machine	UPRESS (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	800,000.00		800,000.00	
101	Heat Press Machine 8in1 with cutter plotter and printer	Garment Shop (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	100,000.00		100,000.00	
101	Typewriter	Garment (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	49,000.00		49,000.00	(Resource Gen - 1)
101	Digital Copier,	Garment (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	91,000.00		91,000.00	Network Printer, Scanner & Fax, Double Sided Printing, Copy and Print up to 35 pages per minute, Scan Legal Size Paper, Input Paper Tray and Multi Purpose Tray, (Resource Gen - 1)
101	Plain Paper Fax Machine	Garment (1)	Public Bidding	16-Feb-19	20-Feb-19	26-Feb-19	04-Mar-19	IGP	35,000.00		35,000.00	(Resource Gen-1)
101	Lamination Machine	CCE (1)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	6,000.00	6,000.00		
103	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES											
103	Ink Cart, Brother DCP T700W-BT500,	CCE (5)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	2,600.00	2,600.00		Cyan
103	Ink Cart, Brother DCP T700W-BT500,	CCE (5)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	2,600.00	2,600.00		Magenta
103	Ink Cart, Brother DCP T700W-BT500,	CCE (5)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	2,600.00	2,600.00		Yellow
103	Ink Cart, Brother DCP T700W-BT500,	CCE (10)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	5,200.00	5,200.00		Black
103	Ink Cart, Epson L120	Garment Shop (5)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	2,000.00	2,000.00		black
		Resource Gen (4)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	1,600.00	1,600.00		
103	Ink Cart, Epson L120	Garment Shop (5)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	2,000.00	2,000.00		Cyan
		Resource Gen (4)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	1,600.00	1,600.00		
103	Ink Cart, Epson L120	Garment Shop (5)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	2,000.00	2,000.00		magenta
		Resource Gen (4)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	1,600.00	1,600.00		

103	Ink Cart, Epson L120	Garment Shop (5)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	2,000.00	2,000.00		yellow
		Resource Gen (4)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	1,600.00	1,600.00		
103	Ink Cart, Epson L360	CCE (20)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	8,000.00	8,000.00		black
103	Ink Cart, Epson L360	CCE (10)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	4,000.00	4,000.00		cyan
103	Ink Cart, Epson L360	CCE (10)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	4,000.00	4,000.00		yellow
103	Ink Cart, Epson L360	CCE (10)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	4,000.00	4,000.00		magenta
103	Ink Cart, Epson L220	Resource Gen (4)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	1,600.00	1,600.00		black
103	Ink Cart, Epson L220	Resource Gen (4)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	1,600.00	1,600.00		cyan
103	Ink Cart, Epson L220	Resource Gen (4)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	1,600.00	1,600.00		magenta
103	Ink Cart, Epson L220	Resource Gen (4)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	1,600.00	1,600.00		yellow
103	Cutting Stick	UPRESS (5)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	3,640.00	3,640.00		
103	Toner	CCE (10)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	37,700.00	37,700.00		TK-100 (Kyocera)
103	Toner	CCE (10)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	84,110.00	84,110.00		TK-1147 (Kyocera)
103	Canon Printer Ink G4000	CCE (15)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	6,000.00	6,000.00		(Black)
103	Canon Printer Ink G4000 (CCE (10)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	4,000.00	4,000.00		Yellow)
103	Canon Printer Ink G4000	CCE (10)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	4,000.00	4,000.00		(Cyan)
103	Canon Printer Ink G4000	CCE (10)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	4,000.00	4,000.00		(Magenta)
103	Binding Glue	CCE (10)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	13,000.00	13,000.00		
		UPRESS (20)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	6,500.00	6,500.00		
103	Book Paper	CCE (600)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	150,000.00	150,000.00		(Subs. 20: 70GSM) 8.5 x 13
103	Book Paper (UPRESS (400)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	92,000.00	92,000.00		Subs. 20: 70GSM) 8.5 x 11
103	Book Paper (UPRESS (600)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	144,000.00	144,000.00		Subs. 20: 70GSM) A4
103	Book Paper	UPRESS (300)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	120,000.00	120,000.00		(Subs. 60: 70GSM) 11 x 17
103	Cartolina	UPRESS (5000)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	25,000.00	25,000.00		White (100GSM) 8.5 x 13
103	Chipboard	UPRESS (6000)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	90,000.00	90,000.00		#30 (13.75 x 9)
103	chipboard	UPRESS (6000)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	90,000.00	90,000.00		#30 (11 x 8.1)
103	Kromekote	UPRESS (20000)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	200,000.00	200,000.00		189 (13 x 18)
103	Kromekote	UPRESS (5000)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	40,000.00	40,000.00		130 (13 x 18)
103	Kraftpaper	UPRESS (4)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	1,000.00	1,000.00		(8.5 x 29)
103	Photopaper	UPRESS (100)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	6,000.00	6,000.00		A4
103	Parchmentpaper	UPRESS (5)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	4,000.00	4,000.00		(8.5 x 13)
103	Parchmentpaper	UPRESS (5)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	3,500.00	3,500.00		(8.5 x 11)
103	Sicker Bond Paper (UPRESS (100)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	6,000.00	6,000.00		8.5 x 13)

103	Paper Fastener Metal	UPRESS (100)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	17,500.00	17,500.00		6" or 8"
103	ID Colored Ribbon	UPRESS (30)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	750,000.00	750,000.00		(Smart load ribbon)
103	Retransfer Film	UPRESS (30)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	270,000.00	270,000.00		
103	PVC ID Card for RFID	UPRESS (60)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	270,000.00	270,000.00		
103	ID Sling with ID Protector	UPRESS (15000)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	900,000.00	900,000.00		
103	Diazo Coated Paper for Blue Printing	UPRESS (40)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	52,000.00	52,000.00		
103	Liquid Activator for Blue Printing	UPRESS (80)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	96,000.00	96,000.00		
103	Riso Ink RZ Black	UPRESS (30)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	60,000.00	60,000.00		
103	Riso Ink RZ Red	UPRESS (4)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	8,400.00	8,400.00		
103	Riso Ink RZ HD 87 Master	UPRESS (10)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	50,000.00	50,000.00		
103	Toner	UPRESS (10)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	40,000.00	40,000.00		Black
103	Toner	UPRESS (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	28,000.00	28,000.00		Magenta
103	Toner	UPRESS (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	28,000.00	28,000.00		Yellow
103	Toner	UPRESS (2)	Public Bidding	30-Apr-19	07-May-19	13-May-19	20-Apr-19	IGP	28,000.00	28,000.00		Cyan
104	OFFICE SUPPLIES AND DEVICES											
104	Alcohol	Resource Gen (15)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	1,575.00	1,575.00		Isoprophyl 70% Solution 500ml/bottle
		CCE (20)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	2,100.00	2,100.00		
		Daycare (4)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	420.00	420.00		
104	Bond Paper - Long	Resource Gen (40)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	10,000.00	10,000.00		Subs. 20 - Advance
		CCE (200)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	50,000.00	50,000.00		
		Daycare (10)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	2,500.00	2,500.00		
104	Bond Paper - Short	Garment Shop (12)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	2,400.00	2,400.00		Subs. 20 - Advance
		Resource Gen (20)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	4,000.00	4,000.00		
		CCE (100)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	20,000.00	20,000.00		
		Daycare (10)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	2,000.00	2,000.00		
104	Book Paper	Garment Shop (24)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	6,960.00	6,960.00		Subs. 24, 8.5 x 13
104	Book Paper	Garment Shop (12)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	2,520.00	2,520.00		Subs. 70 gsm A4
		CCE (250)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	52,500.00	52,500.00		
104	Business Calculator	Garment Shop (1)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	2,100.00	2,100.00		(Heavy Duty), 12 Digits Display, two Way Power: Battery or Solar
		Resource Gen (4)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	8,400.00	8,400.00		
		Daycare (1)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	2,100.00	2,100.00		
104	Construction Paper	CCE (10)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	2,100.00	2,100.00		Letter Size, Assorted Colors
104	Filing Box	Daycare (1)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	130.00	130.00		Long, H-9 1/2" x W-5" x L-16"

104	Expandable Envelope	Garment Shop (20)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	300.00	300.00		'Garterized
		Resource Gen (40)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	600.00	600.00		
		CCE (1000)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	15,000.00	15,000.00		
104	ID Jacket	CCE (500)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	5,000.00	5,000.00		with Sling (3 x 4)
104	Manila Paper	Garment Shop (50)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	250.00	250.00		good quality
		CCE (100)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	500.00	500.00		
		Daycare (24)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	120.00	120.00		
		Resource Gen (12)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	60.00	60.00		
104	Paper Sticker -	Resource Gen (6)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	60.00	60.00		Long- White
104	Photo Paper	Resource Gen (40)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	GoP	2,800.00	2,800.00		A4 Size, Plain White, Glossy
		CCE (50)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	3,500.00	3,500.00		
104	Photo Sticker Paper	Resource Gen (40)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	2,800.00	2,800.00		A4 Size, Plain White Glossy, 20 Pcs/ pa
		CCE (50)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	3,500.00	3,500.00		
104	Ring Binder,	CCE (10)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	2,600.00	2,600.00		Approximately Side Mechanism Two Rings (on the side of the binder) 14.5" x 10.75" x 3"
104	Soft Brooms	Resource Gen (4)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	400.00	400.00		Tambo
		CCE (2)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	200.00	200.00		
		Daycare (4)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	400.00	400.00		
104	Staple Wire	Garment Shop (5)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	300.00	300.00		#35 (heavy duty) max
		Resource Gen (15)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	900.00	900.00		
		CCE (20)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	1,200.00	1,200.00		
		Daycare (2)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	120.00	120.00		
104	Vellum White	CCE (50)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	65,000.00	65,000.00		#100 8.5 x 11
104	Vellum White	CCE (20)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	30,000.00	30,000.00		#100 8.5 x 13
104	Special Paper,	Resource Gen (1)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	450.00	450.00		long, assorted color
		CCE (5)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	2,250.00	2,250.00		
		Daycare (1)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	450.00	450.00		
104	Double-sided Tape,	Resource Gen (10)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	550.00	550.00		1 inch
		CCE (20)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	1,100.00	1,100.00		
		Daycare (6)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	330.00	330.00		
104	Glue Gun	Resource Gen (2)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	400.00	400.00		Small Size
		Daycare (2)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	400.00	400.00		

104	Glue Stick	Resource Gen (10)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	100.00	100.00		Small Size
		Daycare (10)	Small Value	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	100.00	100.00		
104	Clear Sheet Protector	Resource Gen (1)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	235.00	235.00		A4 size, 11-hole pocket, 100 sheets/box
		CCE (5)	Small Value	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	1,175.00	1,175.00		
111	PHOTOGRAPHIC EQUIPMENT											
111	Digital Camera,	Daycare (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	20,000.00		20,000.00	14mp
111	DSLR Camera,	Garment (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	90,000.00		90,000.00	(Resource Gen - 1)
111	DSLR CAMERA (D SERIES)	CCE (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	46,000.00		46,000.00	13mp, Image Sensor: 23.5 x 15.5mm, with lens 18-140mm f/3.5-5.6G, with 16GB memory card,
112	PHOTOGRAPHIC PARTS, SUPPLIES AND ACCESSORIES											
112	Photo Album	CCE (6)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	4,800.00	4,800.00		Big
118	PRINTING SERVICES											
118	ID Sling	CCE (150)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	6,750.00	6,750.00		(1.3cm) with WMSU logo double transparent ID protector
118	Laminating Film	CCE (3)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	2,700.00	2,700.00		228mm (9") x 100 meters long x 125 micron 100 meters per roll
118	Laminating Pouch	CCE (3)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	600.00	600.00		100mm x 150mm x 125 micron 100 pcs per box
118	Laminating Pouch	CCE (3)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	450.00	450.00		106mm x 75mm x 125 micron 100 pcs per box
121	PURSES, HANDBAGS AND BAGS											
121	Training Bags	CCE (2400)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	480,000.00	480,000.00		(Personalized with WMSU and CCE Seal printed poly canvas and zipper with handle
129	SECURITY SURVEILLANCE AND DETECTION EQUIPMENT											
129	CCTV	LDRC (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	280,000.00		280,000.00	with free intallation & peripherals (monitor, mouse etc.)
131	SIGNAGE AND ACCESSORIES											
131	Office Signage and others	CCE (10)	Public Bidding	01-Mar-19	07-Mar-19	12-Mar-19	18-Mar-19	IGP	30,000.00	30,000.00		
141	TOKENS AND AWARDS											
141	Key Holder/ Chain	CCE (300)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	24,000.00	24,000.00		Size: 3" x 1"
141	Paper Weight	CCE (200)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	84,000.00	84,000.00		Size: 3-1/2" diameter, Thick: 2 of 3/8, Sandwich Type, Material: Glass
141	Sublimation White Mug	CCE (150)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	25,500.00	25,500.00		with Full Printing

141	Umbrella	CCE (100)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	50,000.00	50,000.00		(Personalized)
141	Personalized CCE Towel	CCE (100)	Public Bidding	16-Feb-19	21-Feb-19	26-Feb-19	04-Mar-19	IGP	15,000.00	15,000.00		(Personalized)
141	Communication Load Card	CCE (1)	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	10,000.00	10,000.00		
148	VEHICLE											
148	Transpotation Van	UDFS	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	1,600,000.00		1,600,000.00	15 seater van, Engine: 2.5LT, 4 Cylinder, Turbo Charge, Common Rail, Dimension: L=5.230mm x W=1.880mm x H=2.285mm
148	Multi-Purpose Vehicle	UDFS	Public Bidding	28-Jan-19	05-Feb-19	11-Feb-19	18-Feb-19	IGP	1,000,000.00		1,000,000.00	16 seater, flathead Displacement:2500 diesel, 1800 gasoline
Total									30,965,570.64	18,936,770.64	12,028,800.00	

Prepared by:


BENHUR A. ASID, Ph.D
 Head, BAC Secretariat

Recommended by:


JOSELITO D. MADROÑAL, DPA
 BAC Chairman

Approved by:


MILABEL ENRIQUEZ - HO, RN., Ed.D.
 President