



Republic of the Philippines  
**WESTERN MINDANAO STATE UNIVERSITY**

Office of the President

Normal Road, Baliwasan, Zamboanga City, 7000

✉ wmsu@wmsu.edu.ph/wmsupres@wmsu.edu.ph ☎ 992-4238



**EXTRA WORK ORDER**

August 27, 2024

**JESS REYMOND P. RAMAYRAT**

Owner/Manager  
RJLP Construction and Supplies  
Santiago Road, Divisoria  
Zamboanga City

Sir:

Pursuant to WMSU BOR Reso. No. 23 s. 2024 you are hereby requested to pursue **Extra Works** on the project titled: **“Construction of the Technopreneurship Development Center Building”** for the completion, improvement or protection of the said edifice for a contract price of **Two Million Seven Hundred Fifty-Three and Forty-Four Centavos (Php 2,000,753.44)** in accordance with Annex “E” of the 2016 Revised IRR of RA no. 9184

Please see attached Drawing Plans and Bill of Quantities for your reference. Should you be amenable to this, please sign the conforme below.


We shall begin counting the Thirty-Five (35) <sup>21</sup> - calendar day period stipulated in the contract for the completion of the project immediately after the receipt of this notice

Thank you very much.

Very truly yours,

  
**MA. CARLA A. OCHOTORENA, RN, Ph.D**  
University President

Conforme:

  
WENDEL JAGO ON  
(Signature over printed Name)

9/17/24  
Date: