

ANNEX B

Western Mindanao State University Procurement Monitoring Report as of June 30, 2023

Code (SAC SPA FI)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Advt/Post of Bids	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-qual Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)				
COMPLETED PROCUREMENT ACTIVITIES																																	
1.	PR-23-01-005 MATLAB Software License	CSM - Monn A. Moulon	Direct Contracting	10/20/23	na	na	na	na	na	na	na	na	3/14/2023	3/19/2023	3/23/2023	3/30/2023	3/30/2023	DOET IX	148,944.00	148,944.00		148,944.00	148,944.00		na	na	na	na	na	na	na	na	
2.	PR-23-01-006 Terminale Abatement	PAO - Carl E. Tapan	Shopping	1/10/2023	na	na	1/24/2023	1/24/2023	1/25/2023	na	1/27/2023	1/27/2023	1/27/2023	3/3/2023	3/3/2023			STP	55,000.00	55,000.00		55,000.00	55,000.00		na	na	na	na	na	na	na	na	
3.	PR-23-01-010 Agricultural Products Broiler Fresh Pold Chicken Broiler Grower Mash Corn Bran Molasses Effluvia Mero Organism Fish Meal Linear Feed	CAGI - Erlene P. Tatal	Small Value Procurement	1/19/2023	3/1/2023	na	3/6/2023	3/6/2023	3/29/2023	na	4/12/2023	4/12/2023	4/12/2023	4/24/2023	4/24/2023			MOER 1	250,000.00	250,000.00		224,600.00	224,600.00		na	na	na	na	na	na	na	na	
4.	PR-23-01-025 Toner Cartridge	OCJE - Marie Rabeo O. Hilarado	Direct Contracting	na	na	na	na	na	na	na	na	na	3/2/2023	3/2/2023	3/2/2023			GPA	14,820.00	14,820.00		14,820.00	14,820.00		na	na	na	na	na	na	na	na	
5.	PR-23-01-030 Office Furniture and Equipment School Chair Mentale Chair Visitor's Chair Office Table, Executive Table Office Table Jumbo Executive Chair Book Shelf Classroom Table Steel Filing Cabinet Whiteboard with Edge Protector, with lock Ladder Whiteboard with Aluminum Frame and Stand	Supply Office - Alvin O. Moron	Small Value Procurement	na	3/19/2023	na	3/23/2023	3/23/2023	3/29/2023	na	4/11/2023	4/12/2023	4/12/2023	5/30/2023	5/30/2023			STP	296,300.00	296,300.00		262,810.00	262,810.00		na	na	na	na	na	na	na	na	na
6.	PR-23-01-031 Feeds and Vitamins Disinfectant All Purpose Cleaner Crack Care Complete Fertilizer Insecticide Mango Pester Insect Crack Sealer Crack Starter Crumble Crack Grower Crumble Chicken Layer Mash Corn Bran Dewormer Powder Antibacterial Powder Maltodextrin + Protein	CAGI - Crisanta R. Revilla, II	Small Value Procurement	3/29/2023	3/1/2023	na	3/6/2023	3/6/2023	3/15/2023	na	4/21/2023	4/21/2023	4/21/2023	5/24/2023	5/24/2023			STP	170,400.00	170,400.00		160,700.00	160,700.00		na	na	na	na	na	na	na	na	na

ANNEX B

Western Mindanao State University Procurement Monitoring Report as of June 30, 2023

Code (SAC SPA P)	Procurement Program/Project	PBO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)			
				Pre-Proc Conference	Adm/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion (if applicable)		
IN-GOING PROCUREMENT ACTIVITIES																																
1.	PR-23-01-001 Maintenance Free Automotive Battery	USDO - Ricardo B Gonzalez	Small Value Procurement	1/16/2023	na	na	3/20/23	3/20/23	3/13/2023	na	3/14/2023	3/15/2023				STF	25,000.00	25,000.00		15,000.00	15,000.00		na	na	na	na	na	na	na	na	na	
2.	PR-23-01-002 Hardware Supplies Tulisan Tago Handrow Blade Diamond Cutter Scabrit Magnetic Contacts with Box and Overload Relay Electrical Water Level, Float Switch MIL Double Throw Rigid Cord Safety Breaker TDS PPR Pipe PPR Valve Adaptor Gate Valve PPR Coupling G.I. Tee G.I. Elbow Gate Valve	RPO - Joseph Andrew L. Sahid	Small Value Procurement	1/23/2023	3/1/2023	na	3/16/2023	3/16/2023	3/21/2023	na	4/11/2023	4/11/2023	4/12/2023			STF	55,545.00	55,545.00		33,594.00	33,594.00		na	na	na	na	na	na	na	na	na	na
3.	PR-23-01-003 Hardware Supplies Concrete Gravel Coarse Sand Fine Sand Lumber Paint	RPO - Joseph Andrew L. Sahid	Small Value Procurement	1/16/2023	3/1/2023	na	3/6/2023	3/6/2023	3/13/2023	na	3/14/2023	3/14/2023			STF	121,400.00	121,400.00		82,400.00	82,400.00		na	na	na	na	na	na	na	na	na	na	na
4.	PR-23-01-004B Kitchen Utensils and Supplies LPG	ROEC - Jyeshtha C. Arana	Small Value Procurement	1/19/2023	na	na	1/30/2023	1/30/2023	3/6/2023	na	3/21/2023	3/21/2023			STF	3,000.00	3,000.00		3,000.00	3,000.00		na	na	na	na	na	na	na	na	na	na	
5.	PR-23-01-004C Kitchen Utensils and Supplies Brown Sugar Burger Red Squash Peanut Vegetable Oil Mung Beans Munggo	ROEC - Jyeshtha C. Arana	Small Value Procurement	1/19/2023	na	na	1/30/2023	1/30/2023	2/6/2023	na	3/21/2023	3/21/2023			STF	4,500.00	4,500.00		3,900.00	3,900.00		na	na	na	na	na	na	na	na	na	na	na
6.	PR-23-01-007 Supplies and Materials Mercury Sample Weighing Dish Transfer Pipette Beaker String Rod	COM - Kay P. Ramon	Small Value Procurement	1/26/2023	3/22/2023	na	3/27/2023	3/27/2023	4/5/2023	na	4/26/2023	4/26/2023	4/26/2023		NCER 2	73,600.00	73,600.00		65,300.00	65,300.00		na	na	na	na	na	na	na	na	na	na	na

ANNEX B

Western Mindanao State University Procurement Monitoring Report as of June 30, 2023

Code (SAC/SPX/P)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PnP)			Contract Cost (PnP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Advt/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion (if applicable)	
20.	PR-23-01-039 General Innovation Database Subscription	ITSO - Sarah C. Sorio	Agency-to-Agency	10/0/2023	ns	ns	ns	ns	ns	ns	21/0/2023	21/0/2023			GAA	04,042.34	04,042.34		04,042.34	04,042.34		ns	ns	ns	ns	ns	ns	ns	ns	ns	
21.	PR-23-01-041 Full Steel Comb Ring Binding Machine	SAC - Freddie M. San Juan	Small Value Procurement	1/30/2023	ns	ns	2/16/2023	2/16/2023	2/21/2023	ns	3/0/2023	3/6/2023	3/30/2023		GAA	10,000.00	10,000.00		10,000.00	10,000.00		ns	ns	ns	ns	ns	ns	ns	ns	ns	
22.	PR-23-01-042 Furniture Office Table Junior Executive Chair	SAC - Freddie M. San Juan	Small Value Procurement	1/30/2023	ns	ns	2/16/2023	2/16/2023	2/21/2023	ns	3/0/2023	3/0/2023	3/30/2023		GAA	20,000.00	20,000.00		16,880.00	16,880.00		ns	ns	ns	ns	ns	ns	ns	ns	ns	
23.	PR-23-01-043 Kitchensets Cup and Saucer Spoon Fork Water Glass Dish Drainer Cabinet	SAC - Freddie M. San Juan	Small Value Procurement	1/30/2023	ns	ns	2/16/2023	2/16/2023	2/21/2023	ns	3/0/2023	3/0/2023	3/30/2023		GAA	1,500.00	1,500.00		4,175.00	4,175.00		ns	ns	ns	ns	ns	ns	ns	ns	ns	
24.	PR-23-01-044 Educator Fan	OP - Barbara L. Riera	Small Value Procurement	1/30/2023	ns	ns	2/16/2023	2/16/2023	2/21/2023	ns	3/10/2023	3/10/2023	3/14/2023		GAA	16,800.00	16,800.00		13,700.00	13,700.00		ns	ns	ns	ns	ns	ns	ns	ns	ns	
25.	PR-23-01-045 Laboratory Equipment Fogging Machine with Misting System pH Meter Refrigerator Water Bath UV Sterilization Cabinet Populizer with Top Trinocular Microscope with 7MP Camera and IP Tablet	Chgr - Steven P. Tabil	Small Value Procurement	1/30/2023	3/23/2023	ns	3/21/2023	3/21/2023	4/5/2023	ns	5/6/2023	5/6/2023	5/6/2023		DOGT-CO	337,900.00	80,800.00	257,000.00	201,133.00	40,400.00	160,733.00		ns	ns	ns	ns	ns	ns	ns	ns	ns
26.	PR-23-01-047 Supplies and Materials Power Spray Power Spray Hose	OGA - Ms. Teresita J. Rodriguez	Small Value Procurement	3/16/2023	ns	ns	4/13/2023	4/13/2023	4/26/2023	ns	5/13/2023	5/13/2023			STP	13,000.00	13,000.00		11,200.00	11,200.00		ns	ns	ns	ns	ns	ns	ns	ns	ns	
27.	PR-23-01-054 OSU Evaluation: Universities Star Audit	OAS GO - Maria E. Oros	Negotiated Procurement, Section 53.1.4	2/6/2023	ns	ns	ns	ns	ns	ns	3/2/2023	3/21/2023			STP	2,700,000.00	2,700,000.00		2,700,000.00	2,700,000.00		ns	ns	ns	ns	ns	ns	ns	ns	ns	
28.	PR-23-01-062 Security Paper Security Paper for Transcript Security Paper for Diploma	Region's Office - Eric K. Altos	Public Bidding	2/9/2023	3/23/2023	3/2/2023	3/16/2023	3/16/2023	3/26/2023	3/29/2023	4/19/2023	4/21/2023			STP	2,067,500.00	2,067,500.00		2,067,500.00	2,067,500.00		1. Mr. Edwin Cho (ZFOOD) 2. Ms. Gela S. Macanorles (CGA) 3. Ms. Lolly Alamo-Ting (PAO)	3/2/2023	3/16/2023	3/16/2023	3/26/2023	3/29/2023				
29.	PR-23-01-063 Equipment and Materials Pressure Cannon Sterilization Peak Sealing Machine	Chgr - Gladys A. Pagal	Small Value Procurement	3/13/2023	3/23/2023	ns	3/21/2023	3/21/2023	4/5/2023	ns	5/13/2023	5/15/2023	5/15/2023		MORF 1	100,000.00	100,000.00		69,300.00		69,300.00		ns	ns	ns	ns	ns	ns	ns	ns	
30.	PR-23-01-064 Equipment Table Top pH Meter Non-Contact Refractometer Centrifuge Machine	SPF - Gladys A. Pagal	Small Value Procurement	3/13/2023	4/5/2023	ns	4/13/2023	4/13/2023	4/24/2023	ns	5/13/2023	5/15/2023	5/15/2023		PCAMRD	200,000.00	200,000.00		163,310.00		163,310.00		ns	ns	ns	ns	ns	ns	ns	ns	

